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D: ABBREVIATIONS 

AIIB : Asian Infrastructure Investment Bank 
AIDS : Acquired Immuno-Deficiency Syndrome 
BEST : Brihanmumbai Electric Supply and Transport Undertaking 
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PD : Project Director 
PIU : Project Implementation Unit 
PIC : Public Information Centre 
PR : Public Relations 
QPR : Quarterly Progress Report 
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RFCTLARR  Act : Right to Fair Compensation and Transparency in Land 

  Acquisition, Rehabilitation and Resettlement, Act, 2013 
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ROW / RoW : Right Of Way 
R & R : Rehabilitation and Resettlement 
SC : Scheduled Castes 
SDC : Social Development Cell 
SIA : Social Impact Assessment 
SLGRC  : Senior Level Grievance Redressal Committee 
SRS : Slum Rehabilitation Scheme 
ST : Scheduled Tribes 
STD : Sexually Transmitted Disease 
SBE : Small Business Enterprise 
TDRs : Transferrable Development Rights 
TH : Title Holder 
TSS : Traction Sub Station 
WEH : Western Express Highway 
LRP : Livelihood Restoration Plan 
 
 

E: DEFINITIONS 

 
a) Affected Area means such area as may be notified by the Government of Maharashtra or by 
a competent authority under the relevant statute and / or policy for the purposes of the Project. 
 
b) Compensation refers to the amount paid or any other benefits provided as compensation 
under various provisions of the relevant statute and / or policy for private land, structures and 
other assets acquired for the project, excluding rehabilitation and resettlement entitlements. 
 
c) Cut-off Datefor compensation for land to legal Titleholders is the date of notification for 
acquisition of private land under the appropriate statute and / or policy, and cut-off date for R&R 
entitlements for both Titleholders is the time of actual resettlement and for Non-Titleholders, is 
the date of completion of Baseline Socio-Economic Survey as stipulated and subject to 
verification by the Project Implementing Agency (MMRDA) 
 
d) Grievance Redressal Committees (GRCs) means Committees set up to hear and decide 
grievances related to eligibility and entitlements of PAPs and other such matters and may 
include Field Level and Senior Level GRCs. 
 
e) Land acquisition means acquisition of private land under the Right to Fair Compensation 
and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 or any other 
suitable statute and / or policy for the Mumbai Metro 5 Project. 
 
f) MUTP R&R Policy refers to the Resettlement and Rehabilitation Policy for Mumbai Urban 
Transport Project (MUTP) approved by the Government vide GR No. Prakalp 1700/CR 31/Slum 
2, dated December 12, 2000. 
 
g) Non-Titleholders mean squatters who do not hold legal titles of lands and buildings and 
include non-resident structure owners, resident structure owners and tenants. 
 
h) Notification means a notification published in the Gazette of the State of Maharashtra; 
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i) Poverty Line is broadly defined at family income of Rs. 5,000 per month based on Planning 
Commission’s (Govt. of India) norm of Rs. 32 per person per day for urban area as set in 2007 
for an average family size of 5 persons (32X5X31=4,960). 
 
j)Projectmeans the Mumbai Metro 5 project connecting Thane, Bhiwandi-Nizampur and Kalyan-
Dombivali. The MRTS corridor passes through these three municipal corporations and is 25 km 
in length. The Phase-I of the project is between Thane and Bhiwandi-Nizampur. 
 
k) Project Affected Persons (PAPs) includes households, business units including their 
workers and owners of assets like land and buildings directly or indirectly affected by the Project 
and may include non-resident land-owners, non-resident lessees, resident landlords, resident 
lessees, tenants and sub-tenants of buildings; squatters (non-resident structure owners, 
resident structure owners, tenants); pavement dwellers as specified in the MUTP R&R Policy. 
 
l) Project Affected Household means all the males/females, their family members and 
relatives staying in a house/tenement/hut as specified in the MUTP R&R Policy. 
 
m) Project Affected Structures means permanent structures directly or indirectly affected by 
the Project irrespective of the type of ownership and type of use of land and buildings and type 
of structures as specified in the MUTP R&R Policy. 
 
n) Rehabilitation and Resettlement (R&R) means rehabilitation and resettlement of PAPs 
carried out under the MUTP R & R Policy or under Right to Fair Compensation and 
Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 or as per any 
other law and / or policy in force as may be applicable for rehabilitation and resettlement. 
 
o) R & R Entitlements means the benefits awarded to PAPs under the MUTP R & R Policy or 
under Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act, 2013 or as per any other law and / or policy in force as may be applicable for 
rehabilitation and resettlement. 
 
p) State Government/ Government refer to the Government of Maharashtra. 
 
q) Titleholder means persons holding legal titles to lands and buildings and includes resident 
and non-resident land-owners and lessees, tenants and sub-tenants of such lands and buildings 
 
r) Vulnerable PAPs means persons such as women headed households, Scheduled Caste and 
Scheduled Tribes, persons or families below the poverty line. 
 
Terms not defined here but used in the SIA report will have the same meaning as defined in the 
Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement (RFCTLARR) Act, 2013 and MUTP R&R Policy depending on the context. 
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F: EXECUTIVE SUMMARY 

F1. Metro-5 project is one of the many Metro corridors undertaken for implementation by the 
MMRDA in Greater Mumbai and in adjoining areas to reduce traffic burden on existing suburban 
railway network and roads. The Project will comprise the construction of a 24.90 km elevated 
viaduct, 14stations (one station included in Metro-4) and a depot at Kasheli,and the systems 
components include provision of rolling stock and systems, including signaling, 
telecommunications, automatic fare collection, traction and power supply, and depot machinery 
and plant, which isunder implementation by the Mumbai Metropolitan Region Development 
Authority (MMRDA). The Phase-I of the project is between Thane and Bhiwandi consisting of 
11.88 km of viaduct, 6 stations, Depotand related facilities.  

 
F2. Attempts have been made during the designing of the Phase-I project to minimize the 
land acquisition, resettlement and adverse impacts on people in the project area through 
suitable alignment and engineering design. This involves maintaining most of the project 
alignment and stations within the existing Right of Way of the roads and mostly restricting 
impacts to viaduct locations resulting mostly from acute curves or the alignment moving from 
one road to another without any impacts at station locations in the entire Phase-I alignment. 
Efforts are made even during finalization of designs (e.g., of station entry-exit structures) to 
minimize impacts. Impacts on structures at Balkum Station, Kasheli Station, Kalher Station and 
Anjurphata Station, and also at a location of Kasheli viaduct were reduced by 94 structures by 
changing locations and designs for entry-exit structures.  
 

 
F3. This Social Impact Assessment and Resettlement Action Plan report for Phase-I project 
is prepared in line with relevant Country laws and AIIB’s Social Policy and Standards to identify 
and mitigate the impacts of the project. A census survey was carried out for the Phase I of the 
project in November, 2020,June-July 2021,March 2022, October 2022, and April- May 2023 with 
the help of the Consultants to assess the impacts of the project on all the affected structures, 
Kasheli Depot and other lands and all the Project Affected Persons (including families, 
enterprises etc.). As per cadastral map of the initial route alignment and broad designs, a total 
of 475 structures and 58 Land owners of kasheli Depot are likely to be affected by the project. A 
total of 27.25 ha. of private land (26.73 ha. for depot) is required to be acquired. Out of the 475 
structures,133 number of structures are put to residential use where as 338 are commercial 
establishments and there are 4 other structures i.e one community structure (Balkum Naka Devi 
Temple) and 3 other are utility structures. Most of the affected structure occupants are Non-title 
holders, and if any of the PAPs, particularly those occupying formal buildings at Kapurbawdi, 
are able to provide legal title documents, they will be accordingly considered for various 
entitlements.Apart from persons owning land to be acquired for depot, there are a few PAPs 
with private open lands, whereland acquisition proposal are being prepared and sent to 
Competent Authority for acquisition, for which land compensation and other entitlements will be 
decided as per the provisions of RFCTLARR Act, 2013. 
 
F.4 In general, it is observed that most of the PAP households belong to lower-middle income 
group, people are moderately educated, employed in private service or self-employed, have 
smaller families and live in medium sized and semi-permanent but their owned houses. Out of 
the 475 structure occupants and 58 land owners, 145 PAPs are identified as vulnerable due to 
poverty, social backwardness and they being women headed. 
 
F.5 Most of the PAP’s preferred resettlement in nearby location. Every effort has been made to 
keep land requirements to the barest minimum by realigning the metro line away from private 
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property / human habitations and adjusting station designs. It is estimated that for Phase -1, the 
total land requirement is 35.41 ha. consisting of 27.24 ha. private land,8.16 ha. Govt land (out of 
which 2.02ha is required permanently and 6.15ha is required temporarily for temporary office/ 
site office, segment casting yard). While permissions have been / are being obtained to use 
public lands required for the project, acquisition proposals for private land at depot and 
Kapurbawdiare under process, while for other parcels, proposals are being prepared for 
submission. The number of affected structures has reduced from initial assessment of 475 to 
292, which involves saving of 94 structures through design changes. So far, 109 out of 292 
PAPs have been already rehabilitated from 4 affected locations. 
 

F6. The cut-off date for compensation for land for those who have legal title is the date of 
notification for acquisition of land as per the RFCTLARR Act (or any other suitable statute and / 
or policy) and the cut-off date for R&R entitlements for Titleholders is the time of actual 
resettlement and for Non-titleholder is the date of completion of Baseline Socio-Economic 
Survey as carried out in different areas in various phases from November 2020 to May 2023 to 
be stipulated and subject to verification by MMRDA. This project is assigned Category A for 
involuntary resettlement impacts. 
 
F7. The MMRDA has put in place a consultation and participation strategy and carries out 
various activities of stakeholder engagement in different stages of the project and using different 
methods through public, community and PAP consultations, information disclosure, negotiations 
and through meetings and training after resettlement. MMRDA has carried outpublic 
consultation for Metro-5(Phase-I) project, and has also carried out consultations with groups of 
PAPs from several locations, including with land owners of depot. It is proposed to carry out 
consultation with balance PAPs soon. It has also prepared and printed multi-ligual information 
brochures for distribution to PAPs.The MMRDA has also put in place an elaborate and 
systematic multi-tier mechanism for redressal of grievances. Once finalized, it is proposed to 
disclose the SIA&RAP on the MMRDA’s web-site. 
 
F8. The legal framework governing the social safeguard measures for the project consists of 
Asian Infrastructure Investment Bank’s (AIIB) Social Policy Standards, the Right to Fair 
Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 
2013 (No. 30 of 2013), Rehabilitation &ResettlementPolicy for Mumbai Urban Transport Project 
(MUTP), the notifications of Department of Revenue and Forest, Maharashtra Government for 
Land Acquisition and Resettlement and Rehabilitation dated 27/08/2014 and 26/05/2015 (2 
Nos.) and Order of CBDT, Ministry of Finance, Govt. of India dated 25/10/2016, and GoM GR 
related to direct purchase of land through negotiations at 25% higher amount. 

 
F9. It is seen from the comparison of social safeguard polices of AIIB with the provisions of 
RTFCTLARR Act and MUTP R&R Policy that there are no significant gaps. It is pointed out that 
although the RTFCTLARR Act and MUTP R&R Policy do not specifically provide for 
Categorization and Screening of Projects and Assessment of Alternatives Project Designs as 
prescribed under AIIB policies, these prescriptions mainly relate to the stage of project 
preparation and are addressed as a part of the Pre-feasibility and Feasibility Studies carried out 
for the project, only after which a decision is made to take up the project for implementation. 

 
F10. The RFCTLARR Act, 2013 and the MUTP R&R Policy together virtually make all PAPs 
identified on the Cut-off date as eligible for compensation and R&R benefits in some form or 
other.  Broadly, all interested parties of private land to be acquired for the project are entitled for 
compensation and residential PAPs for resettlement benefits as per the RFCTLARR Act. The 
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eligibility and entitlements for non-titleholders will be as per the MUTP R&R Policy, which 
prescribes provision of alternative accommodation to both residential and non-residential PAPs 
and some other benefits. An elaborate Entitlement Matrix has been developed. 
 
F11. The MMRDA has ready possession of large stock of residential and commercial PAP 
tenements with all related services and amenities procured in the form of slum rehabilitation 
schemes duly developed under the Development Control Regulations of Greater Mumbai in 
various R&R colonies in Greater Mumbai. In addition, the MMRDA has procured stock of 
housing and shops along with all necessary amenities under Rental Housing Scheme in Thane 
and some stock will also be procured from SR schemes in Thane as per their availability. It is 
proposed to resettle the PAPs of the project in these specific colonies chosen along the 
alignment as per their entitlements and depending on the proximity and suitability of locations. 
The PAPs are offered the choice depending on availability of stock at various above-mentioned 
locations and can be resettled accordingly. The alternative accommodation is being provided on 
ownership basis and various types of assistance will be provided to them during shifting and 
also after resettlement. 

F12. Further, compensation will be based on the principles and practices of valuations 
established by law and the monetary compensation against lost structures will be based on the 
principle of replacement cost. If the entitlements, particularly for Non-titleholder and vulnerable 
PAPs, are not found to be adequate post-R&R, their needs will be assessed and remedial 
measures for livelihood support will be undertaken as may be necessary. A Livelihood 
Restoration Plan (LRP) has been proposed in this regard. 

F13. The Gender Equality and Social Inclusion (GESI) Framework proposes various actions 
such as reserving more space for women commuters, involving women in project planning and 
execution, providing special attention to women headed PAP households etc. for different 
stages such as project design, implementation and post construction for implementation. 
MMRDA has agreed on aGESI Framework for Metro 2A&B and 7 with the ADB, which is 
proposed to be implemented for all Metro projects including Metro-5 (Phase-I). 
 
F.14 As per the R&R policy requirement and the land rate in Thane the tentative cost of RAP 
implementation, including land acquisition andR&R is estimated to be Rs. 11119.48 Lakhs 
based on certain assumptions and will be met from MMRDA’s own sources of funds. The 26.73 
ha. private land required for Kashelidepot is expected to be procured through acquisitionand 
form major part of the cost. 
 

F15. The MMRDA has already put in, place and in operation, an effective institutional 
arrangement by constituting Metro Project Implementation Unit (PIU) and a sub-unit for Land 
Acquisition and R&R manned by skilled and experienced personnel. The assistance of other 
related cells such as legal, public relations, environment etc. of MMRDA will also be available 
for specific tasks. The MMRDA will deal with Community Based Organizations and will engage 
the services of Non-Governmental Organization and RAP Implementation Consultant. 

 
F16. The project alignment and preliminary design is such that most of the civil works related 
to viaduct and stations can be carried out in the land already available in the Right of Way of 
existing roads. MMRDA has so far completed about 78% of the civil works of the project. Out of 
the land outside the existing roads required for execution most of the land is private land 
requiring its acquisition.  All activities related to the land acquisition and resettlement will be 
planned to ensure that land is acquired / is in possession prior to commencement of civil works 
in a particular section. The total period from preparatory activities to delivery of entitlements and 
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shifting is expected to be carried out over a period of 30 months, out of which, actual delivery of 
entitlements and shifting is expected to be carried out over a period of last 9 months with the 
consent of PAPs. 
 
F17. If any changes are made in the existing project alignment or project components as 
given in this report, the SIA/RAP report will be updated, and the same or supplementary 
SIA/RAP report would be disclosed, after it is reviewed by AIIB. 
 

F18. The MMRDA will internally and closely monitor the progress of RAP implementation with 
format based systematic and periodic reporting. In addition, it will hire an external agency for 
Environmental and Social Monitoring, including for RAP implementation, and also mid and end 
term evaluation, to identify and remove the difficulties and constraints, if any, to achieve 
effective and successful implementation. 
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CHAPTER 1. Introduction 

 

1.1 Background 

1.1.1 The projectdistrict Thane is a district in the Indian state of Maharashtra in Konkan 
Division. In the 2011 Census, it was the most populated district in the nation, with 11,060,148 
inhabitants;however, in August 2014 the district was split into two with the creation of a new 
Palghar district, leaving the reduced Thane district with a 2011 Census population of 8,070,032. 
The headquarters of the district is the city of Thane. Other major cities in the district are Navi 
Mumbai, Kalyan-Dombivli, Mira-Bhayander, Bhiwandi-Nizampur, Ulhasnagar, Ambarnath, 
Badlapur, Murbad and Shahapur.  

1.1.2 The district is situated between 18°42' and 20°20' north latitudes and 72°45' and 73°48' 
east longitudes. The revised area of the district is 4,214 km². The district is bounded by Nashik 
district to the north east, Pune and Ahmednagar districts to the east, and by Palghar district to 
the north. The Arabian Sea forms the western boundary, while it is bounded by Mumbai 
Suburban district to the south west, and Raigad District to the south.  

1.1.3 Thane district is well connected to other major cities and towns of the country by 
roadways and railways. MSRTC (Maharashtra State Road Transport Corporation) operates 
direct buses to various citieslikePune, Nashik, Shirdi, Solapur, Kolhapur, Satara, Karad, Nagpur, 
Hyderabad etc. Private buses are operated to various cities like Mysuru, Bengaluru, Mangalore, 
Hubli, Surat, Ahmedabad, Vadodara, Jaipur, Udaipur, Goa, Ratnagiri etc. Railway stations like 
Thane and Kalyan in the district provide connectivity to the major cities of country. The Thane 
Municipal Corporation started its own public transport service known as the Thane Municipal 
Transport (TMT) since 1989. The TMT has a fleet of 289 buses which ply on 45 routes from 2 
bus-depots and 8 bus-stands ferrying approximately 2.8 lakhs commuters daily. In 2006, Navi 
Mumbai Municipal Corporation started its own transport service, i.e.Navi Mumbai Municipal 
Transport (NMMT) with fleet of 25 buses now having 256 buses and first hybrid bus in India. 
Mira Bhayandar Municipal Corporation commenced its own public transport service, known as 
the Mira-Bhayandar Municipal Transport (MBMT). The Kalyan-Dombivli Municipal Corporation 
also runs its own Kalyan-Dombivli Municipal Transport (KDMT), Ulhasnagar Municipal 
Corporation also runs Ulhasnagar Municipal Transport (UMT) service. Maharashtra State Road 
Transport Corporation (MSRTC) buses connect Thane city to different parts of the district and 
also to other districts. BEST provides services to Mumbai Suburban, Thane and Mira-
Bhayandar. 

1.1.4 The total railway track length in the district is 345.73 km. spread in western and central 
parts of the district. The Western Railway network passes through Vasai, Palghar and 
Dahanutalukas (now part of Palghar district) of the district and Central railway network passes 
through Thane, Kalyan, Ulhasnagar and Shahapur talukas of the district. Western Railway local 
trains leaving from Churchgate railway station go up to Dahanu Road railway station in the 
district. Central Railway local trains leaving from Chhatrapati Shivaji Terminus go up to Kalyan, 
Ulhasnagar, Ambarnath, Badlapur, Karjat and Kasara. In 1994, a new connection is made from 
Diva Junction to Vasai. This connection joined Central Railway and Western Railway networks 
and its length is 41.96 km. Konkan Railway network also passes through a part of the district. 
Local trains have now started plying from Chhatrapati Shivaji Maharaj Terminus, Mumbai to 
Panvel on this network. Dahanu, Satpati, Mahim, Kalyan, Vasai, and Uttan are the ports on the 
Arabian Sea coast. Ferry services are available between these ports. Metered Auto Rickshaws 
ply in Thane, Mira-Bhayander and several other towns. Metered Taxi services are also available 
in Thane, Mira-Bhayandar and some other towns. At present, this district has no airport. But 
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plans are underwayand proposals have been received to revive a disused airstrip for 
commercial operations near Kalyan. 

1.2 Project Description 

1.2.1 The entire stretch of Metro-5 project will connect Thane to Bhiwandi and Kalyan in the 
North-Eastern parts of Mumbai Metropolitan Region. The stations include Kapurbawdi in Thane 
(West), Balkum Naka, Kasheli, Kalher, Purna, AnjurPhata, Dhamankar Naka, Bhiwandi, 
Temghar, Rajnouli Village, Goregaon MIDC, Kon Gaon,LalChowki,KalyanMetro  Station and 
Kalyan APMC.The Project will comprise construction of a 24.90 km elevated viaduct, 14stations 
(excluding Kapurbawdi, which is part of Metro Line-4)and a depot at Kasheli,Italso includes 
systems components of provision of rolling stock and systems, including signaling, 
telecommunications, automatic fare collection, traction and power supply, and depot machinery 
and plant. The Plan showing project alignment is provided in Figure 1.1. The Phase-I of the 
project covers the stretch between Thane and Bhiwandi consisting of 11.88 km of viaduct,6 
stations and a depot at Kasheli. 
 

1.3Project Components 

1.3.1 The metro corridor will be elevated and will be built substantially within the RoW of 
existing roads, and land on the sides at station locations may be required for entry-exit 
structures. The civil works contracts are based on `design and build’ principle and involve 
preparation of detailed engineering designs for piers, viaduct, stations etc.The civil works 
involving the construction of viaduct (elevated corridor) and civil works of depot areexpected to 
be funded by the MMRDA and the remaining works consisting of track, systems, signaling, 
rolling stock, etc. are expected to be funded by the AIIB. The details are given in Table 1.1. 

Table 1.1 : Details of Stations of (Thane-Bhiwandi-Kalyan) Mumbai Metro 5 
Phase-1&II 

 
Sr. No. 

 
Station Name 

ChainagefromThan
e(in M) 

Distance from 
previous Station 

in(Km) 

 
Remarks 

Phase 1 : Thane - Bhiwandi 

 
1 

 
Kapurbawadi 

 
0.00 

Interchange 

station of Metro 
Line-4(Part of 
ML-4) 

 
Elevated 

2 Balkum Naka 1766.850 1.767 Elevated 
3 Kasheli 5551.650 3.785 Elevated 
4 Kalher 7416.274 1.865 Elevated 

5 Purna 8250.704 0.834 Elevated 
6 Anjurphata 10527.515 2.277 Elevated 

7 Dhamankar Naka 12125.569 1.598 Elevated 
Phase 2 : Bhiwandi - Kalyan 

8 Bhiwandi 13261.874 1.136 Elevated 

9 Temghar 16979.786 2.815 Elevated 
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10 Rajnouli Village 17928.556 0.949 Elevated 

11 Gove Gaon MIDC 19219.691 1.291 Elevated 
12 Kon Gaon 21470.028 2.250 Elevated 

13 Lal Chowki 22824.800 1.355 Elevated 
14 Kalyan Metro 

station 
24075.173 1.250 Elevated 

15 Kalyan APMC 24711.095 0.636 Elevated 
Source: Project Implementation Unit 

 

Figure 1.1 : Alignment Map of Metro 5 

 

1.4 Objectives of SIA / RAP 

1.4.1 Social impact assessment and resettlement planning is carried out in line with relevant 
Country laws, AIIB’s Social Policy and Standards. The SIA report and RAP are presented 
together in this report as is done by MMRDA for SIA / RAP’s for similar other infrastructure and 
Metro projects. The broader social impacts for SIA are assessed through reconnaissance 
survey of all areas likely to be directly and indirectly affected and primary census survey of all 
project affected people to capture impacts and losses. 
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1.4.2 The SIA / RAP have been prepared to identify and mitigate the impacts of the project, 
within the resettlement framework for the project. Which is based on the AIIBs ESF, and the 
Resettlement and Rehabilitation Policy for Mumbai Urban Transport (MUTP) of March 1997, 
amended in 2000 and the Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement Act, 2013.The general objectives of the SIA / RAP are to: 
  

 Anticipate and avoid risks and impacts; 
 Where avoidance is not possible, minimize or reduce risks and impacts to acceptable 

levels; 
 Once risks and impacts have been minimized or reduced, mitigate them; and  
 Where residual risks or impacts remain, compensate or provide assistance for mitigating 

the impacts. 
 
The Resettlement Action Plan is based on the principle that the population affected by the 
project will be compensated for losses to improve or at least restore their former living 
standards.  
 
1.4.3 The specific objective of the social assessment is to ensure transparency, predictability 
and accountability. MMRDA will ensure that appropriate mitigation measures are taken to 
address all impacts of the project. The procedures and criteria for decision making for all land 
acquisition and resettlement activities are reflected in this SIA. The SIA/ RAP have following 
specific objectives: 
 

• To assess the land and structures affected by the Mumbai Metro 5Project(Phase-I); 
• To assess the socio-economic conditions of the Project Affected Persons (PAPs); 
• To examine potential positive and negative impacts on the socio-economic conditions of 

PAPs; 
• To develop appropriate measures to minimize the negative socio-economic impacts, 
• To prepare Resettlement Action Plan (RAP) based on the existing policies, laws and 

guidelines of the government for the loss caused to the PAPs in order to improve or at 
least restore their former living standard. 

 

1.5 Methodology for Minimizing Impacts 

1.5.1 Fixing alignments and designing metro projects in congested cities like Thane-Bhiwandi-
Kalyanfaces a major dilemma of serving maximum population, and at the same time, minimizing 
impacts. Attempts have been made during the designing of the project to minimize the land 
acquisition, resettlement and adverse impacts on people in the project area through suitable 
alignment and engineering design. This involves maintaining most of the project alignment and 
stations within the existing Right of Way of the roads and mostly restricting impacts 
at13locations, including 4 at Kapurbawdi and depot landresulting mostly from acute curves or 
the alignment moving from one road to anotherin the entire Phase-I alignment. 

 

1.6 Cut-off Date 

1.6.1 A census survey has been carried out inNovember 2020,June&July 2021, March, 2022, 
October 2022, and April&May 2023 to assess the impacts of the project on all the affected 
structures/Depotland and all the Project Affected Persons (including families, enterprises 
etc.).The cut-off date for compensation for land for those who have legal title is the date of 
notification for acquisition of land as per the RFCTLARR Act (or any other suitable statute and / 
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or policy),the cut-off date for R&R entitlements for Titleholders is the time of actual resettlement, 
and for Non-titleholders, it is the date of completion of Baseline Socio-Economic Survey as 
carried out in specific impact areas in November, 2020, June&July 2021, March 2022, October 
2022, and April & May, 2023 to be stipulated and subject to verification by MMRDA. 

1.7 Screening and Categorization 

1.7.1 This project is assigned Category A for land acquisition and involuntary resettlement 
impacts. The project involvesacquisition of 27.25 ha. of private land (out of which 26.73 ha. is for 
depot itself), and as per the initial alignment and broad designs, physical displacement of about 
133 households, 338commercial establishmentsandonecommunity asset due to the construction 
of the project. As per AIIB’s ESF, Environmental and Social Standard (ESS) 1: Environmental 
and Social Assessment and Management and ESS 2: Involuntary Resettlement will be triggered. 
AIIB will requiredisclosureofthe EIA and SIA. 
 

1.8 Updating of the SIA/RAP Report 

1.8.1 The SIA&RAP report will be updated if any changes are made in the existing design and 
if project components are either added or removed, resulting in change in the impacts. 
Theupdated or supplementary SIA&RAP report will be re-disclosed after it is reviewed by the 
AIIB. 
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CHAPTER 2. Scope of Land Acquisition And Resettlement 

 

2.1 Potential Impacts 

2.1.1 The Metro 5(Phase-I) project will have a number of positive and negative impacts. In 
general, the project shall bring following positive impacts: 
 

 Reliable and Efficient Mobility, 
 Improve productivity and quality of life, 
 Safety and comfort in travelling, 
 Reduce Traffic decongestion in 3 cities, 
 Generate Employment opportunities, 
 Economic Growth, 
 Saving in Fossil Fuel, 
 Reducing Levels of Air and Noise Pollution; and 
 Save Foreign Exchange by saving fuel. 

 
The positive impacts also include shifting of PAPs from kuccha and semi-pucca structures 
without any legal title to self-contained pucca tenements with legal title and facilities such as 
water, toilet etc., which would improve their quality of life. 
 
2.1.2 The anticipated negative impacts may include: 
 

 Loss of Land and Structures, 
 Loss of Jobs/Works, 
 Loss of Livelihood, 
 Loss of Common Property Resources 
 Loss of Public Utility structures and 
 Loss of social networks 

 
While the commercial PAPs may face adverse impacts on their incomes affecting their 
livelihoods (which can be assessed post resettlement), the likelihood of loss of jobs and 
livelihood for residential PAPs is remote since their places of work will not be affected. 
 
2.1.3 In the proposed corridor, a total of 27.25 ha. private land and 58 land owners at depot 
location, and as per the initial alignment and broad design, about 133 residential structures, 338 
commercial establishments, and 4 other structures (onecommunitystructure i.e. Balum naka 
Devi Temple and 3 utility structures were likely to be affected by the project(Phase-I).The 
Phase-I of the project covers the stretch between Thane and Bhiwandi consisting of 11.88 km of 
viaduct and 6 stations. 

 

2.2 Land Requirement and Acquisition 

2.2.1 The proposed Mumbai Metro 5 Phase-I project shall require land for different purposes. 
Land is generally required for (i) Viaduct, construction of stations and allied services, (ii) 
Approach Road to Depot, (iii) Construction of Depot including laying of stabling lines,(iv) 
Workshops, washing lines, administrative buildings and (v) Water, Sewage & Effluent treatment 
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systems in addition to storage facilities. Additionally, land is also required for Traction Sub 
Station (TSS). Details of land required for various purposes is given in Table 2.1. 

Table 2.1 : Permanent and Temporary Land Requirement for Metro – 5(Phase-1) 

Sr.N
o 

Component Location Govt. Land 
(sqm) 

Private Land 
(sqm) 

Total (sqm) 

Permanent Land Requirement   
1  

 
 
Entry/ Exit structures of 
Stations 

Balkum Naka    
 
 

4,519.931 

2 Kasheli  310.729 
3 Kalher  115.866 
4 Purna 166.338  
5 Anjurphata  1,954.211 
6 Dhamankar Naka  1,972.787 
7  

Viaduct 
Kapurbawdi, Thane  797.110  

16,754.940 
 

8 Furniture Market, Kasheli 8,106.100  
9 MCGM & other Land, Thane 836.400  
10 Chhatrapati Shivaji Maharaj 

KridaSankul,Kasheli 
32.330  

11 North Kasheli 6,983.000   
12 Depot Operation Control 

Center (OCC) Staff 
Quarters Receiving Sub 
Station 

Kasheli 4,029.000 26,7311.000 27,1340.000 

 Total Permanent  20,153.168 2,72,461.703 2,92,614.871 
Temporary Land Requirement   
1 Temporary Office/ Site 

Office 
Balkum Naka 1,500.000  1,500.000 

2 Segment Casting Yard Dapode 60,000.000  60,000.000 
 Total Temporary  61,500.000  61,500.000 
      
 Grand Total  81,653.168 2,72,461.703 3,54,114.871 

Source: DPR extracts received from Metro LA & RR 
 
2.2.2 Every effort has been made to keep land requirements to the barest minimum by 
realigning the metro line away from private property / human habitations and by adjusting 
stationdesigns. It is estimated that for Phase -1, the total land requirement is 35.41 ha. 
consisting of 27.25ha. private land, 8.16 ha. govt land (out of which 2.01 ha.isrequired 
permanently and 6.15ha.isrequired temporarily for temporary office / site office, segment casting 
yard). 
 
 

2.3 Impact on Land and Surveys 
 
2.3.1 Most of the project alignment is running through existing road and the land outside the 
current Right of Way (RoW) is required permanently for viaduct construction at only five 
locations (one private and four public lands), for entry-exit structures of stations at four locations 
(all private land), for depot and allied works at one location (private land); and temporarily at two 
locations (both public lands) for a site office and a segment casting yard. A total of 35.41 ha. 
(354,114.89 sq.m.) Land is required to be obtained. 
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2.3.2 The public lands required for the project are either owned by Govt. of Maharashtra or by 
other public agencies. Those required permanently are allowed to be initially used and later 
formally transferred to MMRDA and those required temporarily are allowed to be used based on 
mutual terms and conditions agreed between the parties. The current status of obtaining of 
public lands required for the project is provided in the following table. 
 
 

Table 2.2 : Status of Obtaining Public Land (Permanently and Temporarily) 
 

S. 
No. 

Location Extent of Public 
Land (sq.m.) 

Status 

I Permanent Requirement 
1 Purna: Entry-Exit 

Structure for Station 
166.35 State Govt. land under Gram Panchayat: 

No Objection obtained 
2 Kasheli: Viaduct 

(Furniture Market) 
8,106.10 PWD, State Govt. land acquired for road: 

NOC obtained from PWD 
3 Balkum Naka-

Kasheli Creek: 
Viaduct  

836.40 MCGM land: Allowed use, issue of 
payment under consideration 

4 Kasheli: Viaduct 32.33 State Govt. land: Used by Gram 
Panchayat for SCM Sports Complex, NOC 
being obtained 

5 Kasheli North: 
Viaduct  

6,983.00 State Govt. (Forest Land): Forest 
clearance will be obtained, no separate 
permission necessary 

6 Kasheli Depot 4029.00 MCGM land (1,956 sq.m.): Permission to 
be sought 
State Govt. land (2,073 sq.m.): Permission 
to be sought 

 Sub-total 
(Permanent) 

20,153.18  

II Temporary requirement 
1 Balkum Naka: 

Temporary Office / 
Site Office 

1,500.00 MCGM land: Permission obtained 

2 Dapode: Segment 
Casting Yard 

60,000.00 State Govt. land: Permission obtained from 
Thane District Collectorate 

 Sub-total 
(Temporary) 

61,500.00  

 Grand Total 81,653.18  
 
 
 

2.3.3 The private lands are formally acquired through a legal process under the RFCTLARR 
Act, 2013 or purchased directly through negotiation if both parties agree. The legal process 
involves notification, joint measurement of lands and assets, identification of title holders and 
further steps following due process of acquisition / purchase. The status of surveys of private 
lands and their owners depends on the progress of legal process of acquisition / purchase of 
such land. The current status of acquisition of private lands required for the project is provided 
in the following table. 
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Table 2.3 : Status of Acquisition of Private Land Permanently 
 

S. 
No. 

Location Private Land 
(sq.m.) 

Status 

I Entry-Exit Structures of Stations 
1 Kasheli 310.73 Proposal being prepared for submission to Thane 

Collector Office for acquisition 
2 Kalher 115.87 Proposal being prepared for submission to Thane 

Collector Office for acquisition 
3 Anjurphata 1,954.21 Proposal being prepared for submission to Thane 

Collector Office for acquisition 
4 Dhamankar Naka 1,972.79 Proposal being prepared for submission to Thane 

Collector Office for acquisition 
 Sub-total 4,353.60  
    
II Viaduct at 

Kapurbawadi 
797.11 Proposal sent to the Competent Authority for 

acquisition under Right to Fair Compensation and 
Transparency in Land Acquisition, Rehabilitation 
and Resettlement (RFCTLARR) Act, 2013 

    
III Depot, RSS, 

OCC, Staff 
Quarters etc. at 
Kasheli 

267,311.00 26.73 ha. being acquired in two parts by the 
Competent Authority (Office of District Collector, 
Thane) under the RFCTLARR Act, 2013. The 
process is at the stage of finalisation and 
declaration of Award 

 Grand Total 272,461.71  
 
 
 

2.4 Use of Affected Lands 
 
2.4.1 All public and private lands affected by the project permanently are located in urban areas 
of Thane, Bhiwandi Surrounding Notified Area (BSNA) and Bhiwandi. The locations of stations 
of Kapurbawadi and Balkum Naka fall in Thane Municipal Corporation (TMC) area, stations of 
Kasheli, Kalher, Purna are located in BSNA and stations of Anjurphata and Dhamankar Naka 
are in Bhiwandi Nizampur Municipal Corporation (BNMC) area. Almost 96% of all public lands 
(20,153.18 sq.m. or 2.02 ha.) required are located in BSNA and BNMC, which inter alia 
constitutes 40% land (at Kasheli Market) earlier acquired for the total planned width of the road 
but not developed and later encroached and another 36% is forest land along the road near the 
Kasheli creek and 20% forms part of land required for depot at Kasheli. Other small parcels of 
lands, which are vacant, are separate lands or those forming part of bigger land parcels used for 
other purposes (e.g., Sports Complex etc.). The remaining 4% public land required for the 
project is in Thane (between Balkum Naka and Kasheli Creek) and is also vacant. 
 
2.4.2 Similarly, more than 98% of all private lands (272,461.71 sq.m. or 27.25 ha.) required are 
also located in BSNA and BNMC, which mostly constitutes 26.73 ha. Land required for depot 
and allied activities such as RSS, OCC, and Staff Quarters etc. at Kasheli. This parcel is used 
for production of rice once a year during monsoon and the land is without any structures; and no 
other economic activities are carried out on this land. 
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Other private land requirement (4,353.60 sq.m. or 1.60%) in BSNA and Bhiwandi constitutes 
small parcels of land along the existing road required for entry-exit structures, most of which 
house semi-pucca structures. The remaining 0.30% land (797.11 sq.m.) located in Thane 
affected by the viaduct at Kapurbawadi mainly consists of 3 buildings with residences and 
commercial enterprises (67 numbers) and 2 commercial ground floor structures. 
 
Land Ownership Pattern 
 
The information on extent of private land held by either individuals or by individuals along with 
other legal heirs for depot land of 26.73 ha. Is available (not available for other small land 
parcels affected by viaduct at Kapurbawadi and entry-exit structures of 4 stations). The details 
are provided in the following table. 
 

Table 2.4 : Land Ownership Pattern for Private Depot Land 

S. No. Land Holding (sq.m.) Number of 
Land Parcels 

Extent of Land 
Held (sq.m.) 

1 Up to 5,000 44 * 32,126 
2 5,000 + up to 10,000 2 14,285 
3 10,000 + up to 15,000 3 35,791 
4 15,000 + up to 20,000 6 108,660 
5 20,000 + up to 25,000 2 49,029 
6 25,000 + up to 30,000 1 27,420 
 Total 58 267,311 

* 3 Parcels are partly owned by MCGM and equal division of land is assumed. 
 
 
Other private land requirement (4,353.60 sq.m. or 1.60%) in BSNA and Bhiwandi constitutes 
small parcels of land along the existing road required for entry-exit structures, most of which 
house semi-pucca structures. The remaining 0.30% land (797.11 sq.m.) located in Thane 
affected by the viaduct at Kapurbawadi mainly consists of 3 buildings with residences and 
commercial enterprises (67 numbers) and 2 commercial ground floor structures. 
 
 

2.5 Impacts on Assets and PAPs 

2.5.1 As per the surveys carried out based on initial alignment and broad design, the Metro 5 
(Phase-I) project will affect 475 structures at 19 locations. The details of types of structures and 
location and use of these structures currently identified are given in Table 2.5and Table 2.6 

Table 2.5 : Types of Structures 

Sr.No. Type of Structure Number of Structure Percentage of Structure 
1 Residential 133 28.00 
2 Commercial 338 71.15 

3 Others 4 0.84 

 Total  475 100.00 
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Table 2.6 : Location-wise affected number of structures by their uses-Metro 5 
Phase-I 

Sr. No.  Location  Residential Commercial Others Total 
1 Kapurbavadi (Uma House ) 01 09 - 10 

2 Kapurbavadi (Building B) 04 02 - 06 

3 Kapurbavadi (Priya Niwas ) 03 - - 03 

4 Kapurbavadi( slum D) 01 04 - 05 

5 Kapurbavadi (Mahavir CHS) 12 01 - 13 

6 Kapurbavadi (Jain House) 13 15 - 28 

7 Kapurbavadi( Mahalaxmi CHS ) 15 11 - 26 

8 Kapurbavadi (Pinak Galaxy ) - 11 - 11 

9 Kasheli Furniture Market 37 103 03 143 

10 Balkum Naka Devi Temple - - 01 01 

11 Balkum Station Entry Exit - 17 - 17 

12 Kasheli Station Entry Exit - 57 - 57 

13 Kalher Station Entry Exit 09 03 - 12 

14 Anjurphata Station Entry Exit 03 22 - 25 

15 Dhamankar Naka Station Entry 
Exit 

- 78 - 78 

16 Portal Pier No 220 B - 02 - 02 

17 Kasheli Depo (Access Road ) 35 0 - 35 

18 Balkum Naka Station Entry Exit - 01 - 01 

19 Map No.05-10 Purna Station - 2 - 2 

  Total 133 338 04 475 

 
2.5.2 In addition to475 structures, 58 land owners (households) at Kasheli depot are affected 
due to the project. Out of 475 structures,133 structures are put to residential use whereas 338 
are used as commercial establishments and 4 other structures include one community structure 
i.e.Balkum Naka Devi Temple and other 3 utility structures affected in the alignment. 
 
2.5.3 The above assessment is based on the Detailed Project Reportand the maximum 
possible impacts (assuming clearance requirements of 15 m from center of the linear alignment 
at station locations and 6 m from Center of the linear alignment for viaduct) on 
structures.However, it may be noted that the actual land acquisition and clearance requirement 
will depend on the contractors’ designs, and if any new impacts are identified due to subsequent 
changes, the same will be incorporated in the SIA or supplementary SIA report. 
 
 

2.5.4Since the alignment of the project is largely passing through the existing road, structures 
mostly located outside on public and private lands are affected for works to be carried out 
outside the current Right of Way (RoW) of the road. A total survey of 475 structures (133 
residential, 338 commercial and 4 other category structures) identified in the corridor of impact 
is carried out. Subsequently, 89 structures were found to be not affected by project works. Out 
of the balance 386 structures at 13 locations (six locations for viaduct, six for stations and one 
for entry-exit to depot) impacts on 94structures were avoided after changes in location and 
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designs of entry-exit structures of stations and the number of structures presently assessed to 
be affected by the project and need to be permanently removed are 292, the details of which 
are given in the table below. 
 

Table 2.7 : Types of Structures Affected at Different Locations 

S. 
No. 

Location Residential Commercial Total Structures on 
Pvt. Land 

1 Kapurbawadi Jn. Viaduct 
(Single storey structures) 

0 2 2 2 

2 Kapurbawadi Jn. Viaduct 
(Mahavir CHS) 

12 1 13 13 

3 Kapurbawadi Jn. Viaduct 
(Jain House) 

13 15 28 28 

4 KapurbawadiJn.Viaduct 
(Mahalaxmi Apts.) 

15 11 26 26 

5 Kasheli Market Viaduct 31 55 86  
6 Kalher Viaduct (Portal 

Pier No. 220 B) 
0 2 2  

7 Balkum Naka Station 0 3 3  
8 Kasheli Station 0 7 7 1 
9 Purna Station * 0 2 2 1 

10 Anjurphata Station 2 8 10 10 
11 Dhamankar Naka Station 0 78 78 78 
12 Depot Entry-Exit, Kasheli 35 0 35  

 Total 108 184 292 159 
 
Out of the 292 structures affected, 159 are located on private land. 67 of these are in formal 
buildings affected at Kapurbawadi, the balance 92 are in the form of semi-pucca structures, and 
are probably occupied by non-title holders (legal titles are yet to be ascertained). 
 
The MMRDA has already resettled 109 PAPs (31 residential and 78 commercial) from two 
viaduct affected (Kapurbawadi and Kasheli) and two station affected (Kasheli and Dhamankar 
Naka) locations. Details are provided in the table below. 
 

Table 2.8 : R&R Carried out (status as on 20thApril, 2023) 

S. 
No. 

Project Affected Location  
and Type of Structure 

Resettlement Site  
and Type of Tenement 

Total 
PAPs 

  Resi. Com. Acme Hub-town  
    Resi. Com. Resi.  
1 Kapurbawadi 

(Viaduct) 
5  5   5 

2 Kasheli 
(Viaduct) 

26 28 23 9 22 54 

3 Kasheli (Station)  6 6   6 
4 Dhamankar 

Naka (Station) 
 44 38 6  44 

 Total 31 78 72 15 22 109 
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28 residential PAPs have been allotted residential tenements at Acme Rental Housing 
resettlement colony and 3 at Hub-town Rental Housing resettlement colony. Out of 78 
commercial PAPs, 63 have opted for residential tenements in lieu of shops and the balance 15 
has chosen shops. 44 PAPs opting for residential tenements have been resettled at Acme and 
19 at Hub-town resettlement colony; and the 15 who have chosen commercial tenements, have 
been allotted shops at Acme, as per their preference. 
 
 
 
 
 
 
 

 
 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                                            25 
 

*OFFICIAL USE ONLY 

CHAPTER 3. Socio-Economic Information and Profile 

 

3.1 Approach and Methodology 

3.1.1 The alignment/station drawings and information provided by PIU was the basis for 
identification of the project affected persons. This Chapter covers assessment of the affected  
persons including households occupying residential structures, business operators occupying 
commercial structures, and households owning land (for depot) being acquired for the project. 
The affected structure occupants are mainly Non-title holdersand if any of them, particularly 
those occupying formal buildings atKapurbawdi, are able to provide legal title documents, they 
will be accordingly considered for various entitlements. Apart from persons owning land to be 
acquired for depot, there area few PAPs with private open lands where land acquisition 
proposalsarebeingprepared and senttothe Competent Authority for acquisitionforwhich land 
compensation and other entitlements will be decided as per the provisions of the RFCTLARR 
Act, 2013. The group of non titleholders includes actual occupants of affected structures located 
on public as well as private lands. The interviewers interacted with the social groups involved for 
the study and discussed the information required for the questionnaire format for data collection. 
The format of Questionnaire is placed as Annexure-I. The survey was conducted within the 
proposed Right of Way of viaduct, station areas, approach to Depot and the depot and other 
lands to be acquired for the project. The socio-economic census survey has been carried 
outfor133 Project Affected Households losing residences and 338 affected commercial 
structures,58land owning households at Kasheli Depot and the socio-economic analysis of all 
the surveyed PAPs is presented here. The social survey generated baseline data for socio-
economic information about the PAPs. 
 
 
3.1.2 The data is compiledin the form of a BSES report covering various types of information 
and maps. For residential PAPs, the structure related information includes aspects such as type 
of structures, area, type of use, occupancy status, years of stay etc. The PAP information 
includes demographic and socio-economic characteristics of PAPs and their family members 
including education, employment and income. For commercial establishments the information 
includes years of establishment, natures of activity, area, monthly turnover, number of 
employees etc. accompanied by specific demographic information about employees 
themselves, their travel distance from residence, monthly salary, nature of work etc. Such 
information is analyzed and tabulated and is available in the form of a data base. The 
views/opinions of the people about options for rehabilitation and resettlement have also been 
obtained.  
 
3.1.3 A census and mapping of 475 structures and socio-economic survey of their occupants 
has been carried out in various phases and time periods. Further, all the socio-economic 
information listed in the questionnaire could not be obtained from 7 occupants (5%) of 
residential structures and 39 occupants (12%) of commercial structures, either because such 
structures were found locked or occupants did not respond. While no structures exist on private 
land required for depot, which is not used for any economic purposes, the socio-economic 
survey of 58owners of depot land is carried out. The Baseline Socio-economic Survey (BSES) 
data is available on structures as follows: 
.  
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Table 3.1 : Data on Structures Available in BSES – Metro 5 (Phase-1) 

Particulars of data 
availability 

Residential Commercial  Others  Total  

Actual count of Structures IDs 133 338 4 475 
Data Not Available due to  

    

1 Locked  0 27 0 27 
2 No Response, Respondent 
Not available * 

7 12 0 19 

3 Demolished  0 0 0 0 
4 BSES Not carried out  0 0 0 0 
BSES covered structures  126 299 4 429 

 
Note: Baseline Socio-economic Surveycovered a total of 429 structures during survey for which most of the information is available. 
There were 19 cases where the occupants did not respond and 27 structures were observedto be locked. Information available on 
some parameters of these 46 Locked / No Response cases is incorporated as was possible. 

Table 3.2 : Location-wise Responsive and Non-responsive PAPs 

Sr. 
No
. 

location Residential  
Use 

Commercial  
Use 

Others Locked No 
Response 

Surveyed 
Total 

1 Kapurbavadi 
(Uma House ) 

01 09 - - - 10 

2 Kapurbavadi 
(Building B) 

04 02 - - - 06 

3 Kapurbavadi 
(Priya Niwas ) 

03 - - - - 03 

4 Kapurbavadi 
(Slum D) 

01 04 - - - 05 

5 Kapurbavadi 
(Mahavir CHS) 

12 01 - - - 13 

6 Kapurbavadi 
(Jain House) 

13 15 - - - 28 

7 Kapurbavadi 
(Mahalaxmi CHS ) 

15 11 - - 4 22 

8 Kapurbavadi 
(Pinak Galaxy ) 

- 11 - - 1 10 

9 Kasheli Furniture 
Market 

37 103 03 - 4 139 

10 Balkum Naka Devi 
Temple 

- - 01 - - 01 

11 Balkum Station 
Entry Exit 

- 17 - 05 - 12 

12 Kasheli Station 
Entry Exit 

- 57 - 05 3 49 

13 Kalher Station 
Entry Exit 

09 03 - 02 02 8 

14 Anjurphata Station 
Entry Exit 

03 22 - 01  24 
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Sr. 
No
. 

location Residential  
Use 

Commercial  
Use 

Others Locked No 
Response 

Surveyed 
Total 

15 Dhamankar Naka 
Station Entry Exit 

- 78 - 14  64 

16 Portal Pier  
No 220 B 

- 02 - - - 02 

17 Kasheli Depot 
(Access Road ) 

35 - - - 05 30 

18 Balkum Naka 
Station Entry Exit 

- 01 - - - 01 

19 Map No.05-10 
Purna Station 

- 02 - - - 02 

 Total 133 338 04 27 19 429 

 

3.2 Profile of Project Affected Families 

 
3.2.1 Demographic and Social Conditions (Residential) 
 

Table 3.3 : Distribution of Individuals by Sex and age 

Sr. No  Age / Sex Male Female Row Total 
Sex 

Ratio*  

No. % No. % No. %  

1 1 to 14 43 47.25 48 52.74 91 100 1116 

17.47 21.14 19.23  

2 15-30 61 51.26 61 51.26 122 100 1000 

24.79 26.63 25.68  

3 31-60 113 55.66 90 44.33 203 100 796 

45.93 39.64 42.91  

4 Above 60 29 48.33 30 51.66 59 100 1068 

    11.78 13.65 12.42  

 Total 246 51.78 229 48.21 475 100 930 

Column % 100 100  

*Females per thousand males 
 
Of the population of 475 persons, 51.78 percent are males and 48.21 percent are females. 
19.23 percent of the population is below 14 years of age, 25.68 percent are between 15 to 30, 
42.91 percent are between 31-60 and 12.42 percent are above 60. Sex Ratio works out to 930 
females per thousand males. 
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Marital Status 

Table 3.4 : Distribution of Individuals by Sex and Marital Status 
 

56.42 percent of individuals are married and 38.52 percent are unmarried. 5.05 percent fall 
under the category of “Others,” which includes widowed, separated, divorced or abandoned 
persons. 
 
Literacy Status 

Table 3.5 : Distribution of Individuals (Over Age 6) by Sex and Literacy Status 

Sr. 
No. 

Literacy 
Status/Sex 

Male  Female Row Total  

No. % No. % No. % 

1 Literate 222 51.99 205 48.00 427 100 

    99.55 98.08 98.84 

2 Illiterate 1 20 4 80 5 100 

0.44      1.91 1.15 

  Total  223 51.62 209 48.37 432 100 

      100   100   100 
 
98.84 percent of the population over the age of 6 is literate. 51.62 percent of males and 48.37 
percent of females over age 6 are literate out of total literate population. The literacy rate in 
Mumbai is 89.91 percent, 92.92 percent among men and 86.37 percent among women. Within 
urban areas nationwide, the literacy rate is 74.04 percent, 80.00 percent among men and 65.46 
percent among women (Census of India, 2011). 
 
 
 
 
 

Sr. 
No. 

Marital 
Status/Sex 

Male  Female Row Total  

No. % No. % No. % 

1 Married 138 51.49 130 48.50 268 100 

  56.09 56.76 56.42 

2 Unmarried 103 56.28 80 43.71 183 100 

  41.86 34.93 38.52 

3 Others 5 20.83 19 79.16 24 100 

    2.03 8.29 5.05 

  Total  246 51.78 229 48.21 475 100 

Column % 100 100 
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Educational Attainment 

Table 3.6 : Distribution of Literate Persons (Over Age 6) by Sex and Highest Course Level 
Attended* 

Sr. 
No. 

Course level 
attendant/Sex 

Male Female Total 
No % No % No % 

1 Primary 
School 

23 25.55 67 74.44 90 100 

   10.36  32.68  21.07 

2 High School 101 56.74 77 43.25 178 100 

   45.49  37.56  41.68 

3 Higher 
Secondary 

62 72.94 
26 

27.05 85 100 

   27.92  12.68  19.90 

4 Graduate level 30 50.84 29 49.15 59 100 

   13.51  14.14  13.81 

5 Technical 
Diploma/Civil 
Engineer/Post 
graduate 

6 50 6 50 12 100 

   2.70  2.92  2.81 

 Sub Total 222 51.99 205 48.00 427 100 

6 Illiterate 1 20 4 80 5  

   0  100   

 Total 223 51.62 209 48.37 432 100 

 Column %  100  100   

The word “attended” is used rather than “completed,” as the former word accurately describes the educational attainment of the 
literate - the exact classes passed get subsumed in the class categories which, therefore, are not indicative of the number of 
students who have actually been educated up to a certain school level. 

 
21.07 percent of all literates have attended up to or are attending primary school, 41.68 percent 
have attended up to or are attending high school, and 19.90 percent have gone to Higher 
Secondary school.  
 
3.2.2 Social Characteristics – Religion 

Table 3.7 : Distribution of Households by Religion 

Sr. 
No. Religion 

Number of 
households 

Percentage of 
households 

1 HINDU 116 87.21 
2 JAIN 7 5.26 
3 MUSLIM 1 0.75 
4 Buddhist 2 1.50 
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5 NO RESPONSE 7 5.26 

 
TOTAL 133 100 

 
Majority (87.21percent) of the population is Hindu. The largest minority are Muslim, who make 
up 0.75 percent of the population.  
 
Caste 

Table 3.8 : Distribution of Households by Caste 

Sr. 
No. Caste Number of households 

Percentage of households 

1 SC 6 4.76 
2 ST 2 1.58 
3 OBC 9 7.14 
4 GENERAL 109 86.50 

TOTAL 126 100.00 
Note: There were 7 no-response cases. 
 
Majority of the households are from general Category. 4.76 SC 7.14 OBC and 1.58 ST were 
observed. 
 
Languages 

Table 3.9 : Distribution of Households by Mother Tongue 
 

Sr. 
No. Mother tongue Number of households 

Percentage of households 

1 BANJARI 3 2.25 
2 BENGALI 2 1.50 
3 GUJRATI 3 2.25 
4 HINDI 31 23.30 
5 KANNAD 2 1.50 
6 MARATHI 72 54.13 
7 MARVADI 5 3.75 
8 PUNJABI 1 0.75 
9 RAJASTHANI 4 3.00 

10 TAMIL 2 1.50 
11 TULU 1 0.75 
12 NO RESPONSE 7 5.26 

 
Total 133 100.00 

 
A majority of households (54.13 percent) speak Marathi as a mother tongue, followed by 23.30 
percent who speak Hindi, 3.00% speak Rajasthani, 2.25 percent speak Gujarati and rest of 
them speaks other languages. 
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3.2.3 Family Structure 
 
Family Type 

Table 3.10 : Distribution of Households by Type of Family* 
 

Sr. No. Type of family No. of Households 
Percent 

Households 
1 Nuclear 98 77.77 
2 Single 5 3.96 
3 Joint 23 18.25 
Total 126 100 
Note: There were 7 no-response cases. 
 
*Nuclear family means husband, wife and their children, Single family means only 1 member families and 
joint families’ means nuclear family with parents of spouses and other close relatives. 
 
73.68 percent of households consist of nuclear families. Another 17.29 percent are Joint 
families, and 3.75 percent single-member families. 
 
 
Number of Married Couples in a Family 

Table 3.11 : Distribution of Households by Number of Married Couples in a Family* 

Sr. No. 
No. of Married Couples in 

Household 
No. of 

Households Percent Households 

1 0 22 17.46 

2 1 87 69.04 

3 2 11 8.73 

4 3 6 4.76 

Total 126 100 
Note: There were 7 no-response cases. 
 
Means apart from spouses of the main family other married couples as a part of extended or joint family (e.g. parents, uncles with 
aunties, one or more married sons with wives etc.) stay in the same house. 

 
17.46 percent of households include no married couple, 69.04percent of households include 
only one married couple. In another 8.73 percent of households, there are two married couples. 
4.76 percent included 3 married couples. 

Table 3.12 : Distribution of Households by Family Size 

Sr No Numbers of family Total numbers of household Percentage 
1 1 9 7.14 
2 2 25 19.84 
3 3 31 24.60 
4 4 37 29.36 
5 5 10 7.93 
6 6 7 5.55 
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7 7 1 0.79 
8 8 2 1.58 
9 9< 4 3.17 
 Total 126 100.00 

Note: There were 7 no-response cases. 
 
According to the above table it is observed that a majority of 88.87 percent households had 5 or 
less number of members. 
 
3.2.4 Economic Conditions 
 
Household Income 

Table 3.13 : Distribution of Households by Monthly Household Income 

Sr. no. 
Monthly household income (in 

Rs.) 
Number of 

households 
Percentage of 
households 

1 2,901 TO 5,000 24 19.04 

2 5,001 TO 10,000 44 34.92 

3 ABOVE 10,000 58 46.03 

Total 126 100 
Note: There were 7 no-response cases. 
 
46.03 percent households’ incomes were more than Rs. 10,000 per month. Another 34.92 
percent household have incomes between Rs.5,001 and Rs.10,000. 
 
 
Number of Earners 

Table 3.14 : Distribution of Households by Number of Earners* 

Sr. No. Number of Earners No. of Households Percent Households 
1 0 3 2.38 
2 1 95 75.39 
3 2 18 14.28 
4 3 6 4.76 
5 >3 4 3.17 

Total 84 100 
 
75.39 percent of households have only one earner1. These households are vulnerable in case 
of loss of or decline in employment opportunities, illness or death of the sole earner. 14.28 
percent of households have two earners, 4.76 percent have 3 earners and 4 families have more 
than 3 earners.  
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Individual Earnings 

Table 3.15 : Distribution of Employed Persons by Individual Income 

Sr. No. Monthly Individual Income (in Rs.) No. of PAPs Percent PAPs 
1 Less than Rs. 25,000 173 98.85 
2 Rs. 25,001 to Rs. 50,000 2 1.14 
3 Rs. 50,001 to Rs. 1,00,000 0 0 
4 Rs 100,001 to 2,00,000 0 0 
  Total 175 100.00 

 
Majority of the employed persons earn less than Rs. 25000.There is 1.14 percent individual who 
earns more than Rs. 25,000. 
 
Vulnerable Categories of Residential PAPs 

Table 3.16 : Distribution of Households by Vulnerable Category* 

Sl. 
No. Vulnerable Category Number of 

Households 
* Percentage 

of Households 

1 
WOMEN HEADED HOUSEWHOLD NOT HAVING 
MALE OF ABOVE 21 YEARS 

2 1.58 

2 
WOMEN HEADED HOUSEHOLD HAVING INCOME 
UPTO 10000/MONTH 

1 0.79 

3 MONTHLY HOUSEHOLD INCOME LESS THAN 10000  68 53.96 
4 SC/ST 8 6.34 

5 
NOT VULNERABLE (INCLUDING INCOME NOT 
GIVEN) 

47 37.30 

 Total 126 100.00 
Note: There were 7 no-response cases. 
 
It may be seen that only 62.67 percent of the households are seen to be vulnerable due to 
poverty and women headed households not having male of above 21 years of age. Poverty Line 
was defined at Rs. 4,960/- per month for a family of five in 2007. It will be currently about Rs. 
10,000 if annual inflation at 5.5% is assumed for the 15 years period between 2007 and 2022 
 
3.2.5 Housing Conditions 
Tenure 

Table 3.17 : Distribution of Households by Tenure Status 

Sr. 
No. Tenure status Number of households 

Percentage of households 

1 Owner 126 100.00 
2 Tenant 0 0.00 
  Total 126 100.00 

Note : There were 7 no-response cases. 
 
Almost all PAP households owned their structures. There are no Tenants. 
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Construction Materials 

Table 3.18 : Distribution of Household Structures by Material Used for Roof 

 
 
 
 
 
 
 
Note: There were 4 no-response cases. 
 

Table 3.19 : Distribution of Household Structures by Material Used for Wall 

Sr. No. Wall Material  No. of Households Percent Households 

1 Cement Concrete 57 44.18 

2 TIN/BRICKS 72 55.81 

 
Total 129 100 

 
Note: There were 4 no-response cases. 

 

Table 3.20 : Distribution of Household Structures by Material Used for Floor 

 

Note: There were 4 no-response cases. 
 

 
The affected residential structures include pucca structures. Many structures are constructed 
with permanent materials. A majority of structures (52.71 percent) use TIN/TIL//BRICKS as 
roofing material. 55.81 percent have brick walls. A large majority (70.54 percent) of households 
have Tiled floors.  

 
 

 
Sr. No. Roof Material No. of Households Percent Households 

1 Cement Concrete 61 47.28 
2 TIN/TIL//BRICKS 68 52.71 
  Total 129 100 

Sr. No. Floor Material No. of Households Percent Households 

1 Tiles 91 70.54 

2 Cement concrete 20 15.50 

3 Tin/bricks 18 13.95 

  Total 129 100 
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Table 3.21 : Distribution of Households by Structure Area 

Sr. No. 
Structure Area  
Area (inSq M.) 

No. of 
Households 

Percent 
Households 

1 Upto 5.00 1 0.75 

2 5.01 to 10.00 31 23.30 

3 10.01 to 15.00 29 21.80 

4 15.01 to 20.00 12 9.02 

5 20.01 to 25.00 15 11.27 

6 25.01 to 50.00 34 25.56 
7 50.01 and above 11 8.27 

 
Total 133 100 

 
Most of the household (25.56 percent) live in structures between 25.01 to 50.00 square meters 
in area. 21.80 percent of households live in structures between 10.01 to 15.00 square meters, 
9.02 percent in 15 to 20 square meters, and 11.27 percent in 20.1 to 25 square meters. There 
are 11 structures having measured area exceeding 50.01 square meters 
 
3.2.6 Employment-Related Information/Employment Status 
 

Table 3.22 : Distribution of Individuals (Over Age 14) by Employment Status and Sex 

Sr. No. 
Employed 

/Sex 

Male  Female Row Total  

No. % No. % No. % 

1 Employed 159 92.44 13 7.55 172 100.00 

 
78.32 7.18 44.79 

2 Un Employed 44 20.75 168 79.24 212 100.00 

 
21.67 92.81 55.20 

Column Total 203 52.86 181 47.13 384 100 

Column % 
 

100 100 

 
 
44.79 percent of the population over the age of 14 is employed. 92.44 percent of males over 
age 14 are employed, as against 7.55 percent of females. 
 
Nature of Work 

Table 3.23 : Distribution of Employed Persons byOccupation 

Sr. 
No. Type of employment Number of PAPs Percentage of PAPs 
1 Government service 0 0 
2 Private services 51 11.01 
3 Self employed 69 14.90 
4 Casual worker 28 6.04 
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5 Students 103 24.24 
6 Pensioner 17 3.67 
7 Housewife 142 30.66 
8 Others* 53 11.44 

Total 463 100.00 
* Those who do not fall within these categories like the unemployed, young children, 

person who receive transfer incomes from rent or begging etc. 
Note : There were 2 no-response cases. 
 
Of all persons, 31.95 percent are employed, and the others are housewives, students etc. 
14.90percent of all persons are self-employed, 11.01percent are in private service and 
6.04percent work as casual workers. 
 
Job Location 

Table 3.24 : Distribution of Employed Persons by Sex and Place of Work 

Sr. No. 
Place of 

Work/Sex 
Male  Female Row Total  

No. % No. % No. % 
1 Fixed 157 92.89 12 7.10 169 100.00 

 
98.74 100 98.83 

2 Not Fixed 2 100 0 0 2 100.00 

 
1.25 0 1.16 

3 At Home 0 0 0 0 0 100.00 

  
0 0 0 

Total 159 92.98 12 7.01 171 100.00 
Column % 

 
100 100 

 
98.83 percent of employed persons have a fixed job location and 1.16 percent has no fixed 
location. Among female workers, 100 percent work at a fixed location. 92.89 percent male 
workers have fixed job location, while 1.25 percent has no fixed location. There is nobody who 
works from home. 
In general, it is observed that most of the PAP households belong to lower-middle income 
group, people are moderately educated, employed in private service or self-employed, have 
smaller families and live in medium sized and permanent but their own houses. 
 

3.3 Characteristics of Commercial Establishments 

The salient features of the information for commercial PAPs are as follows: 
 
Age of Establishment 

Table 3.25 : Distribution of Commercial Establishments by Year of Establishment* 

 
Decade No. of Structures Percent Structures 
1980s 39 13.04 
1990s 32 10.70 
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2000s 34 11.37 
2010s 70 23.41 
2020s 124 41.47 
Total 299 100.00 

  Note: Locked/No response cases were 39. 
 
From the total 338 structures, 13.04 percent of the commercial establishments began operating 
during 1980s, 10.70 percent during 1990s and 11.37 percent during 2000s.Majority of the 
commercial establishments, i.e. 41.47 percent, started operating during the 2020s. 
 
Type of Establishment  

Table 3.26 : Distribution of Commercial Establishment by Type of Commercial Activity 

 
 

 
 

Note: Locked/No response cases were 106 
 

From the 232 surveyed commercial structures, 65.66 percent were shops 24.56 percent 
provided services and 3.44 percent were production units. 
 
Monthly Turnover  

Table 3.27 : Distribution of Commercial Establishments by Monthly Turnover* 

Sr. No.  Monthly Turnover 
No. of 

Structures 
Percent 

Structures  
1 Upto Rs. 5,000 0 0 
2 5,001-25,000 291 96.03 
3 25,001-50,000 6 1.98 
4 50,001 – 1,00,000 2 0.66 
5 > Rs. 1,00,000 4 1.32 

 
Total 303 100 

Note: Locked/No response cases were 35. 
 
96.03 percent of establishments had a monthly turnover between Rs. 5,001 and Rs. 25,000. 
Another 1.98 percent of establishments had a monthly turnover between Rs. 25,001 and Rs. 
50,000. 
 

Sr. No.  Nature of Activity 
No. of 

Structures 
Percent 

Structures  

1 Shop 167 71.98 
2 Services 57 24.56 

3 Production Unit 8 3.44 

 Total 232 100.00 
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Area  

Table 3.28 : Distribution of Commercial Establishments by Size of Structure 

Sr. No.  Area (in Sq. M.) 
No. of 

Structures 
Percent 

Structures 

1 Upto 5.00 19 5.72 

2 5.01 to 10.00 20 6.02 

3 10.01 to 15.00 43 12.95 

4 15.01 to 20.00 32 9.63 

5 20.01 to 25.00 30 9.03 

6 25.01 to 50.00 104 31.32 

7 50.01 and above 84 25.30 

Total 332 100.00 
Note: Locked/No response cases were 6. 

 
31.32 percent establishments have structures admeasuring 25.01 to 50.00 square meters, and 
25.30 percent establishments have structures admeasuring above 50.00 square meters. Others 
have structures less than 25 sq.m. 
 

3.4 Socio-economic profile of affected employees (Shopkeepers) 

It is pointed out that all the commercial establishments are run by the owners (shopkeepers) 
themselves and no external employees are engaged by them. As a result, all the following 
characteristics are related to shop owners although the word employee is used. 
 
Age & Sex of Employees (Shopkeepers) 

Table 3.29 : Distribution of Employees in Commercial Establishments by Sex and Age 

Sr. No. Age/Sex Male  Female  Row Total  

  
No. % No. % No. % 

1 18-24 4 100 0 0 4 100.00 

1.44 0 1.35 

2 25-34 39 97.5 1 2.5 40 100.00 

14.07 5.26 13.51 

3 35-44 89 93.68 6 6.31 95 100.00 

32.12 31.57 32.09 

4 45-59 82 93.18 6 6.81 88 100.00 

29.60 31.57 29.72 

5 60+ 63 91.30 6 8.69 69 100.00 

22.74 31.57 23.31 

Total 277 93.58 19 6.41 296 100.00 
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Column % 100 100 

No Data 43 
 
93.58 percent of workers in commercial establishments are male, 6.41 percent are female. 
13.51 percent of employees are between the ages 25 and 34, 32.09 percent are between 35 
and 44. There are 69 employees above age of 60 comprising of 63 men and 6 women. 
 
Literacy Status  

Table 3.30 : Distribution of Employees in Commercial Establishments by Literacy Status 
and Sex 

Sr. No. Literacy Status 
Male  Female Row Total 

No. % No. % No. % 
1 Literate 283 93.70 19 6.29 302 100.00 

 
100 95 99.66 

2 Illiterate 0 0 1 100 1 100.00 

 
0 5 0.33 

Total 283 93.39 20 6.60 303 100.00 
Column % 100 100 

 
It is seen that 99.66 percent of employees are literate, while 0.33 percent are not.  
 
Educational Attainment  

Table 3.31 : Distribution of Literate Employees in Commercial Establishments by 
Educational Levels 

Sr. No. 
Course Level 
Attended/Sex 

Male  Female Row Total  
No. % No. % No. % 

1 Primary School 14 66.66 7 33.33 21 100.00 
4.94 36.84 6.95 

2 High School 149 92.54 12 7.45 161 100.00 

52.65 63.15 53.31 
3 Higher Secondary 81 100 0 0 81 100.00 

28.62 0 26.82 

4 Graduate Level 39 100 0 0 39 100.00 

13.78 0 12.91 

Total 283 93.70 19 6.29 302 100.00 

Column % 100 100 

 
53.31 percent of employees have attended high school or higher standards of education and 
12.91 percent of employees have attended graduation level. 
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Employees’ Status 

Table 3.32 : Distribution of Employees (Wage Earners) by Status 

 
Sr. No. Status No. of Employees Percent Employees 

1 Owner - Earner 303 100.00 
2 Shop Assistant 0 0 
3 Skilled Worker 0 0 

 Total 303 100.00 

Note: Locked/No response cases were 35. 
 

Of 303 respondents, all business establishments were operated by the owners themselves 
without engaging any employees. 

 
Monthly Income 

Table 3.33 : Distribution of Employees by Monthly Income 

Sr. 
No. Monthly Individual Income (in Rs.) 

Number of 
PAPs 

Percentage of 
PAPs 

1 Rs. 2901 to Rs. 5000 0 0.00 
2 Rs. 5001 to Rs. 10000 53 17.49 
3 Above Rs. 10000 250 82.50 
  Total 303 100.00 

Note: Locked/No response cases were 35. 
 
82.50 establishment owners earn a monthly income of above Rs. 10,000. 53 Employees are 
BPL as their income is below 10000, which constitutes 17.49 % out of the total PAP. As 53 
PAPs earns less than 10,000 per month they would be considered as vulnerable. 
 

3.5 Profile of Project Affected Land Owners (Depot Land) 

Socio economic information for land owners of depot land is provided below. Information on 
some parameters could be obtained from all the 58 households, some for 55 households and a 
few for 44 households.  
 
Demographic and Social Conditions  

Table 3.34 : Distribution of Individuals by Sex and age 

 

Sr. No Age / Sex Male Female Row Total 
Sex 

Ratio* 

No. % No. % No. %  

1 1 to 14 3 100 0 0 3 100 00 

 

1.74 0 0.92  
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2 15-30 53 57.60 39 42.39 92 100 735 

 

30.81 25.49 28.30  

3 31-60 89 48.63 94 51.36 183 100 1056 

 

51.74 61.43 56.30  

4 Above 60 27 58.69 20 41.30 46 100 740 

 

15.69 13.07 14.15  

 

Total 172 52.92 153 47.07 325 100 889 

 

Column % 

 

100 

 

100 

  

 

*Females per thousand males 

Of the population of 325 persons, 52.92 percent are males and 47.07 percent are females. 0.92 
percent of the population is below 14 years of age, 28.30 percent are between 15 to 30, 56.30 
percent are between 31-60 and 14.15 percent are above 60. Sex Ratio works out to 889 
females per thousand males. 

Marital Status 

Table 3.35 : Distribution of Individuals by Sex and Marital Status 

 

Sr. 
No. 

Marital 
Status/Sex 

Male Female Row Total 

No. % No. % No. % 

1 Married 99 50.00 99 50.00 198 100 

57.55 64.70 60.92 

2 Unmarried 66 73.25 26 26.74 92 100 

38.37 16.99 28.30 

3 Others 7 20 28 80 35 100 

4.06 18.30 10.76 

 

Total 172 52.92 153 47.07 325 100 

 

Column % 

 

100 

 

100 
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60.92 percent of individuals are married and 28.30 percent are unmarried. 10.76 percent fall 
under the category of “Others,” which includes children, widowed, separated, divorced or 
abandoned persons. 

Literacy Status 

Table 3.36 : Distribution of Individuals (Over Age 6) by Sex and Literacy Status 

Sr. 
No. 

Literacy 
Status/Sex 

Male Female Row Total 

No. % No. % No. % 

1 Literate 165 53.42 127 46.57 292 100 

95.93 83.55 90.12 

2 Illiterate 7 21.87 25 78.12 32 100 

4.06 16.44 9.87 

Total 172 53.08 152 46.91 324 100 

100 100 100 

 

90.12 percent of the population over the age of 6 is literate. The literacy rate is 92.92 percent 
among men and 86.37 percent among women. Within urban areas nationwide, the literacy rate 
is 74.04 percent, 80.00 percent among men and 65.46 percent among women (Census of India, 
2011) 

Educational Attainment 

Table 3.37 : Distribution of Literate Persons (Over Age 6) by Sex and Highest 
Course Level Attended* 

Sr. 
No. 

Course level 
attendant/Sex 

Male Female Total 

No % No % No % 

1 Primary 
School 

9 34.61 17 65.38 26 100 

   5.45  13.38  8.90 

2 High School 54 55.67 43 44.32 97 100 

   32.72  33.85  33.21 

3 Higher 0 0 0 0 0 100 
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Secondary 

   0  0  0 

4 Graduate level 99 60.36 65 39.63 164 100 

   60  51.18  56.16 

5 Technical 
Diploma/Civil 
Engineer/Post 

graduate 

2 50 2 50 4 100 

   1.21  1.57  1.36 

 Sub Total 165 56.50 127 43.49 292 100 

6 Illiterate 7 21.87 25 78.12 32  

   4.06  16.44   

 Total 172 53.08 152 46.91 324 100 

 Column %  100  100   

The word “attended” is used rather than “completed,” as the former word accurately describes the educational 
attainment of the literate - the exact classes passed get subsumed in the class categories which, therefore, are not 
indicative of the number of students who have actually been educated up to a certain school level. 

8.90 percent of all literates have attended up to or are attending primary school, 33.21 percent 
have attended up to or are attending high school, and 56.16 percent are graduate.  

Social Characteristics – Religion 
 

Table 3.38 : Distribution of Households by Religion 

Sr. 
No. 

Religion 
Number of 

households 
Percentage of 
households 

1 HINDU 58 100 

 

TOTAL 58 100 

 

There is no other religion except Hindu. 100 percent of the population is Hindu.  
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Caste 
 

Table 3.39 :  Distribution of Households by Caste 

Sr. 
No. 

Caste Number of households Percentage of households 

1 SC 1 1.72 

2 ST 0 0 

3 OBC 12 20.68 

4 GENERAL 12 20.68 

5 OTHERS 30 51.72 

6 NA 3 5.17 

TOTAL 58 100.00 

 

Majority of the households are from OBC and general category.  

 
Family Structure 
 
Family Type 

Table 3.40 : Distribution of Households by Type of Family* 

Sr. No. Type of family No. of Households 
Percent 

Households 

1 Nuclear 24 41.37 

2 Extended 6 10.34 

3 Joint 25 43.10 

4 NA 3 5.17 

Total 58 100 

*Nuclear family means husband, wife and their children, Extended family means nuclear family with other relatives, 
and joint family means nuclear family with parents of spouses and other close relatives. 

41.37 percent of households consist of nuclear families. Another 43.10 percent are Joint 
families, and 10.34 percent single families. 
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Number of Married Couples in a Family 

Table 3.41 : Distribution of Households by Number of MarriedCouples in a 
Family* 

Sr. No. 
No. of Married Couples in 

Household 
No. of 

Households 
Percent Households 

1 0 3 5.45 

2 1 28 50.90 

3 2 16 29.09 

4 3 8 14.54 

5 >4 0 0 

Total 55 100 

Note – information not available for 3 households. 

Means apart from spouses of the main family other married couples as a part of extended or 
joint family (e.g. parents, uncles with aunties, one or more married sons with wives etc.) stay in 
the same house. 

5.45 percent of households include no married couple, 50.90 percent of households include only 
one married couple. In another 29.09 percent of households, there are two married couples. 
14.54 percent included 3 married couples. 

Table 3.42 : Distribution of Households by Family Size 

Sr. No. Numbers of family Total numbers of household Percentage 

1 0 0 0 

2 2 5 9.09 

3 3 9 16.36 

4 4 11 20 

5 5 4 7.27 

6 6 8 14.54 

7 7 4 7.27 

8 8 3 5.45 
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9 9< 11 20 

 Total 55 100.00 

Note – information not available for 3 households. 

According to the above table it is observed that a majority of 52.72 percent households had 5 or 
less number of members. 

Economic Conditions 

PAP Income 

Table 3.43 : Distribution of PAPs by Monthly Individual Income 

Sr. no. 
Monthly Individual Income 

(in Rs.) 
Number of PAPs Percentage of PAPs 

1 2,901 TO 4000 3 2.25 

2 4,001 TO 6000 14 10.52 

3 6001 To 8000 61 45.86 

4 ABOVE 8001 -10,000 55 41.35 

 

Total 133 100 

 

41.35 percent PAPs’ incomes were more than Rs. 8001 per month. Another 45.86 percent 
PAPs have incomes between Rs.6,001 and Rs.8000. 

Number of Earners 

Table 3.44 : Distribution of Households by Number of Earners 

Sr. No. Number of Earners No. of Households Percent Households 

1 0 0 0 

2 1 16 29.09 

3 2 16 29.09 

4 3 9 16.36 

5 >3 14 25.45 

Total 55 100 
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Note – information not available for 3 households. 

29.09 percent of households have only one earner. These households are vulnerable in case of 
loss of or decline in employment opportunities, illness or death of the sole earner. 29.09 percent 
of households have two earners, 16.36 percent have 3 earners and 14 families have more than 
3 earners.  

Individual Earnings 

Table 3.45 : Distribution of Households by Monthly Income 

Sr. No. 
Monthly Household Income 

(in Rs.) 

No. of 
households 

Percent 

1 Less than Rs. 25,000 26 59.09 

2 Rs. 25,001 to Rs. 50,000 16 36.36 

3 >Rs. 50,001 to Rs. 1,00,000 2 4.54 

Total 44 100.00 

Note – information not available for 14 households. 

59.09 of the households earn less than Rs. 25000.There is 40.09 percent households who 
earns more than Rs. 25000. The respondents informed that they cultivate about 500 kg of 
paddy (rice) every year and their income from this activity is about Rs. 20,000 p.a. (500 X Rs. 
40/kg = 20,000). 

Vulnerable Categories of Land OwnerPAPs 

Table 3.46 : Distribution of Households by Vulnerable Category 

Sr. 
No. 

Vulnerable Category 
Number of 

Households 

 Percentage 
of 

Households 

1 
WOMEN HEADED HOUSEHOLD WITH INCOME 
LESS THAN 10,000 

8 18.18 

2 
MONTHLY HOUSEHOLD INCOME LESS THAN 
10,000  

4 9.09 

3 SC/ST 1 2.27 

4 
NOT VULNERABLE (INCLUDING INCOME NOT 
GIVEN) 

31 70.45 
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 Total 44 100.00 

Note – information not available for 14 households. 

It may be seen that only 29.54 percent of the households are seen to be vulnerable due to 
poverty, social backwardness and being women headed households. Poverty Line was defined 
at Rs. 4,960/- per month for a family of five in 2007. It will be currently about Rs. 10,000 if 
annual inflation at 5.5% is assumed for the 15 years period between 2007 and 2022. 
 
Vulnerable Categories of Various Types of PAPs 

Table 3.47 : Distribution of Households/PAPs by Vulnerable Category 

Sr. 
No. Vulnerable Category Residential Commercial LandOwners 

Total 

1 
WOMEN HEADED HOUSEWHOLD 
NOT HAVING MALE OF ABOVE 21 
YEARS 

2 -- -- 
2 

2 
WOMEN HEADED HOUSEHOLD 
HAVING INCOME UPTO 
10000/MONTH 

1 -- 8 
9 

3 
MONTHLY HOUSEHOLD INCOME 
LESS THAN 10000  

68 53 4 
125 

4 SC/ST 8 -- 1 9 
 Total 126 53 13 145 
 
In all there are 145 households / PAPs belonging to the vulnerable category. 
 
 
Awareness about HIV/AIDS 
 
Sex trade and spread of sexually transmitted diseases (STDs) also came up as critical socio-
cultural and health issue, which needs to be addressed to ensure that the construction of Metro 
rail project is a socially responsible development project. Most of the respondents have shown 
awareness about HIV/AIDS. The main source of information is television, news paper and 
advertisement boards displayed by the government. The MMRDA/EPC contractor will carry out 
appropriate awareness campaign among the PAPs/workersbyconductingworkshops by 
information sharing. Below Mentioned measures will be taken to create awareness. 
 

 Hold regular HIV/AIDS awareness programmes. 
 Encourage voluntary testing. 
 Education and training on HIV/AIDS. 
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CHAPTER 4. Information Disclosure,Consultation and Participation 

 

4.1 Consultation and Participation Strategy 

 
4.1.1 Stakeholder engagement is a continuous process throughout the project period, during 
project preparation, implementation, and monitoring stages. The sustainability of any 
infrastructure development depends on the participatory planning in which public consultation 
plays a major role. Experience indicates that involuntary resettlement generally causes 
numerous problems for the affected population. These problems can be reduced to a great 
extent, if people are properly informed and consulted about the project and are allowed to make 
meaningful choices or preferences. This serves to reduce the insecurity and opposition to the 
project, which is otherwise likely to occur during project implementation. The overall objective of 
the consultation program is to minimize negative impact in the project corridors and to make 
people aware of the project.  

 
4.1.2 with its experience of implementing social safeguards for a variety of projects, including 
those funded by Multilateral Agencies, and the responses of the affected communities, the 
MMRDA has devised a Consultation Strategy spanning across various stages of the project. 
The basic components and details of the strategy are presented below: 

Table 4.1 : Consultation Strategy 

Sr. 
No. 

Project Stage Stakeholders Process 

1 Preparation – 
After basic 
features of the 
project are 
decided but 
social surveys 
and impacts 
are yet to be 
assessed 

General 
Public, Civil 
Society 
Groups, 
NGOs 
etc.(The 
Public 
consultation 
for ML 5 
Phase 1 is 
conducted on 
12 May 2023 

• Declaration of project, including alignment map, 
and intention to carry out SIA and hold public 
consultation meeting for obtaining views and 
suggestions at specific time, date and venue is 
announced in advance (about 15 days) in 3 
multi-lingual newspapers. 

• Invitation Letters are sent to other stakeholders, 
as considered necessary. 

• Details of all attendees are entered in registers. 
• Public Consultation meeting is held with all 

facilities and proceedings are recorded through 
photographs, videos, audio recording etc. 

• The meeting is attended by concerned senior 
officers of the project and overall project details, 
technical details of the project, likely impacts, 
policy framework for mitigation measures and 
social safeguards and contact details for further 
information are presented in language 
understood by participants. 

• The queries made by participants are clarified 
and information is provided on how various 
issues raised by them will be dealt. 
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Sr. 
No. 

Project Stage Stakeholders Process 

• Proceedings of the meeting are prepared and 
shared with those seeking details and are 
included in the SIA report for disclosure. 

2 During Social 
Surveys 

Project 
Affected 
Persons and 
Community 

• Introduction Letter is provided to the 
Consultants engaged for survey and SIA.  

• MMRDA officials accompany Consultants and 
hold meetings in the Community to provide 
necessary information, if so necessary. 

• Meetings are held with community leaders / 
groups by Senior officers of MMRDA, if so 
necessary. 

• Discussions by Consultant’s social personnel 
with affected community about extents of 
impacts, social risks, safety, common property 
resources, occupations and work places, 
vulnerable population, awareness, opinions and 
preferences about project etc. 

• Focus Group Discussion with community 
groups such as community leaders, land-
owners, occupants of commercial 
establishments, women, local CBOs and key 
informants. 

• In-depth interviews with individuals and sharing 
of basic information on eligibility and 
entitlement, grievance redress etc. with the 
PAPs 

2 Preparation – 
After 
completion of 
social surveys 
and 
preparation of 
Draft SIA 

All Project 
Affected 
Persons 

• Individual Invitation Letters are sent to all likely 
PAPs as identified in census survey for a 
common consultation at specific time, date and 
venue in advance (about 15 days). 

• Details of all attendees are entered in registers. 
• Consultation meeting is held with all facilities 

and proceedings are recorded through 
photographs, videos, audio recording etc. 

• Information brochures with basic features of the 
project, framework for LA&R&R, eligibility and 
entitlements, Public Information Centres, 
Grievance Redress mechanism and contact 
details are printed in multiple languages 
(Marathi, Hindi and English) and circulated to all 
participants.  

• The meeting is attended by concerned senior 
officers of the project and specific project 
details, (including space requirements during 
execution, likely implementation schedule etc.), 
findings of SIA, framework for land acquisition 
and impacts, eligibility and entitlements, Public 
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Sr. 
No. 

Project Stage Stakeholders Process 

Information Centres, Grievance Redress 
Mechanism and contact details are presented in 
language understood by participants. 

• The queries made by participants are clarified 
and information is provided on how various 
issues raised by them will be dealt. 

• Proceedings of the meeting are prepared and 
shared with those seeking details and are 
included in the SIA report for disclosure. 

3 Implementation 
– During 
Resettlement 
Action Plan 
Implementation 

Various 
Categories 
and Individual 
PAPs 

• Individual letters / notices are sent to each PAP 
identified as affected to contact officers of LA & 
R&R Unit for initiating the process of LA & R&R 
and submit any suggestions objections on the 
same. After due hearing, replies are sent to 
them informing decisions on issues raised by 
them, if any. 

• Written communication is sent to individual 
PAPs about their eligibility and compensation 
and resettlement options. 

• Consultations and, as required, negotiations are 
held in series of meetings with groups such as 
land owners, residential PAPs, commercial 
PAPs, PAPs whose structures are partly 
affected, Persons interested in Community 
Structures and also individual PAPs to discuss 
and finalise compensation and resettlement 
options. 

• Specific consultations and negotiations are held 
with groups such as vulnerable households, 
aged, handicapped PAPs etc. to ascertain and 
meet their special needs, as may be necessary. 

• PAPs are informed in writing about the 
procedure for completing the process of 
allotment etc. 

4 Post 
Implementation 

Resettled 
PAPs 

• Building-wise meetings are held with PAPs to 
facilitate registration of their Co-operative 
Housing Societies (CHSs) and subsequently 
Association of CHSs. 

• Office bearers of CHSs are provided guidance 
and training. 

• Meetings are held with groups of resident PAPs 
to hear their issues related to maintenance 
funds, allotment and use of common amenity 
tenements, payment of taxes and charges, 
repairs of buildings and tenements etc. 

• PAPs are interviewed, on sample basis, as a 
part of evaluation of the R&R process. 
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The MMRDA will use and implement the above strategy in the process of land acquisition and 
R&R for Metro 5. 
 

4.2 Information Disclosure 

4.2.1 The activities undertaken for disclosure of project information in the preparatory stage in 
line with the consultation and participation strategy explained above are as follows: 
 

1. The intention to carry out SIA for the project along with project alignment details are 
published in 3 multi-lingual newspapers. 

2. The overall project details, technical details of the project, likely impacts, policy 
framework for mitigation measures and social safeguards and contact details for further 
information are informed during public consultation meeting and proceedings of such 
meeting are shared, as necessary. 

3. Information related to project, impacts and mitigation measures etc. is shared with 
community leaders, groups, PAPs on project sites and in MMRDA office, as necessary 
by the officials of MMRDA and SIA Consultant during the process of survey. 

4. Information brochures with basic features of the project, framework for LA&R&R, 
eligibility and entitlements, Public Information Centres, Grievance Redress mechanism 
AIIB’s Project Affected People’s Mechanism(Refer Annexure-IX)and contact details 
printed in multiple languages (Marathi, Hindi and English) are provided to PAPs.  

5. The details mentioned in 4 above are shared through presentations and interactive 
sessions with participants during PAP Consultation meeting and proceedings of such 
meeting are shared, as necessary. 

 

4.3Public Consultation 

 
Details of Public and PAP Consultation  
 

4.3.1 Keeping in mind the significance of consultation and participation of the people likely to 
be affected or displaced due to the proposed project, both formal and informal discussions were 
conducted with PAPs during census survey when the social experts consulted with the key 
Project Affected People/stakeholders and discussed the issues regarding land acquisition, 
structures likely to be affected, social risk, presence of significant CPR (Common Property 
Resource) and vulnerable population, mitigation measures, value of affected assets, and other 
assistance & allowances. In this Chapter, detailed methodology adopted for stakeholder 
consultation and key findings of consultations are discussed.  Public consultations/ Focus Group 
Discussions were held with various sections of affected persons such as traders, women, 
squatters, kiosks and other inhabitants in the area as likely to be affected by the project. During 
public consultations, issues related to land acquisition, compensation, income restoration, 
employment generation, information flow, grievance redressal, safety, role of administration etc. 
were discussed. 
4.3.2 MMRDA was not able to conduct general public consultation to inform people at large 
about the details of the project, how its likely environmental and social impacts will be assessed 
and about probable mitigation measures, as well as to note their concerns and take 
suggestions, prior to undertaking preparation of EIA & SIA primarily due to Covid-19 related 
restrictions. Although progress of 78.29% of civil works has been achieved, construction works 
with physical impacts of LA & RR such as depot, entry/exit to depot, viaduct at Kapurbawadi 
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junction and construction of certain stations, including their entry/exit structures, are only now 
being commenced. In view of this, MMRDA decided to hold public consultation to reach out to 
various stakeholders, including those who may be benefitted and indirectly affected, even at this 
stage of progress of the project. Accordingly, the public consultation was held on May 12, 2023, 
in Collector Office at Thane(Refer Annexure II). The proceedings of such public consultation are 
produced below (Details related to Public Consultation such asphotographs, advertisement, 
attendance sheet etc. are provided in Annexure II. 

Table 4.2 : Details of Public Consultation 

1 Public Consultation date  12 May,2023 
2 Venue of Consultation meeting  NiyojanBhavan, Thane 

Collector 
3 Time of Consultation meeting  11 am to 2.00 pm 
4 Numbers of PAPs attendees  35 

 
During the public consultation meeting MMRDA officials explained the civil, social, 
environmental, land acquisition and resettlement and rehabilitation aspects of Metro Line 5 
(Phase-I) project.Shri Bhavesh Joshi, Community Development Officer, Social Development 
Cellstarted the meeting by welcoming all and giving short description of the objectives and 
schedule of the programme.Thereafter,Mr Atul Patil,ExecutiveEngineerMetro Line 5 explained 
regarding the civil aspects of the project including alignment, stations, length and depot details. 
Social impacts including acquisition of land and R&R, eligibility and entitlements, grievance 
redressal mechanism etc. were presented by Shri Bhavesh Joshi and Dr Vikas Nayak Dept. 
Collector of MMRDA.At the end various environment issues, particularly forest clearance. 
current status of permissions from forest department were discussed by Ms Poonam 
KhopadeOfficer on Special Duty (Environment) MMRDA. 

Table 4.3 : Public Consultation Summary 

 
Sr. 
No. 

Name of Participant and Points raised Responses provided 

1 Mr. Yogesh Shethe, one of the Project 
Affected People (PAP) of Dhamankar 
Naka firstly appreciated that due to this 
project Bhiwandi will be connected to the 
Thane city. He informed that his 
commercial structure had get affected 
due to this project where he had carried 
out the wholesale business of Sugar. 
Earlier for loading and unloading of 
goods,the vehicles have been parked in 
front of the shop. However, once metro 
construction started in the said area 
barricading was done on both the sides 
due to which the less area is available for 
parking. He also informed that the survey 
in the said area was carried out during 
the lockdown period and some errors 
occurred in the survey like change of 

It was informed that his 
application is pending with 
SLGRC and first hearing is 
carried out and as instructed the 
necessary affidavit has been 
submitted by him. Further in this 
regard, the survey agency has 
been asked to submit 
clarification and after receiving 
the clarification necessary action 
will be taken. 

It was also clarified that the 
cognizance has been taken for 
the change of names and 
accordingly necessary 
amendment will be carried out. 

It was also informed that all of 
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Sr. 
No. 

Name of Participant and Points raised Responses provided 

owner’s name. He further explained that 
the name of neighboring shop owner is 
put in the baseline socio economic 
survey instead of his name which come 
to notice very late. However as per the 
request of MMRDA officials and 
assurance to provide proper 
compensation he allowed to demolish his 
shop. 

Further he informed that they are staying 
in the area from almost 50 years and 
have all the documentary proofs of the 
same and even the neighboring shop 
owner has given an affidavit regarding 
this. 

He explained that although 8-10 times he 
visited MMRDA office, hearing was not 
carried out and no one informed him 
about his non-eligibility. Only on his 
request, MMRDA called him for hearing 
and at the time of hearing he come to 
know about his non-eligibility. He further 
clarified that the notice issued by 
MMRDA was received very late by him, 
no one called on mobile number for 
hearing and the order issued is not 
signed by him.  

He pointed out that some other person 
had done signature on the issued order 
and the copy of the order is not received 
by him and Separate application was 
made by him to receive the order. 

He said that almost upto 17 feet 
structures were demolished and in the 
partly remaining area they want to 
establish their businesses and for this 
they requested MMRDA to give NOC 
which can be helpful for taking new 
power connection. However, MMRDA not 
given any such NOC and they have taken 
the new power connection by paying 
almost 16000-17000 individually.  

He further requested to call him for 
hearing and after checking all other 
documents finalize the eligibility and also 
requested to address issues of the PAP’s 

the grievances are noted down 
which will be resolved by the 
Grievance Redressal 
Committee. 

It was informed that the MMRDA 
has sensitive officers who take 
necessary care if any old 
age/handicapped etc. person 
comes for the hearing. 

It was informed that at each 
station 4 entry exit structures are 
proposed. The space between 
1st and 2nd entry exit structure 
is kept free considering the fire 
safety norms (approx. 6 meter 
space) and for launching of the 
pre cast elements which are 
casted at metro casting yard 
andnecessary compensation for 
the same has been given. 
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Sr. 
No. 

Name of Participant and Points raised Responses provided 

on priority as some of the people coming 
to MMRDA are old age people or having 
some health issues. 

He also asked at some stations many 
structures can be saved by 4-5 feet while 
entire structures were demolished 
intentionally.  

2 Mr. Juber Shaikh informed that after 
initial survey, first notice was issued to 
him on 22/09/2021 which was not 
received by him. Further after coming to 
MMRDA, it was learnt that on his id no. 
mentioned as locked which is not true. 
Further in thisregards first application 
done on 1/11/2021 and further 
continuous applications were made in 
this regard however no response 
received from MMRDA. 

He also informed that he filed RTI when 
come to know that some other persons 
name is mentioned instead of his name. 

Further he said it is leant that allotment is 
issued to that person and requested to 
cross verify the documents and decide 
the eligibility. 

It was informed that his 
application was received in the 
month of August and the same is 
referred to Grievance Redressal 
Committee (GRC) along with the 
persons application whose name 
has shown in the allotment.  

It was also clarified that if the 
allotment has been issued, the 
same can be surrendered and 
the SLGRC has all the rights 
regarding it.  

It was also informed that all the 
issues of the Dhamankar Naka 
PAP are in process and 
cognizance of the same is being 
taken and issues of the 7-8 
PAP’s (whose structures are 
either demolished or at present 
kept as it is) regarding change of 
name has been recommended 
by GRC. 

2 Mr. Hitesh Thakkar informed that at some 
places wrong id nos. has been given by 
MMRDA to their structures.  

He further informed that he himself 
submitted the required documents 4-5 
times and requested to rectify the errors 
in the change of id nos. and names and 
complete the GRC procedure and 
allotment shall be done after the said 
process. 

It was also clarified that survey 
was carried out in lockdown 
period when maximum shops 
were closed and due to this 
there were some errors in the id 
nos. and names of PAP’s. The 
grievances of the said matter are 
in process and it will be resolved 
by following due procedure as 
soon as possible. 

3 Mr. Sagar Patel informed that the 
entrance has been there from front and 
back side of his structures and front 
portion of 320 sq.ft is affected due to the 
said project as per demarcation done. 
For both the structures different 

It was informed that a certificate 
will be issued by MMRDA about 
the total area of structure and 
requirement of actual area and 
the balance area and the 
possession of the only required 
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Sr. 
No. 

Name of Participant and Points raised Responses provided 

tabapavati is there which was submitted 
to MMRDA. He wanted to know about the 
provisions for the use of remaining 
portion of back side structure. 

He further requested to issue NOC for 
torrent power. 

area will be taken. 

It was also informed that the 
matter to issue NOC for getting 
power from Torrent will be 
checked and accordingly 
conveyed. 

4 Mr. Ganesh Choudhary informed that the 
structure at the id no. 39 was demolished 
last year and the matter is in GRC while 
the structure at id no. 52 is not yet 
demolished. 

He requested to process both the id nos. 
in the GRC at the same time and only 
after that the further demolition of the 
structure shall be done. 

He asked at AnjurPhata the demolished 
structure of marriage hall is rebuilt by 
MMRDA. 

It was informed and assured that 
all the issues of Dhamankar 
Naka PAP’s are in process and 
will be cleared by GRC at a time. 

It was informed that the after 
taking required space for 
construction of station, in the 
remaining area only their 
compound wall is being rebuilt 
and if any additional space is 
required for permanent structure 
of entry exit, it will be demolished 
again and if possible rebuilt 
again. 

 Mr. Jignesh Shah asked that how 
compensation is decided for partly 
affected or fully affected structures. 
At the time of initial survey 3 id nos. were 
given but in second survey it was come 
to notice that there is no partition in 
between in the shop hence considered as 
a single shop. 
He further informed that electric meter, 
rent receipt and even Gumasta license is 
same for entire area having 3 shops in 
the area of 650 sq.ft. It was also 
explained that Torrent power will also not 
give separate meters as there is no 
partition in between the entire area and 
on single id no. and rent receipt, 3 meters 
will not be issued by the power company 
and it is also unrealistic to take 3 different 
meters for the entire area 
 
He questioned that for entire 650 sq.ft 
area only one shop is allowed why not 3 
shops. 

It was informed that as the same 
documents are there for all the 3 
shops only one shop will be 
given in compensation. If he 
wants 3 shops in compensation, 
he has to reproduce different 
documentary proofs for each 
shop as per MUTP Policy. 
It was further clarified When 
there is a private land affected 
due to the project, compensation 
will be given against the land in 
monetary terms but as in this 
case the structures were built on 
the land which is on pagadi 
system, only the structures 
(shops) will be provided in 
compensation to the shop 
owners instead of monetary 
compensation.  
 
It was informed that if the private 
land owner is having clear title, 
the value of the land will be paid 
as compensation. 
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Sr. 
No. 

Name of Participant and Points raised Responses provided 

 Mr. Debi Goenka asked whether the 
forest clearance is obtained for the 
project and said that without forest 
clearance the project has started. 
 
He further pointed out the no much 
information like contact numbers, email 
id’s of MMRDA officers, procedure to 
address Grievance (GRC) is available on 
MMRDA website and requested to 
update the MMRDA website. He said that 
there is no information about the 
ridership, fare structure, project cost etc. 
He also questioned why the Social 
Impact Assessment Report, CRZ 
Clearance etc. not displayed on MMRDA 
website. 
 
He would like to visit the transplanted 
sites where 95 % transplanted trees are 
survived and also wanted to know how 
the mangroves will be transplanted. 
He also pointed out that there is no 
mention about the ridership, fare 
structure, project cost, road space used 
etc. 
 
How long barricades will be remain even 
the work is not going on which is a 
commonly observed all over the Mumbai 
city. 
He said no information available on 
number of trees to be cut and how many 
new trees will be planted and location of 
the same. People are walking on the road 
and needs trees on the road for shade 
and trees shall be planted nearby the 
project area and not 500 km away. 
He suggested to use grown trees of 
approx. 10 feet for plantation instead of 6 
inch saplings in order to increase survival 
rate of the planted saplings. Lastly he 
said that its very disappointing that no 
senior officers present for the said 
consultation and no timeframe of the 
Grievance Redressal Committee is fixed 
to address the grievances of the PAP’s. 
 

It was informed that the Stage-I 
forest clearance is expected very 
soon and no work has been 
started in the forest area and the 
Social Impact Assessment 
Report will be displayed on 
MMRDA website. 
 
It was informed that MUTP 
Policy is available on MMRDA 
website in which the details of 
Grievance Redressal Committee 
are also mentioned. 
 
It was informed that the 
suggestion to use grown trees 
instead of tiny saplings, 
plantation of trees nearby the 
project site etc. are noted.  
 
It was informed that the LARR, 
Act, 2013 is applicable for the 
project and the suggestion to 
amend the MUTP Policy is also 
noted down. 
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Sr. 
No. 

Name of Participant and Points raised Responses provided 

He also asked whether LARR Act, 2013 
is applicable for this project and 
importance shall be given to LARR Act, 
2013 or MUTP Policy and suggested to 
amend the MUTP policy for the benefit of 
the affected people. 

 Mr. Suresh Jain asked that why there is 
difference in the area requirement from 
the center line of Anjurphata station and 
Dhamankar naka station.  
 
He informed that almost 57 feet from the 
center line has been taken for metro and 
his shop was also demolished entirely 
even that much area is not required for 
construction purpose and asked if any 
area is left after all construction works the 
same can be used by him in future. 
 
He asked why16 feet more space is 
taken at Dhamankar naka station as 
compared to AnjurPhata Station. 

In Bhiwandi, DP road is having 
width of 24 m. while the station 
width is 21 meter. From the 
centre line 12 m on either side is 
available for Metro stations. 
 
It was informed that at each 
station 4 entry exit structures 
need to be constructed. Out of 
which 2 are staircases and 2 are 
escalators which are planned as 
per the site conditions like road 
width. 
 
Width of the stair case is 3 -3.5 
m. minimum distance (1.5 – 2 
m.) shall be kept between the 
station building and stair case. 
Up to 17-18 m. from the 
centerline, the entry exit 
structures are proposed and as 
per the site condition necessary 
adjustment is carried out if 
possible. 
 
It was informed that the as per 
the area requirement the 
necessary marking is done on all 
station sites and compensation 
will be provided as per the policy 
and the area left after 
construction over can not be 
used again as it shall be kept 
free as per the fire safety norms. 
 
It was informed that by site visit it 
can be shown 

 Mr. Malde, land owner of Kasheli depot 
area informed that he made application to 
the Deputy Collector, Collector and the 
Divisional Commissioner in December 
2022. After that on 5th April,2023, 

It was informed that as per the 
recent information received from 
MSRDC, the alignment of Virar-
Alibag Multimodal Corridor is not 
shifted. The Kasheli depot is 
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Sr. 
No. 

Name of Participant and Points raised Responses provided 

consultation with Kasheliland owners was 
held and in that meeting it was assured 
by MMRDA to provide map of approach 
road outside area of Kasheli car depot. 
 
He suggested that compensation for the 
agricultural and non-agricultural land 
shall be given as per the factor 2 and as 
the almost 150 Ha. Land of Kasheli 
village is already locked on both the sides 
for the construction of water pipe lines 
and on the remaining land no 
sale/purchase of land happened. Hence 
requested to consider the rate of nearby 
villages for giving compensation against 
the Kasheli depot land. He suggested to 
give the rate of minimum 50 lakh/Guntha 
for compensation of Kasheli depot land. 
He further informed that due to metro car 
depot, the Virar-Alibag Multimodal 
Corridor (MMC) is shifted by MSRDC 
where approach road is proposed for 
Kasheli village. 

proposed besides the alignment 
of MMC. It was clarified that 
interchange connecting main 
Highway (Mumbai-Nasik) with 
MMC is slightly shifted and the 
feasibility of diversion of DP road 
for providing access to Kasheli 
village is being checked along 
with other option of providing 
access road from depot 
approach road proposed at the 
entry portion. 
 
It was informed that the 
suggestions given by him are 
noted down. 
 
 
 
 

 
 
4.3.3The next stage of information disclosure and consultation is carried out at the time of 
surveys of PAPs (households and business operators) and their affected structures by the 
Consultants engaged for this purpose. People generally refuse to share their personal 
information unless they are satisfied with the purpose of survey, which also requires disclosure 
of related details and resolution of their immediate queries.The following methods were adopted 
for conducting public consultation : 

 
 Walk-through informal group consultation at affected places along the alignment. 
 Focus Group Discussions (FGD) with different groups of affected people including the 

PAPs. 
 In-depth individual interviews 
 Discussions and interviews with key informants 
 Sharing the opinion and preferences of the PAPs 
 
The SIA/RAP Consultants have carried out 8 consultations at different locations during 
February, 2020 and April, 2023, the details are as follows: 
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Table 4.4 : Consultations carried out during Survey 

Sr. 
No. 

Date Location Number of 
Participants 

1 8th February, 2020 Kasheli Market Viaduct 21 

2 22nd May, 2020 Kapurbawadi Viaduct 9 

3 16th June, 2021 Balkum Station 13 

4 28th June, 2021 Kalher Station 8 

5 1st July, 2021 Anjurphata Station 14 

6 7th July, 2021 Dhamankar Naka Station 24 

7 15th July, 2021 Kasheli Station 7 

8 26th April, 2023 Purna Station 2 
 
MMRDA has so far resettled 109 PAPs from 4 project affected locations, i.e., Kapurbawadi 
Junction Viaduct, Kasheli Viaduct, Kasheli Station, and Dhamankar Naka Station.  Directly 
affected PAPs are the most important stakeholders of the project and MMRDA has carried out 
10 consultation meetingswith PAPs of these locations and some other locations, the details of 
which are as follows: 
 

Table 4.5 : Details of PAP Consultations 

S. 
No. 

Affected 
Locations 

Number of 
Consultations 

Dates of 
Consultations 

Period of 
Allotments for 
Resettlement 

1 Kapurbawadi 
Viaduct 

3 16th January, 2020 
13th July, 2022 
25th July, 2022 

26th July, 2022 to 
22nd September, 

2022 
2 Kasheli Station 2 12th July, 2022 

10th May, 2022 
19th October, 2022 

3 Dhamankar 
Naka Station 

3 16th July, 2022 
29th July, 2022 
11th April, 2023 

21st July, 2022 to  
12th December, 

2022 
4 Kasheli Depot 

Entry-Exit 
1 15th September, 

2022 
-- 

5 Kasheli Depot 
land 

1 5th April, 2023 -- 

 
The proceedings of the PAP consultations carried out with various categories of PAPs are 
provided in Annexure-III.  
 
 
PAP Consultation (Depot Land Owners) 
 
4.3.4. MMRDA is implementing the Phase I (Kapurbavadi-Dhamankar Naka Station) of Mumbai 
Metro Line-5 project with the approval of Government of Maharashtra. An informal public 
consultation meeting with the landowners of proposed car shed depot of Metro Line-5 at Kasheli 
focusing on the environmental and social aspects of the Phase I (Kapurbavadi-Dhamankar 
Naka Station) of Mumbai Metro Line-5 project was organized on 5th April, 2023.The letter sent 
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to Talathi, Kalher for informing landowners of Kasheli depot about the said consultation is 
attached as Annexure-I. The details of the date, time and place of the Public consultation 
meeting were as follows: 
 
 
 

Date Time Place 
05/04/2023 11.00a.m.to1.00 

p.m. 
Sub Divisional Magistrate Office,Bhiwandi 

ThefollowingofficersfromMMRDAandotherdepartmentswerepresentduringthemeeting: 

Sr. 
No. 

MetroRepresentatives Designation 

1. Shri.AmitSanap Sub Divisional Magistrate, Bhiwandi 
2. Col. AnandKumarPahal Chief Engineer,ML-5,MMRDA 
3. Smt.SuchitaBhikane Deputy Collector,ML-5,MMRDA 
4. Shri,MaheyeshSagar Tahsildar,ML-5,MMRDA 
5. Shri. BhaveshJoshi Chief Development Officer,Social Development 

Cell,MMRDA 
6. Shri.AtulPatil Executive Engineer,MMRDA 
7. Ms.PoonamKhopade Officer on Special Duty, Environment, MMRDA 

 

The meeting was started at 11:30 a.m. and Shri. Bhavesh Joshi welcomed all the 
attendees. He introduced all the MMRDA officers and briefly explained the outline of 
the consultation. Presentation on the Civil,Social,Environmental,Land Acquisition 
and Resettlement and Rehabilitation aspects of the project were made by Shri. Atul 
Patil, Shri Bhavesh Joshi, Ms. Poonam Khopade and Smt. Suchita Bhikane 
respectively. Further, Shri. Amit Sanap explained the procedure of Land Acquisition 
indetail along with the various acts studied for deciding the applicable factor as well 
as rate and also responded to the points raised by the participants. 

The most of the farmers were mostly agreed to give their land for the project and 
many repetitive suggestions were made by the participants. They were having three 
main concerns as mentioned below: 

i) Give compensation to all the landowners of the Kasheli depot as per the factor 2 
and as per the increased rates given in other projects like BulletTrain,Virar-Alibag 
Multimodal Corridor. 

ii) To provide approach road on there main land for easy access to their fields. 
iii) To provide job opportunities to the members of affected families. 
The details of the points raised by the participants and the responses provided to 
their queries are as follows: 

 

Table 4.6 : Summary of Community Consultations 
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Sr. 
No. 

Name of Participant and Pointsraised Responses provided 

1 Shri.VinodRaisingMalade-surveyno.116A & 
Others informed that total area of Kasheli 
village is 360 Ha., and out of that100 Ha, 
Falls in Coastal Regulation 
Zone(CRZ).Approx.100Ha, land of Kasheli 
village was taken by the Government for 
various projects likely for water pipeline, 
Highways etc, and now only 160Ha.Landis 
available. 

It was informed that the rates of the 
surrounding villages will be 
considered only when there is no sell 
deed executed in that village for last 
3years.AssaledeedexecutedintheKas
helivillage, the rates of surrounding 
villages cannot be considered. 

 
 
 
It was also explained that all the 
circulars from 2015 were studied 
while deciding the factors as well as 
applicable rates. 

 He informed that sale or purchase of land 
has not happened mostly in the Kasheli 
village hence rates of near by villages having 
more ready reckoner rate shall be 
considered while deciding the compensation 
value. 

 HefurthersaidthathewillbereadytoGivehisland
onlyifincreasedratesaregiven. 

2 Shri. Prabhakar Narayan Tare requested to 
give details   of land of each farmer affected 
by the depot as well as the applicable rates 
as per the LARRAct, 2013. 

It was informed that The Survey 
no.wise chart of affected land was 
displayed in the area outside the 
meeting hall. 

 He asked why there is difference in the rates 
given for Bullett train and Virar-Alibag 
Multimodal Corridor projects passing through 
Kalher and Kasheli area and the rate given 
by MMRDA. 

It was explained that as per section 
26of LARRAct,2013, the rate of the 
said land is proposed to be 
Rs.1961per sq.m. which was 
determined taking into account the 
sale deeds or 

 Further he said that the reservation of their 
Farmlands  has been done by MMRDA and 
demanded to apply same factor to all land 

The agreements to sell registered for 
similar type of are a during 
Immediately preceding two years. It 
was also explained that for Kasheli 
Village, MMRDA is a planning 
authority and survey no wise details 
taken from MMRDA and after that the 
applicable factors were decided by 
the 2015 and 2017 circular of 
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Government of Maharashtra. It was 
also informed that Factor 1 will be 
applicable for the area which is 
coming under zone such as 
residential, commercial and Industrial 
and Factor 2 will be applicable for the 
rest of the area. In the total 27 Ha. 
Area of kasheli depot, for some areas 
factor 1 will be applicable and for 
some areas factor 2 is applicable 
depending upon the zone under 
which the area falling. The proposed 
rate as per factor 2 is Rs. 7804 per 
sq.m. and the rate as per Factor 1 is 
Rs . 3902 per sq.m. It was clarified 
that in the bullet train projects land 
acquisition was carried out by 3 ways 
i.e. direct sale, sammatiniwada and 
compulsory acquisition as per the 
Central Government guidelines and 
for Kasheli depot land acquisition will 
be carried out as per the LARR Act, 
2013 and mix factor i.e. factor 1 and 
2 will be applicable for depot area. It 
was clarified that the reservation of 
the land is done by the town planning 
department by following due 
procedure and not by MMRDA. It was 
also informed that as per the type of 
reservation the factor is decided and 
reservation of land can’t be changed 
once decided and hence same factor 
can’t be applied to all the land 

3 One of the landowners asked that MMRDA 
themselves decided the rate as per the 
survey carried out and decided factor not 
recorded on 7/12 document of farmers 

It was informed that to give technical 
and administrative information of the 
project the said meeting is called and 
till date as per section 11 and 19 of 
LARR Act, 2013 only notification was  
issued and after finalization of the 
rate  individual letters will be sent to 
the  farmers about their affected land 
and decided rates. 
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4 Shri. Kishor Bhoir, Survey No. 18 requested 
to convert the Ready reckoner rate from Rs. 
1951 per sq. m. to Guntha for easy 
understanding. He asked as MMRDA taking 
the land for depot, why not the transferable 4 
FSI is provided on the remaining land. He 
further informed that the depot land comes 
under 200m periphery of Gaothan and 
therefore as per law, minimum 1 FSI shall be 
applicable for construction. He further asked 
that If MMRDA is taking exemption from 
Government for 27 Ha. Depot land from the 
CRZ and mangrove point of view then same 
exemption shall be applicable for the 
remaining parcel of land. It is requested that 
the cases related to occupancy and 
encroachment shall be handled by MMRDA 
to avoid the court cases and pendency of the 
proposal. 

It was informed that proposed per 
Guntha rate as per ready reckoner 
rate is Rs. 1,95,100/- for Factor 2, the 
rate will be 4 fold i.e. Rs. 7,80,400 per 
Guntha and for Factor 1, the rate will 
be 2 fold i.e. Rs. 3,90,200 per 
Guntha. It was informed that the as 
per the 2013 Act, the compensation 
will be provided and provision of 
giving transferable FSI is not there in 
the act. It was also clarified that FSI 
applicability is mainly related with the 
construction permission and the rules 
for construction permission will not be 
applicable for land acquisition as 
compensation for land acquisition and 
construction permissions technically 
and administratively different things. It 
was informed that MMRDA is not 
taking any exemption for CRZ and 
mangrove area. MMRDA will take 
necessary clearance for the same. It 
was informed that the once the Land 
Acquisition notices issued to the 
farmers, they can raise the objection 
on that if any and further hearing and 
other procedure will be carried out by 
MMRDA as per the law. 

5 Shri. Milind Tare, 7 of Survey no. 118 
informed that in Kasheli village very few area 
is available as residential zone and adjoining 
area of depot land falls in Industrial zone and 
suggested to convert It was informed that the 
reservation was already done by the Town 
planning department and while finalization of 
Development Plan (DP) of the region as per 
procedure the reservation of depot adjoining 
area as residential zone. 

It was informed that the reservation 
was already done by the Town 
planning department and while 
finalization of Development Plan (DP) 
of the region as per procedure 
suggestion/objection was already 
taken and then DP was finalized and 
hence change of zone is not possible. 

6 Shri.Balaram Tare informed that he has 4 
gunthe land out of which half will be taken for 
car depot construction and what he will do 
with the remaining parcel of land which will 
be very small. 

It was informed that the land 
acquisition will be done as per the 
requirement of land for depot and 
remaining land can be used by them. 

7 Shri. Ashok Tare informed that they were 
ready to give their land for the project 
purpose only suitable compensation given. 
He suggested using government land in the 
adjoining area for depot purpose. He asked 
about the applicable factor to the depot land. 
It was asked that for 27 ha. depot land some 

It was informed that the suitable 
location for any project will be 
decided as per the requirement of the 
project implementing agency. It was 
informed that for the 19.62 Ha. Depot 
land factor 2 will be applicable and for 
remaining 7.50 Ha. Land, factor 1 will 
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relaxation will be given to MMRDA if any 
area is affected due to Coastal Regulation 
Zone (CRZ) and Forest as it’s a public 
project and requested to give same 
relaxation to the remaining land. 

be applicable subject to final 
preparation of proposal. It was 
clarified that depot is affected partly 
by CRZ and forest and MMRDA will 
take all the required permissions for 
the same. 

8 Shri. Ashok Tare, Shri. Prabhakar Tare and 
Shri. Lakshman Valavi asked about the 
provision of jobs for members of affected 
families. 

It was informed that no such provision 
of providing guaranteed jobs to land 
owners is there in MMRDA. However, 
the suggestion is noted down. 

9 Shri. Vinod Raising Malade- survey no. 116 
A & Others as well as Shri. Balaram Tare 
informed that the proposed DP road from the 
depot area was not shown in the 
presentations and demanded to provide 
approach road to farmers on the remaining 
land for approaching to their fields outside 
the depot compound wall 

It was informed that the map showing 
the approach road to depot and its 
periphery will be made available at 
Kasheli village and Sub Divisional 
Magistrate office.It was also clarified 
that MMRDA will check the feasibility 
to divert DP road and MMRDA will 
also check the legal provisions to 
provide approach road to the farmers 
and accordingly carry out further 
process for the same. 

10 Shri. Vinod Raising Malade- survey no. 116 
A & Others, Shri. Ashok Tare demanded to 
give compensation to all the farmers as per 
factor 2. 

It was informed that the factors were 
decided by following due procedure 
and for the 19.62 Ha. Depot land 
factor 2 will be applicable and for 
remaining 7.50 Ha. land factor 1 will 
be applicable subject to final 
approval. 

 
MMRDA has also developed a brochure for PAP’s as per the guidelines of AIIB. All the details 
related to Photographs/Signature sheets/Brochure related to PAP consultations are attached as 
Annexure III 
 
Detailed Consultation with PAPs  
4.3.5 It is proposed to carry out detailed consultation meetings with PAPs after the draft SIA / 
RAP report is ready for disclosurewith the findings of the SIA and the land acquisition and 
rehabilitation and resettlement proposals to obtain their inputs and suggestions.  

4.4 Disclosure of SIA / RAP 

4.4.1 The effectiveness of the Resettlement Action Plan (RAP) is directly related to the degree 
of continuing involvement of those affected by the project. Several additional rounds of 
consultations with PAPs will form part of the project implementation. Consultations during 
resettlement plan implementation will involve discussions on compensation and assistance 
options and entitlement package. Another round of consultation will occur when compensation 
and assistance are provided. 

4.4.2 The following set of activities will be undertaken for effective implementation of the plan: 
 

a)  The LA & R&R Unit will conduct information dissemination sessions in the project area 
and solicit the help of the local community/ leaders and encourage the participation of the 
PAP’s in RAP implementation. 
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b)  Consultation and focus group discussions will be conducted with the vulnerable groups 
like women, families of BPL, Scheduled Castes, if any identified to ensure that the 
vulnerable groups understand the process and their needs are specifically taken into 
consideration, if necessary. 

c)  The LA & R&R Unit will organize public meetings and will appraise the communities about 
the progress in the implementation of project works and payment and assistance paid to 
the community. Regular update of the program of resettlement component of the project 
will be placed for public display at the project offices. 

d)  Taking into consideration the risks of HIV/ AIDs during the project construction period and 
road safety issues, specialist will be invited to undertake activities related to their core 
competency. Lastly, participation of PAPs will also be ensured through their involvement 
in various local committees. PIU and field offices will maintain an ongoing interaction with 
PAPs to identify problems and undertake remedial measures in line with the stakeholder 
engagement strategy specified in para 4.1 above. 

 
4.4.3 During project implementation, the Land & R&R Unit of the PIU will conduct Information 
and Community Consultation Program (ICCP) in the project area before starting the process of 
land acquisition and R&R. The main objectives of the ICCP are to: (i)inform and explain the 
entitlement policy and the various options to the affected people prior to payments of 
compensation and other assistance; and (ii) socially prepare the Small Business Enterprises 
(SBE), and households for relocation and assist them in the process. 
 
4.4.4 The measures proposed to be undertaken for further disclosure of information during the 
implementation stage in line with the consultation and participation strategy explained above are 
as follows: 

1. Public Information Centres manned by dedicated personnel will be established in 
MMRDA office and project sites where basic documents such as DPR, Survey Reports 
and Maps, SIA / RAP report, information brochures etc. will be made available for 
examination and for taking copies, if any. 

2. Official correspondence will be held with each of the PAP regarding their eligibility and 
entitlements. 

3. RAP implementation is a continuous process. Necessary information will provided to 
PAPs and other persons approaching the LA & RR Unit for queries, grievances, 
entitlements etc. throughout the resettlement process. 

4. Site visits to resettlement sites will be arranged for PAPs and necessary details will be 
provided. 

5. The SIA / RAP will be disclosed on MMRDA’s web site. 
6. Grievance Redress Committees will be made functional, which will further disseminate 

information about the redress process. 
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CHAPTER 5. Grievance Redress Mechanism 

5.1 The most common reason for delay in implementation of projects is grievances of people 
losing their land and residential and commercial structures. Resolving such cases in the Court 
of Law will be a very time-consuming process. Considering this and based on MMRDA’s past 
experiences of dealing with PAP grievances, a Grievance Redress mechanism has already 
been put in place in order to address the grievances of project affected persons. Such a redress 
mechanism available at the project level itself will mean that the complainants do not 
necessarily have to directly approach a Court of Law although availability of GRC mechanism 
will not bar them from doing so.  
 
5.2 Like consultation, grievance redress is a continuous process to be carried out during 
various stages of the project. Grievances are received, heard and addressed in the following 
steps: 
 

Step-I :  Land and R&R Unit of PIU  
Step-II : Field Level Grievance Redress Committee (FLGRC) 
Step-III : Senior Level Grievance Redress Committee (SLGRC) 

 
5.3 All the grievances are first addressed at the level of the Land and R&R Unit of PIU. The 
grievances, which are not resolved at the PIU level and involve legal issues related to 
Titleholders, will be dealt as per the mechanism provided under the concerned regulatory 
framework. For example, grievances related to ownership rights and land compensation will be 
dealt as per RFCTLARR Act. All other grievances particularly of Non-Titleholders, which are not 
redressed by the Land and R&R Unit will be addressed through a two tier Field Level and 
Senior Level Grievance Redress Committees (FLGRC and SLGRC) specifically established for 
Metro projects constituting the following : 
 

FLGRC:  Dy. Collector working on deputation with MMRDA but not working on land 
acquisition and R&R of Metro project 

SLGRC:  Addl. Collector working on deputation with MMRDA but not working on land 
acquisition and R&R of Metro project 

 
5.4 The GRCs will address all such grievances including those related to eligibility and 
entitlement as per the guidelines for their functioning. The FLGRC and SLGRC are one person 
committees headed by an independent Chairperson with representatives from MMRDA and 
assisting NGO, PAP, his or her representatives as respondents. The flow chart of grievance 
redress mechanism is presented in Figure-5.1. The grievances will be first addressed by the 
FLGRC whereas SLGRC will review decisions of FLGRC on grievance petitions filed by affected 
families / persons not satisfied with the FLGRC verdict.  
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Figure 5.1 : Grievance Redress Mechanism 

 
 
5.5 The following process is followed for consideration of various cases by both FLGRC and 
SLGRC: 
 
1. GRCs function independently without any direct relationship with the concerned LA & R&R 

staff. 
2. All grievances are received in written form by GRCs and a separate record of the same, 

including contact details, is maintained. 
3. A separate file / processing document is created for each case, based on its category 

(project, location etc.) and all observations and documents related to the case are 
maintained in such file. 

4. Cases related to eligibility, entitlements, disputes etc. are handled. 
5. GRCs can seek necessary record / information (such as survey details, past written 

communication etc.) from the LA & R&R staff about the cases. 
6. Written notices are sent to the aggrieved persons and respondents to appear for hearing 

along with documents, and further dates are provided in case of genuine inconvenience to 
the party about the appointed date. 

7. Multiple hearings are conducted as per the requirements of cases and aggrieved persons 
(including their representatives) and respondents are heard and are provided 
opportunities to submit further documents / proofs. 
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8. Project sites are visited, and documents submitted by the parties are verified from 
appropriate sources, as may be considered necessary. 

9. In normal circumstances (excluding those requiring information from external agencies) 
the entire process is carried out in a time bound manner (On an average, it takes about 1-
2 months for disposal of each case in GRC). 

10. After due consideration of the cases, written and reasoned orders are passed under the 
signature of Head of concerned GRC. 

11. The Orders are sent to the Parties and LA & R&R Unit for implementation of the decisions. 
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CHAPTER 6. LEGAL FRAMEWORK 

 

6.1 Policy Framework 

6.1.1 The Acts and Policies relevant to the SIA are: 
 
 Asian Infrastructure Investment Bank’s (AIIB) Social Policy Standards 
 The Right to Fair Compensation and Transparency in Land Acquisition, 

Rehabilitation and Resettlement Act, 2013 (No. 30 of 2013) 
 Resettlement& Rehabilitation Policy for Mumbai Urban Transport Project(MUTP). 
 The notifications of Department of Revenue and Forest, Maharashtra Government 

for Land Acquisition and Resettlement and Rehabilitation dated 27/08/2014 and 
26/05/2015 (2 Nos.) 

 Order of CBDT, Ministry of Finance, Govt. of India dated 25/10/2016 
 GoMResolutionNo.Misc-03/2015/C.No.34/A-2, dated 12thMay, 2015 related to direct 

purchase of land through negotiations at 25% higher amount. 

The following section deals with these policies with a comparison and subsequently 
deals with the entitlements and eligibility for compensation and other resettlement entitlements. 

 
6.2 AIIB’s Social Policy Standards 

6.2.1 AIIB recognizes that environmental and social sustainability is a fundamental aspect of 
achieving development outcomes consistent with its mandate to support infrastructure 
development and interconnectivity. The Environmental and Social Framework of AIIB (2016), 
includes an Environmental and Social Policy (ESP) and Environmental and Social Standards 
(ESS). The Environmental and Social Policy specifies that AIIB conduct environmental and 
social due diligence as an integral element of its appraisal of the project, and in a manner, that 
is:  

 
 Appropriate to the nature and scale of the Project; and  
 Proportional to the level of the Project’s potential environmental and social risks and 

impacts 
 
For the current project, Environmental and Social Standard 1 (Environmental and Social 

Assessment and Management) and Environmental and Social Standard 2 (Involuntary 
Resettlement) will be applicable. 
 

6.3The Right to Fair Compensation and Transparency in LandAcquisition, 
Rehabilitation and Resettlement Act, 2013 (No. 30 of 2013) 

 
6.3.1 The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation 
and Resettlement (RFCTLARR) Act, 2013 is effective from January1, 2014 after receiving the 
assent of the President of Republic of India, repealing the Land Acquisition Act, 1894.The new 
Act extends to the whole of India except the state of Jammu and Kashmir. The aim of the new 
act is to minimize displacement and promote, as far as possible, non-displacing or least 
displacing alternatives and also aims to ensure adequate compensation including rehabilitation 
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package and expeditious implementation of the rehabilitation process with the active 
participation of those affected. The Act also recognizes the need for protecting the weaker 
sections of the society especially members of the scheduled castes and scheduled tribes. 

 
6.3.2 The aims and objectives of the Act include: (i) to ensure, in consultation with institutions 
of local self-government and Gram Sabhas established under the Constitution of India, a 
humane, participative, informed and transparent process for and acquisition for industrialization, 
development of essential infrastructural facilities and urbanization with the least disturbance to 
the owners of the land and other affected families; (ii) provide just and fair compensation to the 
affected families whose land has been acquired or proposed to be acquired or are affected by 
such acquisition; (iii) make adequate provisions for such affected persons for their rehabilitation 
and resettlement; (iv) ensure that the cumulative outcome of compulsory acquisition should be 
that affected persons become partners in development leading to an improvement in their post-
acquisition social and economic status and for matters connected therewith or incidental 
thereto. The key features of the new land acquisition act are as follows: Schedule I outlines the 
proposed minimum compensation based on a multiple of market value. Schedule II and III 
outline the resettlement and rehabilitation (R&R) entitlements to landowners and livelihood 
losers, which shall be in addition to the minimum compensation per Schedule I. The Schedule 
IV lists out other land acquisition acts, which will be repealed with 1 year after LAAR is effective. 

 
6.3.3 The salient provisions of the RTFCTLARR Act relevant to the Metro project are as 
follows: 
 
1.  The Act (Section 105) specifies that the provision of the Act shall not apply to the 

enactments relating to land acquisition specified in the Fourth schedule of the Act which 
includes Metro Railways (Construction of Works) Act, 1978.However, as stipulated in Sub 
Section (3) of Section 105 and as subsequently notified by the GoI, the compensation for 
acquisition of private land and rehabilitation and resettlement benefits specified under the 
new LARR Act remain applicable even for such activities taken up under the Metro 
Railways Act. 

2.  Preparation of Social Impact Assessment study including assessment of public purpose 
through a process of public consultation and disclosure for land acquisition proposals 
covered under the Act. 

3 Transparent procedures to be followed in the acquisition of land from preliminary 
notification to award and possession and preparation and implementation of rehabilitation 
and resettlement schemes for those affected by acquisition of land for public purpose. 

4.  Procedure and methodology for determination of market value for compensation in to be 
provided to legal title holders. 

5.  Infrastructural facilities to be provided in resettlement areas and special provision for 
Scheduled Castes and Tribes. 

6.  Institutional mechanism for implementing the provision of the Act, monitoring of R&R and 
grievance redressal. 

7.  Procedure for payment of compensation. 
8.  Temporary possession of land. 
9.  The owners of land and structures (including those having certain legal rights) proposed to 

be acquired and, in urban areas, those who are staying on or whose livelihood is 
dependent on such land for a period of 3 years prior to acquisition of land are entitled for 
certain compensation and benefits under the Act. 
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10. For legal title holders in urban areas, the compensation for land is equivalent to market 
value of land, value of assets attached to the land or buildings and 100%solatium on value 
of land. 

11.  For houses lost as a result of acquisition of land in urban areas, a constructed house of 
not less than 50 sq.m. plinth area (if required in multi-storied building)is to be provided for 
a family. Alternatively, if so desired by the PAP, a one-time financial assistance of not less 
than Rs. 1.5 lakhs is to be given for construction of a house. However, the location of 
house in terms of the distance from lost house is not prescribed. 

12. In addition, the affected family is to be provided (i) training and skill development for job to 
one family member in the project or one-time payment of Rs. 5 lakhs or annuity policies 
that pay Rs. 2,000 per month per family for 20years indexed to CPI (ii) monthly 
subsistence allowance of Rs. 3,000 per month for a period of one year (iii) one-time 
financial assistance of Rs. 50,000 towards transportation cost for shifting (iv) one-time 
resettlement allowance of Rs.50,000. 

13. Each petty shop owner / small trader / self employed person and family owning non-
agricultural land or commercial, industrial or institutional structure is to be provided one-
time financial assistance of minimum Rs. 25,000 for construction of shop. 

14.  The stamp duty and registration charges for the land and house to be provided to the 
PAPs shall be borne by the acquiring body. 

 
6.3.4 It may be seen that while elaborate provisions for compensation and R&R benefits are 
made for those affected due to the acquisition of land for the project, the Act does not prescribe 
any benefits for occupants of structures located on public (Government) land and affected by 
the project. Further, the Act does not envisage any resettlement benefit for occupants/ owners 
of structures used for other than residential purposes and affected by the project. The Central 
Board of Direct Taxes, vide Order dated 25/10/2016 has clarified that the compensation 
received in respect of award or agreement, which has been exempted from levy of income tax 
vide Section 96 of the RFCTLARR Act shall also not be taxable under the provisions of Income 
Tax Act, 1961. 

 

6.4Resettlement and Rehabilitation Policy for Mumbai Urban Transport Project 
(MUTP) 

6.4.1 The MUTP R & R policy was formulated and approved by Govt. of Maharashtra in order 
to bring it in line with the requirements of Social Safeguard policies of the World Bank, which 
funded the Mumbai Urban Transport Project (MUTP) and the objectives include minimizing 
displacement and restoration of living standards of affected PAPs. The basic features of the 
policy include entitlement for R&R benefits in addition to compensation for acquisition of land for 
titleholders. It covers all types of structures, uses and interested parties (owners, occupants 
etc.) for R&R benefits. The non-titleholders enumerated in the Baseline Socio-Economic Survey 
(BSES) are also entitled. The entitlements for non-titleholder residential PAPs include a free of 
cost tenement of 225 sq.ft. carpet area and for titleholder residential PAPs minimum225 sq.ft. 
and additional 525 sq.ft. depending on size of affected structure (out of which 225 sq.ft. free and 
at cost for additional area). For all commercial PAPs, the entitlements include commercial 
tenements of sizes equivalent to affected non-residential structures (maximum 750sq.ft. of 
which 225 sq.ft. free and at cost for additional area of 525 sq.ft.). The MUTP R&R Policy 
additionally provides for compensation for economic losses, grievance redress mechanism and 
resettlement of even indirectly affected PAPs. The MUTP R & R policy is given in Annexure-IV. 
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6.5Maharashtra Notifications on Land Acquisition and R&R 

6.5.1 Revenue and Forest Department of Maharashtra Government has issued Notification 
No. LQN. 12/2013/C.R. 190/A-2 on 27thAugust, 2014 for Resettlement and Rehabilitation of 
PAPs for projects in the state of Maharashtra as per Section 108ofthe Right to Fair 
Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 
2013 to provide higher compensation. The details of the notification are given in the following 
paragraphs: 

 
Part-1. Land Valuation: 

1.  The market value of land to be acquired will be determined by ready reckoner value fixed 
under the Maharashtra Stamp Act (59 of 1958) and the Maharashtra Stamp 
(Determination of True Market Value of Property) Rules,1995. 

2.  The multiplication factor by which market value of the land is multiplied will be1.20 in case 
of rural areas and 1.10 for urban areas. (This factor should be at least 10% higher than 
the state approved multiplier.) 

3.  Compensation of the land to be acquired in rural area: (market value x 1.20) plus value of 
assets attached to land or building) Plus (100% solatium) = Land Compensation Price; 
Compensation of the land to be acquired in urban area: (market value x 1.10)plusvalue of 
assets attached to land or building) plus (100% solatium) = Land Compensation. 

4. In case the land is acquired for urbanization purpose 20% of the developed land will be 
reserved and offered to the landowner at price equal to cost of acquisition and cost of 
development. The net land reserved and offered will be excluding the land required for 
infrastructure development by recovering the cost of acquisition and cost of development 
gross land i.e. 20%. The land required for infrastructure development and cost of the 
same as per norms prescribed by Public Works Department or Irrigation Department or 
Rural Development Department or Municipal Corporations or City and Industrial 
Development Corporation of Maharashtra (CIDCO) or Mumbai Metropolitan Region 
Development Authority (MMRDA) or Maharashtra Industrial Development Corporation 
(MIDC). The actual area required for development of infrastructural facilities will be taken 
into consideration at the time of calculation of land to be allotted. 

The net land to be reserved or offered to land owner will be:—20% of the gross land-land 
required for infrastructural development as per norms prescribed by Public Works Department 
or Irrigation Department or Rural Development Department or Municipal Corporations or City 
and Industrial Development Corporation of Maharashtra (CIDCO) or Mumbai Metropolitan 
Region Development Authority (MMRDA) or Maharashtra Industrial Development Corporation 
(MIDC) norms-recovery of cost of acquisition as per Right to Fair Compensation and 
Transparency in Land Acquisition. Rehabilitation and Resettlement Act, 2013 and cost of 
development as per norms prescribed by Public Works Department or Irrigation Department or 
Rural Development Department or Municipal Corporations or City and Industrial Development 
Corporation of Maharashtra (CIDCO) or Mumbai Metropolitan Region Development Authority 
(MMRDA) or Maharashtra Industrial Development Corporation (MIDC) for gross 20%land. 

Explanation. — As per the City and Industrial Development Corporation of Maharashtra 
(CIDCO) norms, the area required for infrastructure development considered is 30%., then the 
net land to be reserved or offered to land owner will be :20% of the gross land-7% area required 
for infrastructure development=14% of the land acquired-(recovery of cost of acquisition and 
cost of development as per City and Industrial Development Corporation of Maharashtra 
(CIDCO) norms for gross 20%land. 
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The acquiring body may also give monetary value equivalent of the net developed land in lieu of 
actually providing the land to the displaced persons or his family. 

 
Part-2 Rehabilitation and Resettlement components: 

1.  If a house is lost in rural area, a constructed house shall be provided as per the 
specifications of Indira Aawas Yojana or Rs. 1.65 lacs in lieu of house. 
Explanation. - In case of Indira Aawas Yojana, a house of 25 sq.mt. will be provided. 
Considering the low specifications, the construction cost will be minimum Rs. 600per sq. 
ft. which gives Rs. 1,61,400 excluding the cost of the developed land. 

2.  If a house is lost in urban area, a constructed house shall be provided of 50sq.mt. plinth 
area as per Public Works Department norms or Rs. 5.5 lacs in lieu of house. 
Explanation, —Considering the construction cost of Rs. 1000 per sq.ft., the cost of house 
will be Rs. 5,38,000 excluding the cost of the developed land. 

3.  One time payment of Rs. 5 lacs to each affected family to those who have eligible 
candidate for employment. 

4.  Subsistence allowance to the affected displaced families of Rs. 3000 per month fora year 
after displacement date. For the families belonging to Scheduled Castes or Scheduled 
Tribes such families will get additional Rs. 50,000. 

5.  Transportation cost of Rs. 50,000 per affected displaced families. 
6.  Those families having cattle shed or petty shops will get Rs. 25,000 one time financial 

assistance. 
7.  One time grant for artisans, small traders of Rs. 50,000. 
8.  One time resettlement allowance of Rs. 50,000 after shifting of house. 
9. Stamp duty and registration charges will be borne by Requiring Body for the first 

transaction of the rehabilitated person only. 
10.  The Requiring Body will provide the infrastructure in Rehabilitation and Resettlement area, 

which includes the roads, drainage, Panchayatghar, post office, Samajmandirand other 
facilities as mentioned in the THIRD SCHEDULE of the Right to Fair Compensation and 
Transparency in Land Acquisition. Rehabilitation and Resettlement Act, 2013. However, if 
the Requiring Body monetizes the amenities as per family costs of constructing these 
amenities as per cost norms developed by Public Works Department or Rehabilitation 
Department or Irrigation Department or Rural Development Department or Urban 
Development Department or Municipal Corporations or City and Industrial Development 
Corporation of Maharashtra (CIDCO) or Mumbai Metropolitan Region Development 
Authority (MMRDA) or Maharashtra Industrial Development Corporation (MIDC). In such 
an eventuality, the Requiring Body shall offer 10% plus the total per family cost of all the 
amenities to be provided under the THIRD SCHEDULE of the said Act 

11.  All monetary value fixed above shall be entitled to be increased by 5% on the 1stJanuary 
of each year unless the rate of inflation index is less than 5 % for that year. 

12.  Above package will be applicable if the affected person accepts the same through a 
written consent. 
[Note. —The explanations provided above are only the supportive information on the 
basis of City and Industrial Development Corporation of Maharashtra (CIDCO)practice 
and shall not be included part of the Guidelines] 

 
6.5.2 It may be seen that the Government of Maharashtra has further prescribed entitlements 
for families affected due to acquisition of land, which are currently applicable. The Revenue and 
Forest Dept., Govt. of Maharashtra, vide Notification dated 26/05/2015, has further specified the 
multiplying factors (First Schedule of RTFCTLARR Act, 2013) for market value for 
compensation to be provided for acquisition of lands in Municipal areas, Industrial Townships 
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and Special Planning Authority Areas to be 1, which is applicable to this project. rules for 
various matters under Section 109 of the RFCTLARR Act. A copy of the Notification is provided 
in Annexure-IV.  

6.5.3  The policy comparison matrix indicating requirements of AIIB’s Social Policy Standards, 
vis-à-vis the applicable provisions of the RTFCTLARR Act and MUTPR&R Policy proposed to 
be applied to the Mumbai Metro 5(Phase-I) Project is given below: 
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Table 6.1 : Metro – 5: Comparison of AIIB, GoI and MUTP Social Policy Framework 

 
Sr. 
No. 

Aspect 
AIIB Social Policy 

Requirement 

Right to Fair Compensation and 
Transparency in Land 

Acquisition, Rehabilitation and 
Resettlement Act, 2013 

MUTP R&R Policy 
Comments 

 

1 Existence of 
Policy 
Framework 

AIIB prescribes elaborate 
Social Policy and 
Standards for Social 
Assessment and 
Management, Involuntary 
Resettlement and 
Indigenous Peoples 

The Govt. of India has passed 
RTFCTLARR Act, 2013 prescribing 
procedures, institutional 
arrangements, eligibility and 
entitlement framework and 
Government’s obligations in 
acquisition of private land and R&R 
of affected people in a fair and 
transparent manner. The Act also 
makes special provisions related to 
consent and entitlements for 
Scheduled areas and Schedules 
Tribes. Further, the Govt. of 
Maharashtra has notified rules and 
orders on certain aspects of the Act. 

 

The Govt. of Maharashtra 
formulated and approved the R&R 
Policy for World Bank assisted 
Mumbai Urban Transport Project 
(MUTP), which primarily prescribes 
the eligibility and entitlement 
framework for acquisition of land 
and rehabilitation and resettlement 
of all categories of Project Affected 
Persons, including non-titleholders, 
grievance redress mechanism etc. 
and this policy is made applicable 
to Metro 5. 

Elaborate legal and policy 
framework exists for dealing 
with the social safeguard 
issues of the project. 

 

2 Project 
Screening and 
Categorization 

Screening of proposed 
project using potential 
social risks and impacts to 
determine the nature and 
level of required social 
review, type of information 
disclosure and stakeholder 
engagement. Projects 
categorized as A, B, C and 
FI based on potential social 
risks and impacts 

 

There is no provision for screening 
and categorization for deciding 
depth of social assessment. 
However, provision exists {Clause 7 
(5)} for post SIA appraisal of SIA 
Report by Expert Group to ensure 
public purpose and that potential 
benefits outweigh the social costs 
and adverse social impacts. 

There is no provision for screening 
and categorization for deciding 
depth of social assessment. 

Although there are no 
provisions for screening and 
categorization, screening is 
conducted at the concept stage 
while assessing feasibility of 
the project. Further, policies of 
funding agencies are followed, 
if considered necessary.  

3 Assessment 
of Alternatives 

Assessment of alternatives 
under Social Standard 1 : 
Social Assessment and 
Management. Examination 
to avoid or minimize social 

The SIA is expected {Clauses 4 (4) 
& 8 (2)} to ascertain that land to be 
acquired is absolute bare minimum 
and Govt. to ensure minimum 
displacement of people and 

The Policy incorporates the 
objective of minimization of 
resettlement by exploring all viable 
alternative project designs.  

The Detailed Project Reports 
(DPRs) are prepared based on 
best practices including 
evaluation of various 
alternatives against the criteria 
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Sr. 
No. 

Aspect 
AIIB Social Policy 

Requirement 

Right to Fair Compensation and 
Transparency in Land 

Acquisition, Rehabilitation and 
Resettlement Act, 2013 

MUTP R&R Policy 
Comments 

 

impacts. minimum adverse impact on 
affected individuals. 

of technical and financial 
feasibility as well as avoidance 
or minimization of social 
impacts. Chosen option is 
further fine tuned to avoid or 
minimize social impacts. 

4 Conduct 
Social 
Assessment 

Client to conduct social 
assessment relating to the 
risks and impacts, and 
design appropriate 
measures to avoid, 
minimize, mitigate, offset or 
compensate for them. 

It is obligatory for the Government if 
it intends to acquire land for a public 
purpose to carry out a SIA study in 
consultation with concerned local 
Govt., at village level or ward level in 
the affected area {Clause 4 (1)}, 
which also involves public hearing, 
publication and appraisal. 

A Baseline Socio-Economic Survey 
(BSES) is to be carried out 
covering all impacts and PAPs.  

 

Preparation of detailed SIA 
(including census survey of all 
affected population and 
physical assets) for all large 
and externally aided projects is 
undertaken in line with the 
objectives of social safeguard 
policies with a view to best 
manage the social risks, if any, 
by assigning resources for the 
same. 

5 Preparation of 
Social 
Management 
Plan 

Client to prepare SMP 
consisting of measures to 
manage and mitigate 
adverse impacts in 
effective and timely manner 
and also describing the 
means (budget, schedule 
and institutional 
arrangements) for meeting 
the requirements and 
monitoring of the SMP 

The Administrator for R&R is 
required to prepare Rehabilitation 
and Resettlement Scheme covering 
details of impacts and R&R 
entitlements for affected people 
(Clause 16). 

A Resettlement Action Plan, 
consisting of various aspects, is to 
be prepared with active 
participation of eligible PAPs. 

Resettlement Implementation / 
Action Plans consisting of 
budget, schedule, institutional 
arrangements, monitoring and 
evaluation framework is 
developed (often as a part of 
SIA Report), implemented and 
monitored. A separate LA&RR 
Unit is established in Metro 
Project Implementation Unit. 

6 Information 
Disclosure 

Client to ensure that 
relevant information about 
social risks and impacts 
(including SMP) is made 
available in the project area 
in a timely and accessible 
manner, and in a form and 
language understandable 
to the PAPs, other 
stakeholders and general 
public. 

The Act envisages disclosure of 
information in an appropriate 
manner at various stages during the 
entire process of LA & RR. 

 

The approved Rehabilitation and 
Resettlement Scheme is required to 
be made available in the local 
language to the local Govt.  and in 
the offices of the District Collector, 
the Sub-Divisional Magistrate and 

Draft RAP is to be shared with the 
PAPs, NGOs, CBOs and general 
public in the area through 
community meetings and other 
appropriate media. The views of 
PAPs are tobetaken into account in 
finalizing the RAP. 

 

In addition, general dissemination 
of information on R & R policy, 
specific RAPs and environmental 

Information about the project, 
SIA and Resettlement Plan is 
shared with various 
stakeholders including PAPs 
through public consultation 
meetings, multi-lingual 
information brochures and by 
setting up Public Information 
Centers equipped with project 
documents. Further, SIA 
including Resettlement Plan is 
disclosed on website. 
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Sr. 
No. 

Aspect 
AIIB Social Policy 

Requirement 

Right to Fair Compensation and 
Transparency in Land 

Acquisition, Rehabilitation and 
Resettlement Act, 2013 

MUTP R&R Policy 
Comments 

 

the Tehsil, and is also required to be 
published in the affected areas and 
uploaded on the website of the 
Government (Clause 18). 

management plan related to Project 
are also to be undertaken in a 
planned manner. These activities 
may include organizing seminars, 
bringing out the news items in 
newspapers, TV, radio, technical 
and academic journals. 

 

A communication strategy is 
designed and implemented by 
Project Implementation Unit. 

7 Consultation 
with stake 
holders  

Client to engage in 
meaningful consultation 
with stakeholders during 
project preparation and 
implementation in a 
manner commensurate 
with risks and impacts for 
those affected 

The Act requires public hearing and 
publication of SIA study (Clause 
5&6), publication of preliminary 
notification and hearing of objections 
(Clause 11&15) and publication of 
R&R Scheme (Clause 18).  

Based on the BSES carried out 
through close participation of 
NGOs and CBOs, a list of eligible 
project affected   structures, 
households and, shops and 
business activities is to be 
prepared and announced for 
community endorsement to avoid 
conflict over subsequent entrants 
in the project area. 
RAP preparation is to be 
undertaken with active 
participation of eligible PAPs. 
Draft RAP is to be shared with the 
PAPs, NGOs, CBOs and general 
public in the area through 
community meetings and other 
appropriate media. The views of 
PAPs are to be taken into account 
in finalizing the RAP. 

General public consultation for 
all stakeholders is conducted 
when technical, social and 
environmental details of project 
are presented, and suggestions 
are noted and considered. 
Subsequently, a specific public 
consultation is held with PAPs 
when SIA and Resettlement 
Plan details are shared and 
suggestions on the same are 
noted and considered. 

8 Grievance 
Redress 
Mechanism 

Client to establish a 
suitable grievance 
mechanism to receive and 
facilitate resolution of the 
concerns or complaints of 
people adversely affected 
by social impacts of project 
and inform PAPs of 
availability of mechanism. 

The Act envisages establishment of 
Land Acquisition Rehabilitation and 
Resettlement Authority in each State 
by the concerned State 
Government to hear disputes arising 
out of projects where land 
acquisition has been initiated by the 
State Government or its agencies 
(Chapter VIII). 

Designation of senior officer at the 
local level to consider any 
grievances of PAPs in consultation 
with the concerned NGO and also 
establishment of Grievance 
Redressal Committee for appeal. 

A two-level independent 
Grievance Redress Mechanism 
(Field Level GRC & Senior 
Level (Appellate) GRC) is put 
in place to hear and consider 
grievances of PAPs. The 
decisions taken by GRCs about 
eligibility and entitlements are 
enforced. 

9 Monitoring Client to implement project The Act provides for National Policy provides for oversight Project Implementation Unit 
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Sr. 
No. 

Aspect 
AIIB Social Policy 

Requirement 

Right to Fair Compensation and 
Transparency in Land 

Acquisition, Rehabilitation and 
Resettlement Act, 2013 

MUTP R&R Policy 
Comments 

 

and Reporting in compliance with Social 
Management Plan and to 
furnish AIIB with periodic 
monitoring reports on 
Client’s performance under 
the project 

Monitoring Committee for 
rehabilitation and resettlement and 
reporting requirements (Chapter VII) 

committees and monitoring 
mechanism as a part of institutional 
arrangements 

(PIU) is established for 
effective implementation of the 
project with appropriate 
monitoring and reporting 
mechanism. Further, related 
policies of funding agencies are 
followed as necessary. 
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6.5.4 It may be seen from the comparison that the provisions of RTFCTLARR Act and MUTP 
R&R Policy together do not show any significant gap with the requirements of AIIB Social 
Policy. In fact, the MUTP R&R Policy not only provides for compensation for acquisition of 
private lands as per the LA Act (now repealed and replaced with new Act), but also provides 
R&R benefits in addition to compensation for land acquisition (as provided in the new Act) and 
also extends R&R benefits to non-titleholders not located on private land but affected by the 
project. It is pointed out that the RTFCTLARR Act and MUTP R&R Policy do not specifically 
provide for Categorization and Screening of Projects and Assessment of Alternatives Project 
Designs as prescribed under AIIB policies. However, these prescriptions mainly relate to the 
stage of project preparation and are addressed as a part of the Pre-feasibility and Feasibility 
Studies carried out for the project, only after which decision is made to take the project for 
implementation.  
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CHAPTER 7. ENTITLEMENTS, ASSISTANCE AND BENEFITS 

 

7.1 Eligibility 

7.1.1 This chapter presents an overview of eligibility for entitlement, valuation and 
compensation for losses and income restoration and other assistance to be provided to various 
categories of PAPs. The Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement (RFCTLARR) Act, 2013 and the MUTP R&R Policy together 
virtually make all Project Affected Persons identified on the Cut-off date as eligible for some 
entitlements or other. The coverage of various types of PAPs for eligibility under these 
provisions is as follows: 

Table 7.1 : Eligibility Criteria 

Sr. 
No. 

Category of PAP PAPs Considered 
Eligible under 

RTFCTLARR Act 

PAPs from all Types of Structures 
& Uses Considered as Eligible 

under  
MUTP R&R Policy 

1 Title Holders 
(Private Land) 

Affected Family: Owners 
(including interested 
persons) of land and 
immovable property 

Non-resident land-owners 
Non-resident lessees 
Resident Landlords (land and bldg.) 
Resident Lessees of land and bldg. 
Resident lessees, tenants, sub-
tenants of bldgs. 
Employees and Entrepreneurs  

2 Non-Title Holders 
on Private Lands 

Affected Family: Member 
as agricultural labourer, 
tenant, share-croppers, 
artisans, those working in 
affected area for 3 years 
prior to acquisition, whose 
primary source of 
livelihood is affected 
Affected Family: Member 
assigned land by Govt. 
under any scheme, which 
is being acquired 
Affected Family: residing 
in urban area for 
preceding 3 years, whose 
primary source of 
livelihood for 3 years prior 
to acquisition  

Squatters: Non-resident structure 
owners 
Squatters: Resident structure 
owners 
Tenants 
Pavement Dwellers 
Employees and Entrepreneurs 

3 Non-Title Holders 
on Public Lands 

No benefits since such 
land is not required to be 
acquired and is not 
covered under the Act. 

Squatters: Non-resident structure 
owners 
Squatters: Resident structure 
owners 
Squatters: Tenants 
Pavement Dwellers 
Employees and Entrepreneurs 
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7.2 Entitlements 

7.2.1 The basic eligibility and entitlements framework is based on the ownership of land i.e. in 
the form of Titleholder (owners, lessees, legal tenants) and Non-titleholder (encroachers, 
squatters, unauthorized occupants of public lands) PAPs. The titleholder PAPs will only be 
those who are affected due to acquisition of private land required for the project and will be 
eligible for compensation and R&R benefits on par with the Right to Fair Compensation and 
Transparency in Land Acquisition, Rehabilitation and Resettlement (RFCTLARR) Act, 2013. 
The RFCTLARR Act, in addition to providing compensation for land and resettlement benefits to 
affected families losing houses, also provides for financial and other compensation in the form 
of Annuity or Employment, Subsistence Grant, Transportation Cost, Cost for Cattle Shed and 
Petty Shops, One-time Grant to artisans, small Traders etc. and One-time Resettlement 
Allowance but only to those affected by the acquisition of land. The RFCTLARR Act does not 
provide for any resettlement benefits (alternative commercial constructed space) for non-
residential PAPs and to non-titleholder PAPs occupying public (Govt.) lands, which are required 
for the projects. The MUTP R&R Policy provides for compensation for acquisition of land as per 
the LA Act (now repealed and replaced) and also R&R benefits to residential and non-
residential Titleholders. More importantly, it provides for R&R benefits to residential and non-
residential non-title holders. In addition, MUTP R&R Policy provides for transportation cost, and 
monetary compensation for increased travel distance and permanent loss of livelihood. Thus, 
together the RFTLARR Act and MUTP Policy cover compensation and R&R benefits to all the 
PAPs of the project.   

 
7.2.2 The cut-off date for compensation for land for those who have legal title is the date of 
notification for acquisition of land as per the RFCTLARR Act (or any other suitable statute / 
policy) and the cut-off date for R&R entitlements for Titleholders is the time of actual 
resettlement and for Non-titleholder is the date of completion of BSES as specified and verified 
by MMRDA.The entitlement matrix provides category wise details regarding the entitlements in 
relation to the R&R principles enumerated above. The following Table 7.2 presents the 
entitlement matrix for the titleholder and Non-titleholder PAPs of the proposed Metro project. 

Table 7.2 : Basic Features of Entitlement Matrix 

Category of 
Loss 

Compensation and R&R 
benefits for Titleholder PAPs 

Compensation and R&R benefits 
for Non-Titleholder PAPs (MUTP 

R&R Policy) 

Loss of land The price for acquisition of land 
as per the RFCTLARR Act (at 
least 200% of ready reckoner 
value of land) or as per the 
mutually agreed negotiated 
terms. 

Not Applicable 

Loss of house A constructed house not less 
than 50 sq.m. in plinth area or one-
time financial assistance for house 
construction of Rs. 5.5 lakhs as 
per the RFCTLARR Act. 

Occupants: A house of 225 sq.ft. 
carpet area free of cost in multi-
storey building in R&R colony. 

Structure Owners: Replacement cost 
of lost structure 

Loss of Non-
residential 

Either commercial tenement as 
per the MUTP R&R Policy or 

Occupants: A shop of equivalent area 
with a maximum 750 sq.ft. out of 
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Category of 
Loss 

Compensation and R&R 
benefits for Titleholder PAPs 

Compensation and R&R benefits 
for Non-Titleholder PAPs (MUTP 

R&R Policy) 

structure compensation applicable to 
small traders as per the 
RFCTLARR Act. 

which 225 sq.ft. carpet area free of 
cost and additional area at Ready 
Reckoner rate in R&R colony or 
monetary amount of value of 
structure if more than 225 sq.ft. 

Structure Owners: Replacement cost 
of lost structure 

Transportation 
Cost for 
displaced PAPs 

One-time financial assistance of  
Rs.50,000/- to each family 

Arrangement for actual transportation 
or payment of amount based on 
actual cost 

Livelihood 
Assistance 

One-time payment of Rs. 5 
lakhs per affected family as per 
the RFCTLARR Act. 

For increased travel distance: 
Monetary compensation for 3 year 
travel 

Permanent loss of Livelihood: 
Monetary compensation equivalent to 
1 year income, access to 
employment information and training 
facilities and assistance through 
community operated fund 

Subsistence 
grant to 
displaced 
families for a 
period of one yr 

Rs. 3,000 per month for a period of 
one year for each family after 
displacement. In case of SC, ST 
families additional Rs. 50,000. 

Not Applicable 

One time 
resettlement 
allowance 

Rs. 50,000 per family after 
shifting of house 

Not Applicable 

Stamp duty and 
Registration fee 

The stamp duty and other fees 
payable for registration of house 
allotted to the affected families 
shall be borne by MMRDA. 

The stamp duty and other fees 
payable for registration of house 
allotted to the affected families shall 
be borne by MMRDA. 

Inflation 
Adjustment 

All monetary values to 
increase by 5% every year 
unless rate of inflation is less 
than 5% 

Not Applicable 

 

7.2.3 The eligibility and entitlement matrix for non-titleholders shall be as per the matrix 
included in the MUTP R&R Policy (Annexure-IV). A detailed combined Entitlement 
Matrix(Social Management Matix)  is given in Annexure-VI. 

 
7.2.4 As per the Central Board of Direct Taxes (CBDT) Order dated 25/10/2016, no income 
tax will be levied / deducted from compensation paid in respect of award or agreement. 
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7.2.5 Broadly, all interested parties of private land to be acquired for the project are entitled for 
compensation and residential PAPs for resettlement benefits as per the RFCTLARR Act. The 
eligibility and entitlements for non-titleholders will be as per the MUTP R&R Policy. The basic 
entitlement framework has the following provision for providing compensation for land 
acquisition and resettlement and rehabilitation of project affected families/people: 

 
Titleholders: 

Residential 

 Compensation at least at 200% of market value of land 
  A constructed house of not less than 50sq.m.in plinth area or Rs. 5.5 lakhs 
 Shifting allowance @ Rs.50,000/-. 
 Subsistence Allowance @ Rs. 3,000/- per month for 12 months= Rs. 36,000/- to all 

PAPS. SC, ST to be paid additional Rs. 50,000/- 
 One time resettlement allowance @ Rs. 50,000/-. 
 One time resettlement allowance @ Rs. 50,000/-. 
 Livelihood allowance of Rs. 5,00,000/- 
 Stamp duty Registration Charges 

 
Commercial: 

 One-time financial assistance of Rs. 25,000 or Commercial area equivalent to area 
of affected structure (free of cost upto 225 sq.ft. and at cost for more, maximum upto 
750 sq.ft.) 

 
Non-Title Holders: 

Occupant of residential unit 

 Residential tenement of 225 sq.ft. per PAP family free of cost. 
 Shifting charges as per MUTP R&R Policy 
 

Occupant of Commercial Unit 

 Commercial area equivalent to area of affected structure (free of cost 225 sq.ft. and 
at cost for more, maximumupto 750 sq.ft.) or monetary amount equivalent to value of 
lost structure for affected structures more than 225 sq.ft. 

 Shifting charges as per MUTP R&R Policy 

 
Employees of Enterprises 

 Amount equivalent to the fare of twelve quarterly season tickets for increased 
distance by suburban railway. 

 Employees /entrepreneurs losing source of livelihood permanently shall be paid a 
lump sum compensation equivalent to one year income to be determined by R&R 
Agency's valuation committee. 
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7.3 Compensation for Loss of Land and Structure 

7.3.1 Land requirements have been kept to the barest minimum and worked out on area 
basis. Acquisition of private land has been minimized as far as possible. Private land for the 
Metro project shall be acquired by MMRDA under appropriate statute (like MR&TP Act) 
preferably through negotiations and with the assistance of the Competent Authority and the 
compensation shall be paid as per MUTP Policy / Maharashtra Notifications which is in line with 
The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act, 2013 (No. 30 of 2013). 
 

Loss of Land and Replacement Value  

7.3.2 The rate of private land will be taken as per the ready reckoner for the zones as 
specified by Govt. of Maharashtra. However, actual rates will be finalized by Competent 
Authority. An additional 100% cost has been taken as solatium over and above the 
compensation in consideration of compulsory nature of acquisition. About 12% as interest has 
also been considered. For acquiring temporary private land, compensation at the rate of 6% of 
total land cost per year for 3 years will be provided. 
 
Loss of Structure and Replacement Value  

7.3.3 For loss of residential structures, the title holders will be compensated by providing 
alternative accommodation as per the RTFCTLARR Act. The Commercial Titleholders will have 
the option of choosing monetary compensation under RTFCTLARR Act or constructed premises 
under the MUTP R&R Policy. MMRDA will resettle and rehabilitate the PAPs occupying 
residential and commercial units by providing suitable accommodation at nominated locations. 
 

Assistance for Squatters 

7.3.4 Squatters occupying their dwelling units will be provided 20.91 m2 (225 sq.ft.)residential 
tenement free of cost and those having commercial units will be provided shops of equivalent 
areas with a maximum of 70 sq.m. out of which 20.91 sq.m. will befree of cost and excess area 
at prevalent Ready Reckoner rate or monetary amount of value of lost structure for affected 
structures more than 225 sq.ft. 

 
Shifting Allowance 

7.3.5 Each displaced project affected family shall be provided shifting allowance as per the 
RFCTLARR Act or MUTP R&R Policy depending on their status for shifting of household 
materials and belonging etc. Shifting allowance is one time grant. 

 

7.3.6 As regards the occupants of structures not directly affected but closely located to the 
project site, barricading will be done for carrying out project works. Engineering solutions will be 
applied to maintain effective access for structures which are fenced during the project works. In 
cases where such solutions will not be possible, the occupants will be offered the choice of R&R 
benefits on temporary or permanent basis.  

 

7.3.7 The community assets like Mosques will be restored / relocated outside the RoW of the 
project, if necessary, in consultation with users of such facilities. Such restoration / relocation 
will be made by making space for construction by resettling non-affected families with their 
consent, if so required. 
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CHAPTER 8. Relocation of Housing and Settlements 

 

8.1 Relocation Options 

8.1.1 As is seen from the survey, most of the affected PAP structures are residential (133) or 
commercial(338). The affected structure occupants are mostly Non-title holders, and if PAPs, 
particularly from formal buildings,providevalidtitledocumentsthey will be accordingly considered 
for providing necessary entitlements. There are few PAPs at Kasheli Depot (58Families) with 
private open land and some other parcels of private lands are affected, where land acquisition 
proposalsarebeingprepared and senttotheCompetent Authority for acquisition under 
RFCTLARR Act, 2013,whowill decide land compensation and other entitlements. The MMRDA 
has ready possession of large stock of residential and commercial PAP tenements with all 
related services and amenities procured in the form of slum rehabilitation schemes duly 
developed under the Development Control Regulations of Greater Mumbai.In addition, the 
MMRDA has procured stock of housing and shops along with all necessary amenities under 
Rental Housing Scheme in Thane and some stock will also be procured from SR schemes in 
Thane as per their availability. The PAPs can be offered the choice depending on availability of 
stock at various above-mentioned locations and can be resettled accordingly. 
Currently,PAPsare being relocated in shops and residential tenements at Acme 
andLodhaHubtownrental housing sites which arenear from the affected locations. If PAPsdon’t 
accept these, tenements from other sites as per the available of the shops & residential 
tenements will be offered. In order to offer better choice to the PAPs, any one specific location is 
not identified for resettlement as a part of the RAP. About 37%(109) of the PAPs are already 
resettled.  
 
 
8.1.2 It may be noted that the ready reckoner values of such constructed properties are more 
than three  times the estimated cost of even a RCC structure affected by the project. The 
comparison of Replacement Cost of a notional 225 sq.ft. structure and the market value of 
residential and commercial tenements of equal size at Thane as per the rates provided in the 
Ready Reckoner is presented below: 

Table 8.1 : Comparison of Value of Affected Structure and Resettlement 
Tenement 

Sr. 
No. 

Replacement Cost 
of Affected Structure 

Residential 
Tenement 

Commercial 
Tenement 

 Type of 
Construction 

Rate / 
sq.m. 

Value 
Rs. in 
Lakhs 

Rate 
/sq.m. 

Value 
Rs.in 
Lakhs 

Rate / 
sq.m. 

Value 
Rs. in 
Lakhs 

1 RCC 26620 5.99 98200 20.53 156800 32.79 

2 Other Pukka* 21593 4.86  

3 Semi Pukka** 15246 3.43 

4 Kaccha 9783 2.20 

* Load bearing structure with RCC slab, brick wall, cement plaster, kaccha or cement flooring. 
** Load bearing structure with brick or stone walls with mud, shahbad, mud or other type of 
floor,roof other than slab. 
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8.2 Tenure and Transfer of Title 

8.2.1 All the PAPs are provided individual alternative tenements on ownership basis. Such 
ownership of the tenement and the proportionate appurtenant land is enjoyed by the PAP as a 
member (share-holder) of the registered Co-operative Housing Society (CHS) of the building or 
wing of the building where the tenement is located. Proper steps willbe taken to ensure that this 
is appliedtoPAPs resettled in Rental Housing stock.The CHSs are governed under the 
Maharashtra Co-operative Societies Act, 1960. The tenement is not allowed to be transferred by 
way of sale, gift, exchange, lease or otherwise for a period of 10 years from the date of 
allotment as per the provisions of the Maharashtra Slum Areas (Improvement, Clearance and 
Redevelopment), Act, 1971. 

 
8.2.2 All the PAPs are provided individual alternative tenements on ownership basisas per 
their preferencein Mumbai, Thane or in Rental Housing Schemes (on ownership basis) or 
elsewhere as per the availability of tenements.  
 

8.3 Assistance for Shifting and After Resettlement 

8.3.1 as specified in earlier Section 7 about entitlements, PAPs are provided assistance for 
shifting from the affected location to the R&R Colony. The title holders will be provided financial 
assistance of Rs. 50,000 /- to each family under the RFCTLARR Act and the non-title holder 
PAPs will be assisted by making transportation arrangement or by paying them actual cost of 
transportation. 

 
8.3.2 once shifted the PAPs relocated in buildings / wings of buildings are assisted in the 
formation and registration of their CHSs. The office bearers of the CHSs are provided training in 
the management of their affairs, including about legal requirements, book keeping and 
accounting, management of common amenities, services and spaces and maintenance of 
assets. The post-resettlement entitlements include allotment of 3 tenements per 100 tenements 
for use as Society Office, Balwadi and Welfare Centre and financial assistance in the form of 
Rs. 20,000 per tenement for maintenance to the CHS. Such maintenance funds are invested in 
term deposits in banks held in the joint names of the CHS and MMRDA, interest on such 
amount is periodically received by the CHS and the corpus amount is transferred to the CHS 
after completion of 10 years. The CHSs of a particular colony are further assisted in the 
formation and registration of Association for the entire colony and the office bearers of the 
Association are also provided training in the management of their affairs. The CHSs and their 
Associations are also assisted in resolving their issues with the Municipal Corporation in 
obtaining concessions in the rates of property taxes (telescopic assessment commencing at 
20%) and water charges and other issues related to provision of municipal services. 

 
8.3.3 The MMRDA also attends to any major repair issues (such as leakages) of allotted 
tenements, buildings and R&R colonies by getting such repairs done through the Developer 
during the Defect Liability Period and subsequently carries out one-time repairs from its own 
resources, as may be necessary. After such one-time repairs, further repair issues are expected 
to be dealt and managed by the CHSs and Associations of CHSs, depending on their nature.  
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8.4 Civic Infrastructure and Integration with Host Community 

8.4.1 The PAPs of Metro-5(Phase-I) project are proposed to be resettled in R&R colonies or 
rental housing schemes.These colonies are developed through private developers against the 
benefit of Transferrable Development Rights (TDRs) (in situ use of FSI in Rental Housing 
Scheme) and the Developer is responsible to obtain / provide all necessary civic infrastructure 
under the concerned Development Control Regulations. As a result, the on-site infrastructure of 
the R&R Colony in the form of access and internal roads, storm water drainage, electricity and 
street lights, water and sewer network, tanks and pumps, STP, and other amenities including 
open spaces are provided as per the governing regulations and the service networks are 
connected to main off-site networks of municipal corporation or service provider. Shortfall, if any 
in the basic off-site infrastructure is made good by the Municipal Corporation with the assistance 
of MMRDA, as considered necessary. Moreover, these Colonies being situated within the 
municipal area, the residents can access other public and private services related to health, 
education, transport, recreationetc. available in the neighborhood, suburb or the city in general. 
(There are GovernmentandMunicipalSchoolsnearrelocation sites. If required, necessary 
assistance will be provided to the PAPs to facilitate their access/transfer to public schools). 
 
8.4.2 Thetotal number of PAPs of Metro-5(Phase-I) project being smaller than the total 
tenements located in various R&R Coloniesand Rental Housing Schemes,the PAPs will be 
mostly resettled in already developed and occupied R&R Colonies and the host community(at 
present there is no shifting requirement regarding host community as MMRDA will shift 
&relocate PAPs with their consent)constitutes PAPs of other projects already resettled. The 
R&R (and Rental Housing) Colonies are planned for various services and amenities for the 
entire population occupying such colonies, and resettlement of Metro-5(Phase-I) PAPs there, 
will not have any negative impact on the host community, and as such, are not likely to face any 
issues about integration with them (MMRDA will hold consultations with the host community to 
resolve issues, if any). The PAPs are expected to join the existing CHS if they take tenements in 
such buildings or constitute their own CHS if resettled in separate building and join the 
registered Association of the Colony.  
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CHAPTER 9. COMPENSATION, INCOME RESTORATION AND 
REHABILITATION 

9.1 Valuation of Assets 

9.1.1 As specified in the Section on Entitlements and the Entitlement Matrix, the compensation 
and other benefits to PAPs resulting from acquisition of private land will be provided as per the 
provisions of the Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement Act, 2013 (No. 30 of 2013) and Notifications issued by the 
Govt. of Maharashtra in this regard, which also specify the principles and methodology for 
determining the same. The PAPs from publicly owned lands affected by the project will be 
provided benefits as per the MUTP R&R Policy, which also prescribes specific entitlements.  

 
9.1.2 While the RFCTLARR Act prescribes how to determine market value of land, assets 
attached to the land and parameters for deciding award and solatium in sections 26 to 30 of the 
Act, the Govt. of Maharashtra notification dated 27thAugust, 2014, prescribes determination of 
market value as per the Ready Reckoner value fixed under the Maharashtra Stamp Act, 1958 
and Rules, 1995. The Multiplier is prescribed to be one for Mumbai and Thane Municipal limits 
as per notification dated 26th may, 2015. In addition, 100% Solatium is prescribed. Further, in 
lieu of provision of a constructed house, an amount of Rs. 5.50 lakhs, based on the construction 
cost as per PWD norms is to be provided. Other financial assistance specified in the Govt. of 
Maharashtra notifications is same as prescribed under RFCTLARR Act. 

 
Replacement Cost 

9.1.3 In cases requiring payment of monetary compensation for structure to the non-title 
holder structure owners (as different from occupants who are provided R&R benefits) or to 
commercial PAPs with affected structures of more than 225 sq.ft. in lieu of alternative 
accommodation (if not acceptable), the value of affected structure will be estimated by experts 
on the basis of construction costs specified in the current Ready Reckoner applicable to the 
type of structure without applying any depreciation. 

 

9.2 Compensation for Assets, Income and Livelihood 

9.2.1 All eligible PAPs losing assets will be compensated as per their entitlements in the form 
of alternative accommodation and/or financial compensation as described in Annexure-VI. 
PAPs losing their land will be offered financial compensation or compensatory Floor Space 
Index (FSI) / Transferrable Development Rights (TDRs) (as per local Development Control 
Regulations) and the compensation will be provided as per their choice. PAPs losing structures 
as occupants will be provided alternative accommodation or financial compensation. 

 
9.2.2 This Metro project may have an adverse impact on the income of PAPs losing 
commercial properties. Accordingly, it is the responsibility of MMRDA as the owner of the 
project to provide adequate provisions for restoration of livelihood of the affected families. The 
entitlement matrix proposed for this project based on the RFCTLARR Act and MUTP R&R 
Policy has provisions for restoration of livelihood of the affected communities. Under the 
RFCTLARR Act, financial assistance in various forms is to be provided for PAPs resulting from 
acquisition of private land whereas under the MUTP R&R Policy, monetary compensation is 
payable for increased travel distance (3 year travel) and permanent loss of livelihood (1 year 
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income) and access to employment information and training facilities and assistance through 
Community Operated fund. The focus of restoration of livelihoods is to ensure that the PAPs are 
able to regain their pre project living standards. To restore and enhance the economic 
conditions of the PAPs, various assistances are incorporated in the RAP. If the above 
entitlements, particularly for Non-titleholder and vulnerable PAPs, are not found to be adequate 
Post-R&R, their needs will be assessed and remedial measures for livelihood support will be 
undertaken as may be necessary. 
 

9.3 Land Acquisition Process 

Given the fact that the process of acquisition of land under the RFCTLARR Act is lengthy, in 
most cases, while the legal process will be initiated through the office of the District Collector, 
the officials of LA & RR unit of Metro PIU will also establish early contact with the title-holders, 
examine their interests and hold negotiations with them using other enabling legal provisions of 
the State. The negotiations will involve disclosure of information on public purpose of the 
project, their eligibility and entitlements under various legal provisions, offering them various 
options of compensation, including FSI / TDR and financial compensation, against surrender of 
their land. Successful negotiations are expected to speed up the process of acquisition else 
legal process under RFCTLARR act will be followed up through the Competent Authority.The 
Land Acquisition process being carried out for Kasheli Car depot is is explained in the following 
as an example :- 

1. The Government circular regarding the Metro-5 alignment was issued on 21.12.2017. In 
this circular, initially the depot location is mentioned at Kongaon MIDC & the required 
Land is 15 Hector. 

2. The MMRDA authority meeting No.151, dt. 16.11.2021, subject No. 26, Resolution 
No.1585, decided that the depot location is shifted from Kongaon MIDC to Kasheli, 
Taluka Bhiwandi. 

3. Accordingly, the GC suggested to Metro PIU about change of location & informed to 
LA&RR Unit of Metro PIU.LA&RR Unitsent the proposal about land acquisition to Hon. 
Thane Collector Office. DT. 21.12.2021 for acquiring the land 20.89 hector (208900 
sq.m.land). 

4. Accordingly, Thane Collector Office issued the public Notification for acquiring the land. 
The Notification is issued in Dainik Navrashtra& Prahar Dt. 18.01.2022. 

5. The government of Maharashtra issued the gazette notification dt.7-1-2022 for acquiring 
land of 20.89 Hector. 

6. The Joint Measurement fee was paid on 21.01.2022 amounting toRs. 1,47,000. 
7. JM was completed on 29.01.2022, JM Report was submitted by Hon. Dy SLAO to Hon. 

Deputy Collector, Thane on 09.02.2022. 
8. The said proposal was forwarded on 30.06.2022 byHon. SDO Bhiwandi to Hon. 

Collector Thane. 
9. Currently, this acquisition is under Process,proposal is checked by Deputy Director, 

Town Planning, Thane Division &forwarded for resubmission dated 11.08.2022. 
10. Acquisition is under process for20.89 Hector land. 
11. Additional requirement of 6.24 Hector (62,400Sq.M.) received from Metro PIU 

forKashelidepot 
12. The proposal of additionally required lands entto Hon Collector, Thane on 08.09.2022. 
13. The JM Fees was paid on 08.09.2022, amounting toRs.  47,000. 
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14. The JM was planned on 28.09.2022 and report was  awaited 

9.4 Support for Vulnerable PAPs 

9.4.1 As seen from Table 3.47, there are 145 households / business operators, who are found 
to be vulnerable on account of poverty, social backwardness, and being women-headed. All 
these PAPs will be provided R&R benefits under the MUTP R&R Policy. The LA & RR Unit will 
specifically monitor the R&R process for these households and resolve difficulties faced by 
them, if any, on priority. Further, in the post resettlement assessment specific attention will be 
paid to vulnerable PAPs and if the entitlements provided to them are not found to be adequate, 
their needs will be assessed and remedial measures for support will be undertaken, as may be 
necessary. 
 

9.5Livelihood Restoration Plan (LRP) 

 
9.5.1.Livelihood Restoration Plan means the plan for the restoration of livelihoods of 
persons,ifadversely affected by the Project, prepared in connection with the proposed 
Project.Main objective of the LRP is to restore the livelihood of the affected PAPs in a way that 
the PAPsare at least able to regain their living standards. 
 
Need for the LRP 
 
9.5.2. The project involves physical displacement of 108 residential households, 184 
commercial business operators and loss of land for 58 households. Mere physical displacement 
does not necessarily result in long term / permanent loss of livelihood in Mumbai and 
surrounding cities due to resettlement in nearby location, and buoyant economy and 
employment opportunities (prime reason for migration to these cities). However, out of all the 
PAPs surveyed (475 structure occupants and 58 land owners), 145 are identified as vulnerable 
on account of poverty, social backwardness and for being women headed households. The 
actual number of vulnerable structure occupants is likely to be less since out of 475 structures, 
currently only 292 are identified as actually affected. The commercial business operators in 
general (184) and single earner households, who are not identified as vulnerable,could face 
adverse impacts on livelihoods due to changes in their business locations or loss of jobs. 
 
9.5.3. The RFCTLARR Act, 2013 provides for significant financial entitlements in the form of 
livelihood assistance, subsistence grant, resettlement allowance etc. in addition to 
compensation for loss of land and assets. However, this entitlement is restricted to Titleholders 
(whose lands are being acquired). Most of the PAPs of this project being Non-title holders, they 
will be entitled for alternative accommodation and shifting charges or shifting arrangements 
under the MUTP R&R Policy. This policy also provides for monetary compensation payable for 
increased travel distance (3 year travel) and for permanent loss of livelihood (1 year income) 
and access to employment information and training facilities and assistance through Community 
Operated fund. These measures are, however, triggered only for applicable cases. 
 
Livelihood Restoration  
 
9.5.4. In view of the limitations of the livelihood support measures envisaged under the 
RFCTLARR Act, 2013 and MUTP R&R Policy, a post-resettlement/ land acquisition (6 
months to 1 year after shifting) assessment of livelihood of PAPs, with special focus on 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                                            92 
 

*OFFICIAL USE ONLY 

identified vulnerable PAPs, will be undertaken with the help of the external monitoring or 
evaluation agency. The assessment will involve comparison with the baseline established 
in the census survey to identify loss of livelihood and also needs assessment of PAPs for 
various types of support measures. Based on such assessment, PAPs requiring support 
will be identified and will be extended support measures envisaged under the MUTP R&R 
Policy and any other measures emerging from the needs assessment. The post-
resettlement / land acquisition assessment will also include formulation of methodology to 
estimate compensation packages and procedures to be followed to extend various support 
measures. 
 
9.5.5. The basic livelihood support measures will include the following: 
 

 A lump sum compensation covering public transport expenses of 3 years for 
increase in travel distance to work place. 

 A lump sum compensation equivalent to 1 year’s income in cases of permanent 
loss of source of livelihood 

 Loan assistance for seed capital and other items from Community Operated Fund, 
which could be established by Co-operative Housing Societies / Associations of 
PAPs from Maintenance Funds / contributions from PAPs. 

 Access to employment information through employment exchange and training 
facilities 

 
In addition, based on the specific needs assessment of PAPs requiring livelihood support 
measures, special vocational and other training programmes will be designed and 
implemented in a time-bound schedule, as may be considered necessary. Examples of 
some such programmesare given below. 
 

Table 9.1 : Overview of Livelihood Options 

Option Indicative Interventions Overview of the Package 

Farm and live 
stock support for 
income 
enhancement 

 Fishery Farming 

 Paddy cultivation  

 Vegetable cultivation  

 Cultivation of Pulses  

 Providing agricultural 
equipment  

 Horticulture 

 Mushroom cultivation  

 Women Dairy/ Cattle 
rearing 

The PAP can choose at least one 
from thefarm and one from the 
livestock related interventions. 
The benefits of these 
interventions will be for 2 
consecutive years. 

The PAP will only receive 
advisory support in third year, 
unless monitoring indicates that 
the PAP income has not 
improved. 
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Skill training and 
placement 
facilitation 

 Retail business 

 Phenylmaking 

 Paperbag-making 

 LeafCup 

 

One member of the PAP (selected 
by PAP family) will be given skill 
training which may spread from 1-3 
months at a recognized training 
institute. 

Training will have support like fees, 
subsistence cost and other 
incidental costs.After the training, 
opportunities for placement of the 
candidate will be provided.  

Micro-enterprise 
support for income 
enhancement 

 Repairingof 
electrical 
appliances 

 Motor wielding 
 TV and 

Refrigerator 
repairing 

 Mobile 
repairing 

 AC repairing 
 Automobile 

repairing 
 HotelCook 
 Computer Hardware 
 Tailoring training/ 

Garment stitching 

One of the PAP’swho is willing to 
set up a micro-enterprise will be 
given initial training and one-time 
financial /machinery /raw-material 
support for the first year. 

The PAP will receive guidance in 
the second year on planning, 
marketing, inventory and quality 
control etc that would enhance 
profitability/ economic success. 

 

 

 

9.6 Gender Action Plan 

9.6.1 With a view to identify and provide a gender sensitive approach to MMRDA’s various 
actions to be taken in Metro-5(Phase-I) project implementation, a Gender Equality and Social 
Inclusion (GESI) framework is prepared and proposed for incorporation in MMRDA’s 
responses in various activities. The GESI provides a range of activities which are integrated 
within the project design and include: (i) gender responsive and socially inclusive design 
features across all infrastructure; (ii) affirmative measures to enhance women’s safe mobility 
such as ‘women only coaches’, mobile applications for women’s security, instruction boards 
with helpline numbers and color-coded directional signs; (iii) designing and piloting special 
initiatives such as priority e-ticketing counters for the elderly and differently abled, separate 
ticketing counters and vending machines for women, reporting desks to address incidents of 
harassment, assigned quota allocated for commercial spaces in metro stations for enterprises 
owned by or operated by women and establishment of an all-women staff metro station. A 
gender-inclusive agency, Maha Mumbai Metro Operations Company Ltd. (MMMOCL), with 
attention to women’s equitable employment, GESI aspects and the transformative impacts of 
its operations has been established. The project will be guided by multi-stakeholder GESI 
Advisory Committee and will support the development of a GESI policy for MMMOCL. An 
impact study to evaluate the socio-economic impact of the Project on the lives of at least 
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2,000 Mumbai residents (including 40% women) will be conducted towards project completion. 
A GESI expert will be recruited for overall implementation, coordination, and reporting 
progress of the GESI action plan progress, while a national organization with strong GESI 
expertise will support MMRS in the timely and effective implementation of GESI action plan. 
Chief Engineer (Operations & Maintenance) will be designated GESI focal point for the 
monitoring of the GESI action plan. 
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Table 9.2 : Gender Equality and Social Inclusion Framework: Metro 5 Phase I 

ACTIVITY INDICATOR/TARGETS RESPONSIBILITY TIMELINE 
Output1: Rolling stock supplied and made operational 

1.1. Ensure that the design of 
train carriages of Lines 5 
integrate international quality 
design features addressing the 
needs of EWCD 

1.Dedicatedcarriage(s)forwomencommutersallocatedwithgrabhandl
esforstandingpassengers 

MMMOCL 
PIU, Project 
Director 

Year1-5 

2. Dedicated space in each carriage for EWCD commuters 
allocated with consideration on height of carriage racks and 
handles for standing passengers 

     3.  Space for wheel chairs in trains allocated 
4.CCTVinstalled to monitor the security of women passengers 
inside carriages 
5.Information on mobile phone-based application for security of 
womencommutersdisseminatedthroughatleastonesignageinsidethec
arriage 
6.Genderspecificmessaging,information, and help line numbers 
inside carriages 

Output2:Signaling,traincontrolandtelecommunicationssystemsoperational 
2.1EnsuremetrostationsofLine 5 
follow international standards 
and address gender-specific 
safety and public health 
concerns, with focus on the 
needsof EWCD 

7.CCTVfacilitiesprovided at each metro station MMMOCL 
PIU,Project 
Director 

Year1-5 
8.GlowsignagesforEWCDprovided at each metrostation 

 9.Instruction boards with helpline numbers and color-coded 
directional signs indicating the direction to dedicated carriages for 
womenpassengersandEWCD-
dedicatedspacesstrategicallyplacedateachmetro station 
 
10.Platformlevelboarding,lifts,hirkanikaksh(nursingandbreastfeeding
groom),andwaitingarea(weathershelter) included in all stations 
11.Illuminatednon-motorizedtransportlanes with side walks having 
accessibility ramps included in all stations 

Output 3:Metro railway operations organization established 
3.1 Establish a gender–
inclusive agency, MMMOCL, 

12.Atleast 10% technicalstaffand20%ofnon – technical staff 
recruited in MMMOCLO & Mare women (Baseline 
2018:0;Source:MMRDA)1 

MMMOCL 
PIU, 

Year1-5 
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with attention to women’s 
equitable employment,GESI 
aspects and the transformative 
impact so fits operations 

13. At least 10% of MMRS PIU staff are women (Baseline 2018: 
2%; Source:MMRDA) 

ProjectDirecto
r 
GESI 
consultant and 
consulting 
firm/NGO 

14.Dedicated GESI expert available full –time at MMMOCL PIU to 
ensure the timely and effective implementation of the GESI Action 
Plan 
15. Chief Engineer (O&M)or other senior staff nominated as gender 
focal point in MMMOCL PIU overseeing the GESI Action Plan 
implementation. 

ACTIVITY INDICATOR/TARGETS RESPONSIBILIT
Y 

TIMELINE 

 16.At least one child care center in MMMOCL/PIU established, 
based on needs assessment on terms, timing and modalities 
endorsed by Management 

  

3.2 Develop MMMOCL GESI 
Policy as per Government of 
India and GOMH directives, 
with inputs provided by a GESI 
Advisory Committee 

17. Multi-stakeholder GESI Advisory Committee—with 
representation from civil society ,women’s organizations, 
academia, GESI and transport experts ,police—chaired by 
a(senior) MMMOCL staff established, with 
Quarterly meetings held 

MMMOCL 
PIU, Project 
Director,PIU 
GESI 
consultant and 
consulting 
firm/NGO 

Year1-5 

18.MMMOCLGESIPolicy developed approved by MMRDA 
management 

3.3 Developan MMMOCL GESI 
training and multi-media 
modules 

19.MMOOGESItrainingmodulepreparedandatleastoneannualtraini
ng/refresher training conducted for staff directly interfacing with 
customers (1/year on Years 2–5[4]) 
20. At least 3 types of multi-media information campaign 
demonstrating ease of access, safety, comfort, and other 
advantages developed and Disseminated demonstrating “zero 
tolerance” for sexual and other forms of harassment experienced 
by EWCD 

3.4Build international standard 
public urinals and toilets 

21. Separate hygienic urinals and toilets for men and women (e.g. 
water less urinals and sensor-operated flush valve coupled with 
manual over ride feature toilets, vandal- and neglect-resistant 
appliances, with waterproof on-slip surfaces) built at each metro 
station and operating during metro schedule, with dedicated 
urinals for children, sanitary pad dispensing machine and dustbins 
with covers operated without and contact2 
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CCTV=closedcircuittelevision;EWCD=elderly,women,children,anddifferentlyabled;GESI=genderequalityandsocialinclusion;GOM 
= Government of Maharashtra; MMRDA = Mumbai Metropolitan Region Development Authority; MMOO = Mumbai metro operations organization; NGO = non 
government organization; O&M=operations and management; PIU= project implementation unit. 
AThis commitment is in line with the 30% horizontal reservation for women as per state Government of Maharashtra Resolution No. 82/2001/MSA/415/KA-2 

dated 25 May2001. 
BAdditional consultation with MMOO GESI Advisory Committee or public consultations (30% women’s representation) will be held, as needed, to determine 

additional basic design criteria to address safety and public health concerns and user convenience and satisfaction. 
CMetro station displays a flow chart, helplines, and instructions on what to do when experiencing or observing cases of harassment or any safety threat, in 

English, Hindi and Marathi, with (i) visible desks/rooms staffed by trained women and men, where victims of harassment and other safety crimes can report; 
(ii) a system of recording cases handled by these desks (whether on a computeror log book); and (iii) direct line stone are st policestations for immediate 
request or polie help. 

 

 

3.5 Pilot-test additional gender 
design elements in metro 
stations of Line 5 

22.Pilot-test additional gender design features in one station of Line 
2A or Line 7, such as (a) priority e-ticketing counters for the elderly 
and differently a bled, and separate ticketing counters and vending 
machines for women; (b) reporting desks to address incidents of 
harassment of women, children, differently a bled, and other 

offences;cand (c) at least15%of allocated commercial spaces in
metro stations owned by women or operated by  women employees;
and(d)day care center at  selected metro station 
23. Pilot-test establishment of all-women staff station (1) in Line 
5,building on practice in Mumbai Suburban Railway (local trains), 
where by:station controller, women customer care operators at 
ticket counters, station security staff, and housekeeping staff 
[Target: 100%women] 
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CHAPTER 10. LAND ACQUISITION AND RESETTLEMENT BUDGET 

10.1 Budget 

10.1.1 The detail of Land Acquisition and R&R budget are given in Table10.1. The budget for 
land acquisition is based on the land requirements specified in the DPR. The total fund 
requirement for resettlement and rehabilitation will be Rs.11119.48lakhs.  

Table 10.1 : Details of Cost of Acquisition of Private Land and R&R 

(Rs. In Lakhs) 
Sr. 
No. 

Item Entitlement Unit Quantity Rate Amount 

I Land Acquisition 
1 Base Value for 

private land 
(permanent) 

Market Value m2 272462 0.02* 5449.24 

2 Multiplier One Time    0.00 
3 Solatium 100% of Market 

Value 
   5449.24 

 Total for Private Land 10898.48 

II Resettlement  
1 Residential PAPs Residential 

Tenement 
One 108 ** 0.00 

2 Commercial PAPs Commercial 
Tenement 

One 184 ** 0.00 

III Rehabilitation 
1 One time 

Livelihood 
Assistance 

Rs. 5 Lakhs Affected 
family 

108 *** 0.00 

2 Subsistence 
Allowance 

Rs. 3,000 per 
month for 1 year 

Affected 
Family 

108 *** 0.00 

3 Transportation 
Cost 

Rs. 50,000 Affected 
Family 

292 0.50 # 146 

4 One time 
Resettlement 
Allowance 

Rs. 50,000 Affected 
family 

108 *** 0.00 

5 Employees 
Transport 
Allowance 

Cost of 
increased Travel 
Distance for 12 
quarters 

Lump 
sum 

0 Rs. 20 / 
person / 

day 

0 

IV Other 
1 Survey and SIA / 

RAP preparation 
 Lump 

sum 
  15.00 

2 Independent 
Evaluation 

 Lump 
sum 

  10.00 

3 Miscellaneous  Lump 
sum 

  50.00 

      11119.48 
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* The private land is primarily required for depot and exact requirement at various locations will 
be known after designs are finalized. Currently, an average rate is considered. 
** The residential and commercial tenements proposed to be used for resettlement (refer 
Section 8.1) are procured by MMRDA against TDR (or under rental housing) without any direct 
cost to MMRDA. Hence, cost is assumed to be nil. 
*** These items of benefits are applicable to PAPs resulting from acquisition of private land. It 
will be possible to estimate the cost once the number of title-holder PAPs is known. 
# although transportation cost to non-title holders under MUTP R&R Policy is based on actual, it 
is estimated as per RFCTLARR Act for convenience. 
# A Multiplier of one is assumed for compensation in the absence of information on whether a 
higher (Two) Multiplier will be applicable, in which case the cost will be accordingly increase. 
 

10.2 Assumptions 

10.2.1 The above estimates are based on the following assumptions: 

a. The private land of 27.25ha. is required for Metro 5(Phase-1) project. 

b. It is estimated that for phase-1 the total land requirement is 35.41 ha, consisting of 
27.25ha. private land and 8.16 ha. govt land(out of which 2.02 ha is required 
permanently and 6.15 ha is required temporarily for temporary office/site 
office,segment,casting yard) 

c. The title holder commercial PAPs will be entitled for one-time payment of grant as per 
the RTFCTLARR Act if they choose such assistance over the alternative commercial 
space provided under the MUTP R&R Policy. The Non-titleholder occupants of 
commercial structures with areas more than 225 sq.ft. will be provided an option to take 
monetary amount of value of affected structure. 

d. The costs for post-R&R assessment and for implementing support measures for 
vulnerable households including training, if any, identified in the assessment cannot be 
fully ascertained at this stage. Such costs are expected to be met from allocation under 
miscellaneous category. 

e. The officers of SDC, LA & RR Unit and PIU in general carry out many other tasks in 
addition to the tasks related to Metro-5 and their salaries and emoluments are paid as a 
part of establishment cost of MMRDA. Such costs towards social safeguards for Metro-5 
are not separately identifiable. 

f. The MMRDA also carries out post-resettlement one-time repairs of tenements, buildings 
and on-site services in the R&R colony, the costs of which cannot be anticipated at this 
stage.  

 

10.3 Sources of Funds 

10.3.1 The entire cost of land acquisition, resettlement and rehabilitation, post-resettlement and 
associated items will be met by the MMRDA from its own sources of funds. 
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CHAPTER 11. INSTITUTIONAL ARRANGEMENTS 

11.1 Institutional Arrangements 

11.1.1 The implementation of Resettlement Action Plan (RAP) requires involvement of various 
institutions at different stages of project cycle. This section deals with roles and responsibilities 
of various institutions for a successful implementation of the RAP. The main institutions to be 
involved in the process are as follows: 

1. Mumbai Metropolitan Region Development Authority 
2. Project Implementation Unit of MMRDA 
3. Land and R&R Unit of the PIU 
4. NGOs and PAP organizations 
5. Public Relation Cell of MMRDA 
6. Grievance Redress Committee 

The institutional framework for RAP implementation is shown in Figure 13.1. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 11.1 : Institutional Chart for RAP Implementation 

 
11.1.1PIU of Mumbai Metropolitan Region Development Authority (MMRDA) 

11.1.1 Project Implementation Unit (PIU) of MMRDA is responsible for planning and 
implementation of resettlement and rehabilitation component of the proposed project. The PIU 
will coordinate with all the implementing agencies and monitor the progress of the project. The 
PIU is also responsible for the delivery of entitlements, supervising the work of the General 
Consultants (GC), NGO, Public Relations Dept. etc. It will provide logistical support for the 
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purpose of reviewing the progress of project implementation. It will generate Progress Reports 
for effective management decision. The PIU headed by Project Director (PD) will be responsible 
for overall planning, acquisition of land, supervision of all activities related to resettlement and 
rehabilitation of the proposed project, which will be implemented by the Land and R&R Unit of 
the PIU during preparation, implementation and post implementation phase. 

 
11.1.2  Land and R&R Unit of PIU 

11.1.2.1  PIU has a Land and R&R Unit which shall look after land acquisition and resettlement 
and rehabilitation activities. An officer of the rank of Additional Collector will be in-charge of the 
unit for social safeguards related to acquisition of land and R&R and will be assisted by a team 
of Dy. Collectors, Tehsildars etc. He will oversee and monitor implementation of RAP. The Unit 
will also coordinate with various sections of MMRDA to ensure implementation of various R&R 
activities that require the inputs of the officers from the environment, finance, legal and public 
relations sections. The Chief, Social Development Cell (SDC) of MMRDA will co-ordinate with 
funding agencies and for inputs from the SDC. The MMRDA will ensure that all issues related to 
land acquisition, resettlement and rehabilitation are handled according to the policies/guidelines 
as are laid down in this report. 

 
11.1.3 NGOs Support during Implementation and Post Resettlement Phase 

11.1.3.1 An NGO could play a very crucial role in implementation of resettlement and 
rehabilitation activities. The NGO will be appointed by PIU of MMRDA to extend implementation 
support to MMRDA in the form of assisting affected families/persons during relocation, if so 
found necessary. The responsibilities of NGO will be assisting MMRDA in conducting regular 
consultations, survey, issue of identity cards, assisting affected families/persons during and post 
resettlement phase, formation of co-operative societies, providing training for managing the 
societies etc. An experienced NGO working in the field of resettlement and rehabilitation will be 
hired by PIU for implementation of RAP, if necessary. 

 
11.1.4 PAP Organizations 

11.1.4.1Local Community Based Organizations (CBOs) like RahiwasiSanghs representing 
PAPs or their groups play an important role in establishing contact with the PAPs for survey, 
consultation, information disclosure, negotiations (particularly for relocation of community 
assets). They act as a link and communication channels and facilitate decision making by 
individual PAPs. The LA & RR Unit staff and NGO, if engaged for the project, will work with such 
CBOs for successful implementation of RAP. 

 
11.1.5 Implementation Support Consultant 

11.1.5.1 During implementation phase of RAP PIU may appoint a consultant to assist PIU in 
implementation of resettlement plan, if so considered necessary. The consultant will carry out 
due diligence in the implementation of land acquisition and resettlement and rehabilitation 
programmes as per the provisions of RTFCTLARR Act and MUTP R&R Policy through periodic 
monitoring. The consultant will be responsible for (i) Preparation of database of affected 
structures, families, persons, (ii) Verification of database through field survey,(iii) Improve 
monitoring system, (iv) Capacity building,(v) Regular follow up implementation activities and 
other relevant activities. 
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11.1.6 Public Relations Dept. 

11.1.6.1 MMRDA already has a Public Relations Department to support in activities related to 
information disclosure and consultation and to ensure availability of information to the affected 
families/persons, traders and concerned stakeholders to create an environment that is 
supportive of the process of Land Acquisition and Resettlement and Rehabilitation. The Public 
Relations Department would coordinate with Land and R&R Unit and the PR agency in 
information sharing on the R&R activities of the Metro project and coverage of the R&R 
activities in the print and electronic media. 

11.2 Role of Stakeholders 

11.2.1 The Role of stakeholders of resettlement plan is presented in Table11.1. 

Table 11.2 : Role of Stakeholders for Implementation of RAP 

Position Responsibility 

Project Director- 
(PIU), MMRDA 

 Overall planning and supervision of all project activities; 

 Exercise of administrative approval for finance & execution related 
activities; 

 Supervision and control over responsible officers in PIU 

 Coordination with Funding Agencies, Govt. of India, Govt. of 
Maharashtra and other concerned agencies. 

Land and R&R 
Unit, PIU 

 Planning, supervision and implementation of LA and R&R 
components; 

 Report to Project Director, PIU; 
 Supervision and control over the Managers, Officers and support 

staff ; 
 Liaison and coordination with PIU, Land Cell, Legal Cell, 

Environment Cell, PR Cell, NGOs, PAPs & other stakeholders; 

 Prepare and submit all reports and communication to Project 
Director; 

 The administrative domain of Officer In-Charge includes: Approval 
of Eligibility List, Approval of Progress Reports, Procurement of 
Consultancy services for R&R components, Disclosure of 
information to requesters and external agencies and Release of 
payment to Consultants and NGO 

NGO  Assist PIU in conducting public consultation, survey, information 
disclosure, issue of identity cards, 

 Organize meeting with PAPs and assist them during relocation; 

 Explain the entitlements and R&R policy provisions; 
 Acting as catalysts between PAPs and project authorities; 

 Assist PIU in delivery of entitlements and in shifting of PAPs 
 Assist PIU in assessment and preparing and implementing plans for 

relocation of community structures and livelihood support activities 
including those for vulnerable PAPs 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                                            103 
 

*OFFICIAL USE ONLY 

 Serve as initial step to redress grievances; 

 Assist the PAPs in redressing grievances with Project Authorities; 
 Provide support for post resettlement activities such as registration 

of Cooperative Societies and training related to maintain the 
building etc. 

 Report to Officer In-Charge 
 Prepare monthly progress reports and submit to Officer In-Charge 

CBOs  Acting as a communication channel with individual PAPs and 
facilitate in negotiations and decision making by PAPs. 

Implementation 
Support 

Consultant 

 Preparation of database of affected structures, families, persons; 
 Verification of database through field survey; 
 Improve monitoring system; 

 Capacity building, 
 Regular follow up implementation activities and other relevant 

activities. 
Public Relations 

Department 
 Coordinate with the Officer In-Charge 
 Coordinate with PR agency in information sharing on R&R activities 

of the project; 
 Ensure availability of information to PAPs and other stakeholders; 
 Coverage of progress of R&R activities in the print and electronic 

media. 
Grievance 
Redressal 
Committee 

 FLGRC to first address grievances; 
 SLGRC to review decisions of FLGRC on grievance petitions filed 

by PAPs 
Independent 
Evaluation 

 Mid – term and End-term Evaluation of the implementation of the 
various provisions and activities planned in the RAP; 

 Review the plan implementation in the light of the targets, budget 
and duration that had been laid down in the plan. 

 

11.3 Institutional Capacity Building 

11.3.1 The MMRDA has substantial experience in LA & RR and in RAP implementation with 
appropriate social safeguards. Further, the officers engaged in LA & RR are from the Revenue 
Dept. of the Govt. with expertise in these matters. There are no specific capacity building 
requirements for the staff engaged in these activities. 
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CHAPTER 12. IMPLEMENTATION SCHEDULE 

 

12.1 Implementation Schedule 

12.1.1 The implementation schedule of the Metro-5project (Phase-I) depends on a variety of 
factors such as bidding and procurement process for works, finalization of designs, traffic 
management, utility shifting etc. apart from clearance of land through acquisition and R&R. It is 
the responsibility of the PIU to ensure that the Resettlement Action Plan is successfully 
implemented in a timely manner. The RAP will be implemented as per the overall schedule of 
project implementation and will be coordinated with the timing of civil works. The implementation 
schedule will be updated periodically and monitored judiciously. 

 
12.1.2 The LA & RR Unit will provide adequate notification, counseling and assistance to 
affected people so that they are able to move or give up their assets without undue any 
hardships before commencement of civil works and after receiving the compensation. The 
implementation schedule provides the key benchmarks of implementing the RAP. All other 
activities related to implementation and land acquisition will be undertaken simultaneously. 

 
12.1.3 Public consultation, internal monitoring and grievance redressal will be undertaken 
intermittently throughout the project duration. However, the schedule is subject to modification 
depending on the progress of the project activities. As a part of advance actions, PIU will 
establish the GRC, and initiate the resettlement implementation. The LA and R&R activities of 
proposed project are divided into three broad categories based on the stages of work and 
process of implementation. These three phases are project preparation phase, RAP 
implementation phase and Monitoring and Evaluation phase. 

 
12.1.1 Project Preparatory Stage (Pre-Implementation Stage) 

12.1.1.1 The PIU is already set up and the Land and R&R Unit is established under the 
Additional Collector. The Unit is also strengthened with necessary officers and staff at the lower 
level and will look after the activities related with planning of acquisition of land and resettlement 
and rehabilitation process. 

12.1.2 RAP Implementation Stage 

12.1.2.1 With the approval and disclosure of RAP, all the arrangements for consultation and 
negotiations, fixing the compensation and disbursement will be done which include payment of 
all eligible assistance; relocation of PAPs; initiation of other rehabilitation measures, if any; site 
preparation for delivering the site to contractors for construction and finally commencement of 
the civil work.  

12.1.3 Monitoring and Evaluation 

Considering the lengthy and time taking process for land acquisition, initial steps are taken up 
by the PIU in advance. However, the land acquisition and resettlement and rehabilitation 
activities will be monitored as a part of the RAP implementation at each stage. Internal 
monitoring will be the responsibility of PIU which will start in the early stages of the project when 
implementation of RAP starts and will continue till the completion of the implementation of RAP. 
The PIU will be responsible for carrying out the monitoring on a regular basis. The RAP 
implementation process is proposed to be evaluated in mid-term and end-term stages. The mid-
term evaluation will provide essential inputs for improvement. 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                                            105 
 

*OFFICIAL USE ONLY 

12.2 RAP Implementation Schedule 

12.2.1 The land acquisition and resettlement process will be completed before the start of civil 
works in any particular section. LA & RR Unit will clear the COI and resettle PAPs located within 
the COI, before the civil work starts. The civil works schedule will be dovetailed into the land 
acquisition and resettlement implementation schedule.  

12.2.2 The RAP implementation schedule for various activities for Metro project including 
various sub tasks and timelines is prepared and presented in Table 12.1.  

Table 12.1 : RAP Implementation Schedule for Mumbai Metro Project-5 
(Phase-I) 

Activity Progress Year/ Quarter   

 2018-19 2019-20 2020-21 2021-22 2022-2023 

 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 
 
 

Project Preparation Stage 
  

Assessment of 
Feasibility 

                
  

Preparation of DPR                 
  

Public Consultation                 
  

Survey, SIA & 
Preparation of RAP 

                
  

Consultation with 
PAPs 

                
  

Disclosure of SIA / 
RAP Report 

                
  

RAP Implementation Stage 
  

Consultation and 
Negotiations with 
PAPs 

                
  

Delivery of 
Compensation for 
LA 

                
  

Delivery of R&R 
Entitlements 

                
  

Shifting and land 
Clearance 

                
  

Internal Monitoring 
and Reporting 

                
  

External Evaluation                 
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CHAPTER 13. Monitoring and Evaluation 

 

13.1 Background 

13.1.1 Monitoring & Evaluation are critical activities in involuntary resettlement. Monitoring 
involves periodic checking through reporting to ascertain whether activities are progressing as 
per schedule while evaluation is essentially to assess the performance of PAPs at the end of the 
project. For this purpose, a Monitoring and Evaluation (M&E) program is developed to provide 
feedback to project management which will help keep the programs on schedule and make 
them successful. Monitoring provides both a working system for effective implementation of the 
RAP by the project managers, and an information channel for the PAPs to assess how their 
needs are being met. Monitoring will give particular attention to the project affected vulnerable 
groups such as scheduled castes, BPL families, women headed households. RAP 
implementation will be monitored only internally. Metro PIU will be responsible for internal 
monitoring and will prepare six-monthly reports on the progress of RAP implementation. An 
Independent Evaluation Consultant will be hired by Metro PIU for mid and end term evaluation 
of RAP implementation. 
 

13.2 Internal and External Monitoring 

13.2.1  
The external,Bi-annual monitoring, including that of RAP implementation, will be carried out by 
an external agency to be hiredby Metro PIU. The main objectives of internal and external 
monitoring are to: 
 

 measure and report progress against the RAP schedule, 
 verify that agreed entitlements are delivered in full to affected people, 
 identify any problems, issues or cases of hardship resulting from the resettlement 

process, and to develop appropriate corrective actions, or where problems are 
systemic refer them to the management team, 

 monitor the effectiveness of the grievance system. 
 

13.2.2 The monitoring will focus on measuring progress against the schedule of actions defined 
in the RAP. Activities to be undertaken by the Metro PIU will include: 
 

 Liaison with the General Consultant, construction contractor and project affected 
communities to review and report progress against the RAP, 

 Verification of delivery of land acquisition and compensation entitlements in 
accordance with the RAP, 

 Verification of implementation of agreed measures to restore or enhance living 
standards, 

 Identification of any problems, issues or cases of hardship resulting from 
resettlement process, 

 Asses through household interviews project affected peoples’ satisfaction with 
resettlement outcomes; and 

 Collection of records of grievances, follow up that appropriate corrective actions have 
been undertaken and that outcomes are satisfactory; 
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13.2.3 Monitoring is a continuous process and will be carried out by PIU on regular basis to 
keep track of the R&R progress. For this purpose, the indicators suggested have been given in 
Table 13.1. 

Table 13.1 : Indicators for Monitoring of RAP Implementation Progress 

 
13.2.4 The Officer In-Charge of Land and R&R Unit will be responsible for monitoring the day 
to-day resettlement activities of the project. Baseline socio-economic census and the land 
acquisition data provide the necessary benchmark for field level monitoring. A format for 
monitoring of RAP implementation is presented in Annexure – VII. 

 

13.3 Independent Evaluation 

13.3.1 As mentioned earlier, an Independent Evaluation Agency (IEA) will be hired by metro 
PIU for mid and end term evaluation. The detailed Terms of Reference for IEA are provided in 
Annexure – VIII. 

 
13.3.2 The following should be considered as the basis for indicators in monitoring and 
evaluation of the project. The list of impact performance indicators suggested to monitor project 
objectives is given in Table 13.2. 
 

Indicators Parameters Indicators 
Physical Extent of land acquired 

No. of residential and commercial PAPs resettled 
No. of Community Structures relocated. 
Number of structures dismantled 

Financial Number of land owners and private structure owners paid 
compensation and other monetary benefits 
Amount of compensation paid for land/structure 
Cash grant for shifting PAPs 
Amount paid for training and capacity building of staffs 
Amount for restoration of CPR (Common Property Resource) 

Social No. of vulnerable PAPs identified 
Nature and extent of benefits provided to Vulnerable PAPs 
No. of PAPs provided employment information 
No. of PAPs provided training facilities 
Nature and extent of Post R&R grievances addressed 

Economic Successful implementation of Income Restoration Schemes, if 
Any 

Grievance Consultation for grievance redressal 
PAPs knowledge about their entitlements 
Cases referred to court, pending and settled 
Number of grievance cell meetings 
Number of cases disposed by GRC to the satisfaction of PAPs. 
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Table 13.2 : Indicators for Project Outcome Evaluation 

Objectives Risk Factor Outcomes and Impacts 

 The negative 
impact on persons 
affected by the 
project will be 
minimized. 

 Persons losing 
assets to the 
project shall be 
compensated at 
replacement cost. 

 The project-
affected persons 
will be assisted in 
improving or 
regaining their 
standard of living. 

 Vulnerable groups 
will be identified 
and assisted in 
improving their 
standard of living. 

 Resettlement plan 
implementation 
may take longer 
time than 
anticipated 

 Institutional 
arrangement may 
not function as 
efficiently as 
expected 

 NGO may not 
perform the task 
as efficiently as 
expected 

 Unexpected 
number of 
grievances 

 Finding a suitable 
rehabilitation site 
for displaced 
population 

 PAPs falling 
below their 
existing standard 
of living 

 Satisfaction of land owners with the 
compensation and assistance paid 

 Satisfaction of PAPs with compensation 
and assistance 

 Satisfaction of the PAPs with the 
process of R&R including information 
disclosure, consultation 

 % of PAPs adopted the skill acquired 
through training  

 % PAPs got trained in the skill of their 
choice 

 Role of NGO in the process of R&R 

 Types of grievances received 

 No. of grievances forwarded to GRC 
and time taken to solve the grievances 

 % of PAPs aware about the GRC 
mechanism 

 % of PAPs aware about the entitlement 
frame work 

 PAPs opinion about NGO approach and 
accessibility 

 

13.4 Reporting Requirements 

 
13.4.1 Metro PIU will be responsible for supervision and implementation of the RAP. It will 
prepare six-monthly progress reports on land acquisition and resettlement activities. The 
Independent Evaluation Consultant will submit mid and end term evaluation report to PIU and 
determine whether resettlement goals have been achieved, more importantly whether 
livelihoods and living standards have been restored/ enhanced and suggest suitable 
recommendations for improvement. 
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Annexure – I: Survey Questionnaire 

Baseline Socio-economic Survey Mumbai METRO 5(Phase-I)-MMRDA 
1. Date  2. 

Locality 
 3. Structure ID  4. GPS LAT 

Lo 
5. Use of 
Structure 

 

6. Name of 
Owner of 
Structure/Sh
op 

 6b. Place of 
Residence if 
owner is not 
stays in this 
structure 

 6c. 
Mother 
Tongue 

 

6d. Name of 
the present 
Structure 
Holder 

 6e. Status of 
present structure 
holder 

1. Owner  
2.Tenant (Renter) 
2. Purchased 
3. Relatives 
4. Other (Specify) 

7. Proof of 
Residence 

Electric Bill/Shop 
License/Ration 
Card/Election 
Card/Adhar-Card/Photo 
pass/Other 

8. Place of 
Origin 

 9. Caste 
Group 

Gen/SC/ST/OB
C 

10. 
Religion 

 11. 
BPL 
Card 

Yes / No 12.No. of HH 
Members 

 

13. Details of Household Members 
S. 
No 

13.1 Name 13.2.    
Reln to 
HoH 

13.
3.A
ge 

13.4 
Gend
er 

13.4a 
Marita
l 
status 
 

13.5    
Educat
ion          

 

13.6 
Occ
upati
on 

13.7 a                       
Monthl
y 
Income 
Range 

13.7b. 
Seconda
ry (if any 
other-
part 
time) 

13.8. 
Hand/
Illn 

13.9.                     
Skill/ 
Vocationa
l Training 

 13.10. 
Distance 
from Place 
of 
employme
nt 

13.10. 
Location 
of work 
 

1              

2              

3              

4              
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1. Date  2. 
Locality 

 3. Structure ID  4. GPS LAT 
Lo 

5. Use of 
Structure 

 

5              

6              

7              

8              

9              

10              

11              

12             

13           

14. Vulnerability 
14.1. No. of 
Sen Citizen 

 14.2.  disabled  14.3. 0-6 Children  14.4. 
WHH 

Yes / No 

14.5. 
Household 
headed by the 
Aged 

Yes / No 14.6. BPL 
Household 

Yes / No 14.7 SC/ST Household Yes / No 14.8 
Other 

 

15. Socio-economic Indicators 
15.1.1- Type 
of Structure 

 15.2.1-Type 
of Toilet 

Public/Private 15.3.1a Total 
Monthly Income 

 15.4.1- TV Yes / No 

15.1.2- Area 
(sq ft) 

 15.2.2- 
Nearest 
Hospital (km) 

 15.3.1b Income 
from other 
source(Secondary  

 15.4.2- Fridge Yes / No 
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1. Date  2. 
Locality 

 3. Structure ID  4. GPS LAT 
Lo 

5. Use of 
Structure 

 

15.1.3- No. of 
Floors 

 15.2.3 – 
Electricity 

Yes / No 15.3.2- Estimate 
of Annual 
Expenditure (INR) 

 15.4.3- Vehicle Yes / No 

15.1.4- No. of 
Rooms 

 15.2.4- 
Water 

Municipal/Pvt/Nil 15.3.3.Bank 
Account  No 

 15.4.4. Land (in 
city or village) 

Yes / No 

15.1.5- 
Kitchen 

Yes/No 15.2.5.Distan
ce from local 
train 

 15.3.4. Pan card Yes / No 15.4.5. Computer/ 
Laptop 

Yes / No 

15.1.6 
Structure 
Roof 

 15.2.6. 
Distance of 
School 

 15.3.5. Adhar No.  15.4.6- Cooking 
Fuel 

LPG/Kero
sene/Othe
r 

15.1.7 
Structure Wall 

   15.3.6. Have you 
taken loan  

Yes / No 15.4.7. Mobile 
Phone 

Yes / No 

15.1.8 
Structure 
Floor 

   15.3.7. Source of 
loan 

 15.4.8. AC Yes / No 

15.1.9. Year 
of 
Construction 
of the 
structure  

   15.3.8. Purpose  15.4.9. Fan Yes / No 

15.1.10: 
Production 
Unit 
Establishment 
Year 

   15.3.9 Amount of 
Loan 

 15.7.10.  Digital 
Payment  System 

Yes / No 

15.1.11. 
Yearly 
Turnover(Rs) 

   15.3.10. 
Repayment of 
Loan (%) 

 15.7.11. Washing 
machine 

Yes / No 

16. Health Seeking 
Behaviour 

17. Commercial Units Only 18. Membership Association  19. Community Structures 
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1. Date  2. 
Locality 

 3. Structure ID  4. GPS LAT 
Lo 

5. Use of 
Structure 

 

16.1- Average 
Monthly Health 
Expenditure 

 17.1- Type of 
Shop 

 NGO SHG 19.1. Type 
of 
Community 
structure 
(use code 
of 5 of 5th to 
10th codes) 

 
 

16.2.Generic 
Disease  

 17.2- Area of 
Shop(sq.ft) 

 CBO Trader 
Association 

19.2. 
Managed by 
(Name of 
CBO’s/Pers
ons  

 

 17.3- No. of 
Workers 

Temp: Trade Union Cooperative 
Housing Society 

Perm: 

Contact   

 17.4- Daily 
Sales 

 Political Party Others 

 17.5- 
Ownership  

Owned/Rented   

  17.6-End 
Product Sale 
market 

   Photograph 
No. 

 

  17.7-Place of 
Raw material 
taken 

   Video clip 
Number 

 

20. Perceptions and Expectations from rehabilitation process 
20.1- Are you ready to relocate?  1. Self ,  2. Project based 20.6- What measures to be taken to smooth traffic movement?   
20.2- Are you aware of Metro is coming up?  1. Yes, 2. No 20.7- What you expect for temporary 

business loss?  
 

20.3- Do you wish the Metro should come up?  1. Yes,  2. No 20.8. Preferred type of 
rehabilitation 
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1. Date  2. 
Locality 

 3. Structure ID  4. GPS LAT 
Lo 

5. Use of 
Structure 

 

20.4- What direct benefit you will have from Metro.  1. 
Accessibility, 2. Easy and faster traffic, 3. Les congestion in 
your area 

20.9. Preferred Location of 
rehabilitation 
 

 

20.5- What measures to be 
taken to control Pollution?   

 20.10 Any other suggestions  

Name of the 
Investigators and 
Contact Number 

 
 

Date/Place  Signature  

 
Code 
15.1.1Type of 
Structure 

15.1.6-7-8 
Structure (Roof, 
Wall, Floor) 

15.3.1. Annual Income 
Range 

15.3.2.Annual 
Expenditure Range 

15.3.7 Source of Loan 15.4.3Type of 
Vehicle 

17.1 18. Membership 
in associations 
etc 

1-Permanent 
2- Semi-Permanent 
3-Kutcha 
 

1.Cecment 
Concrete 
2. Tin/Bricks 
3.Tiles 
4. Plastic 
5.Wood 
6.Bamboo 

1- Less than 25,000 
2- 25,000-50,000 
3- 50,000-1,00,000 
4-1,00,000-2,00,000 
5-2,00,000-5,00,000 
6-5,00,00-10,00,000 
6- 10,00,000-20,00,000 
7- 20,00,000-40,00,00 
8- Above 40,00,000 

4- Less than 
25,000 

2- 25,000-50,000 
3- 50,000-1,00,000 
4-1,00,000-2,00,000 
5-2,00,000-5,00,000 
6-5,00,00-10,00,000 
6- 10,00,000-
20,00,000 
7- 20,00,000-40,00,00 
8- Above 40,00,000 

1. Nationalise Bank 
2.Private Bank 
3. Credit 
Cooperative/Pathpedh
i 
4. SHG 
5. Money Lender 
6. Relatives/friends 
7. Gold Loan 
8. Other(Specify) 

1- Bicycle 
2-Scooter 
3-Motorbike 
4-Small Car 
5-Big Car 
6-Luxury Car 
7-Auto 
8-Taxi 
9-Tempo 
10-Truck 
 
 

1-Vegetable/Fruits 
2-Provisions 
3-Confectionary 
4-Snacks 
5-Tea 
6-Restaurant 
7-Dairy 
8-Flour Mill 
9-Electrician 
10-Carpenter 
11-Mechanic 
12-Other 

1-NGO 
2-CBO 
3-Trade Union 
4-Political Party 
5-SHG 
6-Trader 
Association 
7-Cooperative 
Housing Society 
8-Others 

5.Use of 
Structure 

11. Religion 13.2. Relation to Head of 
Household 

13.4. Gender 13.5. Education 13.6. Occupation 13.7. Annual 
Income (INR) 

13.9. Skill/Vocational 
Training 

1-Residential 
2-Commercial 
3- R+C 
4. Non 
Residential- 
Non 
Commercial 
(Production 
Unit) 

1-Hindu 
2-Muslim 
3-Buddhist 
4-Christain 
5-Parsi 
6-Jain 
7-Other 

1-Self 
2-Spouse 
3-Daughter 
4- Son 
5-Daughter-in-law 
6-Son-in-Law 
7-Father 
8-Mother 
9-Grandson 

1-Male 
2-Female 
3-Transgender 

4- Illiterate 
2- Literate 
3- Primary 
4- Lower Secondary 
5- Secondary 
6- Higher 
Secondary 
7- Graduate 
8- Post Graduate 

1-Fisher 
2-Labourer 
3-Dairy 
4-Trader 
5-Craftsman 
6- Private Company 
7-Govt. Job 
8-Shop Owner 
9-Housewife 

4- Less than 
25,000 

2- 25,000-50,000 
3- 50,000-1,00,000 
4-1,00,000-
2,00,000 
5-2,00,000-
5,00,000 
6-5,00,00-

4- Electrician 
2-Mechanic 
3-Beautician 
4-Driving 
5-Mobile Repair 
6-Carpenter 
7-Masonry 
8-Pottery 
9-Tannery/Leather 13.4a Marital 

Status 
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1. Date  2. 
Locality 

 3. Structure ID  4. GPS LAT 
Lo 

5. Use of 
Structure 

 

5. Religious 
Structure(specif
y-1. Temple 2, 
Buddhvihar3.M
asjid/Madarsa 
4- Church) 
6.Public Toilet 
7. Samaj 
Mandir 
8. Balwadi/ 114 
structure 
9. CBO’s office 
10. Political 
Party Office 
11. Any 
other(Specify)  
 

10-Granddaughter 
11-Sister 
12-Brother 
13-Sister-in-Law 
14-Brother-in-law 
15-Nephew 
16-Neice 
17-Other Male Relative 
18-Other Female Relative 

1. Married 
2. Unmarried 
3. Separated 
4. Widow 
5. Destitute 

9-Other 10-Student 
11-Laundry Services 
12- School Going age 
but not going  
13-Unemployed 
14 – Business 
15-Auto rickshaw driver 
16-Cook 

10,00,000 
6- 10,00,000-
20,00,000 
7- 20,00,000-
40,00,00 
8- Above 40,00,000 

10-Tailoring 
11-Other 
 

 
For Commercial Establishment Only 
Details of Employees: 
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Annexure-II : Public Consultation 
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Annexure-III: Proceedings of PAP Consultations 

 

Sr.No Affected 
Area&DateofMeeting 

Name of theLocation 

1 Kapurbawadi, 
16.01.2020 

BalkumSiteOffice 

2 Kasheli,EE,12.07.2021 KalherGramPanchayatSarpanc
h 

Office 
3 Kasheli,EE, 

10.05.2022 
BalkumSiteOffice 

4 Kapurbawadi, 
13.07.2022 

Kapurbawadi, 
Thane 

5 DhamankarNaka, 
16.07.2022 

BalkumSiteOffice 

6 Kapurbawadi, 
25.07.2022 

BalkumSiteOffice 

7 DhamankarNaka,29.07.2022 MMRDA,Old 
Building,LARROffice 

8 KasheliDepot.15.09.2022 Kasheli,Taluka-Bhiwandi,Thane 

 

1. Annexure-
IConsentlettertobetakenfromKapurbawadi&KasheliPAP’sthattheyarereadytos
hift relocate onsiteatAcheme 

 

2. Annexure-
IILetterregardingApprovalofacceptingResidentialtenementsinsteadofcommerci
atenements. 

 
 

3. Annexure-IIIAllotmentLetter 
 

 

4. Annexure-IVTabaReceipt 
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Appendix-I 
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Kasheli Depot 
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Annexure – IV: Policy for Resettlement and Rehabilitation of Persons Affected 
Mumbai Urban Transport Project 
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Annexure – V :Notification Under Right to Fair Compensation and Transparency 
In Land Acquisition, Rehabilitation and Resettlement Act, 2013 

And 187 structure187cy in Land Acquisition, Rehabilitation and Resettlement Act 2013 
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Annexure-VI: Social Management Matrix 

 

S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
Land 
1-a Loss of 

private land 
Agricultural 
land, 
homestead 
land or 
vacant plot 

Legal titleholders/  
Family with traditional 
titleholders2 

 It is a Metro project in 
urban area and does not 
involve acquisition of any 
agricultural or homestead 
land and PAPs do not 
include families with 
traditional titles. The 
following compensation 
will be paid on par with 
RTFCTLARR Act. 

 Market value of land, 
value of assets attached 
to the land or buildings 
and 100% solatium (or as 
decided by GoM) 

 Training and skill 
development for job to 
one family member in the 
project or one-time 
payment of Rs. 5 lakhs or 
annuity policies that pay 
Rs. 2,000 per month per 
family for 20 years 
indexed to CPI 

 Monthly subsistence 
allowance of Rs. 3,000 
per month for a period of 

Owners as per record of 
rights and actual holder of 
land could be different. The 
holder could be the 
purchaser of property.  
Assessment and 
apportionment of 
compensation as per legal 
rights will have to be 
determined before 
payment.  

 

The Competent 
Authority for land 
acquisition will 
implement the 
entitlement 
provisions. If 
negotiations are 
involved, the same 
will be carried out by 
the MMRDA. 

                                                 
2 Traditional land rights refer to households with customary rights to land, and shall be treated equivalent to titleholders. The Scheduled Tribes and Other Traditional Forest 

Dwellers (Recognition of Forest Rights) Act, 2006 defines “Forest Dwelling Scheduled Tribes” as the members or community of the Scheduled Tribes who primarily reside in 
andwho depend on the forests and forest lands for bona fide livelihood needs and includes the Scheduled Tribe pastoralist communities. The act provides right to in situ 
rehabilitation including alternative land in cases where the Scheduled Tribes and other traditional forest dwellers have been illegally evicted or displaced from forest land of 
any description without receiving their legal entitlement or rehabilitation prior to the 13th of December 2005. 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                               190  

*OFFICIAL USE ONLY 

S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
one-year One-time 
financial assistance of 
Rs. 50,000 towards 
transportation cost for 
shifting One-time 
resettlement allowance 
of Rs. 50,000.Displaced 
families3belonging to 
Scheduled Caste (SC) 
and Scheduled Tribe 
(ST) will receive 
additional one-time Rs. 
50,000 as subsistence 
allowance. 

 Additional assistance to 
Vulnerable Households 

 Land will be preferably 
acquired through 
negotiations with the 
titleholders by offering 
compensation on par 
with or more than that 
provided under the 
RTFCTLARR Act based 
on appropriate legal 
provisions. 

1-b Loss of 
private land 

Agricultural 
land, 
homestead 

Tenants and 
leaseholders 
(whether having 

 Apportioned 
compensation as per the 
provisions of the 

Competing claims will have 
to be decided by the 
Competent Authority based 

The Competent 
Authority for land 
acquisition will 

                                                 
3 Displaced family" as defined by the LARR Act–2013, means any family, who on account of acquisition of land has to be relocated and resettled from the affected area to the 

resettlement area. According to ADB SPS-2009, displaced persons are those who are physically displaced (relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks and protected areas. Thus, under this RF, the subsistence allowance is applicable for all affected families 
losing land irrespective of their nature of physical or economic displacement. 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                               191  

*OFFICIAL USE ONLY 

S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
land or 
vacant plot 

written tenancy/lease 
documents or not / 
Sharecroppers  

RTFCTLARR Act. 

 Training and skill 
development for job to 
one family member in 
the project or one-time 
payment of Rs. 5 lakhs 
or annuity policies that 
pay Rs. 2,000 per month 
per family for 20 years 
indexed to CPI 

 Monthly subsistence 
allowance of Rs. 3,000 
per month for a period of 
one year 

 One-time financial 
assistance of Rs. 50,000 
towards transportation 
cost for shifting 

 One-time resettlement 
allowance of Rs. 50,000. 

 Displaced 
families4belonging to 
Scheduled Caste (SC) 
and Scheduled Tribe 
(ST) will receive 
additional one-time Rs. 
50,000 as subsistence 
allowance. 

 Additional assistance to 

on legal documents.  

 
 

implement the 
entitlement 
provisions. If 
negotiations are 
involved, the same 
will be carried out by 
the MMRDA. 

                                                 
4 Displaced family" as defined by the LARR Act–2013, means any family, who on account of acquisition of land has to be relocated and resettled from the affected area to the 

resettlement area. According to ADB SPS-2009, displaced persons are those who are physically displaced (relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks and protected areas. Thus, under this RF, the subsistence allowance is applicable for all affected families 
losing land irrespective of their nature of physical or economic displacement. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
Vulnerable Households 

 
2-a Loss of 

Government 
land 

Vacant plot, 
Agricultural 
land, 
homestead 
land  

Leaseholders  Land transfer charges, if 
any, levied by the 
concerned Government 
Agency (which may 
include compensation to 
be paid to the lessee for 
obtaining possession of 
land) 

The terms of transfer of 
land either will be 
decided by the Central / 
State Govt. or will have 
to be negotiated with the 
concerned Government 
agency. 

MMRDA will hold 
negotiations, if 
necessary. 

2-b Loss of 
Government 
land 
 

Vacant plot, 
Agricultural 
land, 
homestead 
land, RoW of 
road 
 

Non-Title 
Holders/Squatters5, 
Encroachers6 

 No compensation 
against land envisaged 
for Non-titleholders. 

 Land transfer charges, if 
any, levied by the 
concerned Government 
Agency 

The terms of transfer of 
land will either be 
decided by the Central / 
State Govt. or will have 
to be negotiated with the 
concerned Government 
agency. 
 
 

 

MMRDA will hold 
negotiations, if 
necessary. 

 Residential Structures7 
3-a Loss of 

residential 
structure 

Residential 
structure and 
other assets8 

Legal titleholders  
 
Family with traditional 
land right  

 No resettlement benefit 
if legal titleholder is non-
resident. 

 If resident, a constructed 
house of not less than 
50 sq.m. plinth area (if 
required in multi-storied 
building) for a family. 
Alternatively, if so 

Specific arrangements will 
have to be made to 
provide such housing 
which is different than 
that provided to Non-
titleholder PAPs 
 

MMRDA will identify 
and make available 
suitable housing 
stock. 

                                                 
5 Squatters are those who have no recognizable rights on the land that they are occupying. 
6Encroachers are those who build a structure which is in whole or is part of an adjacent property to which he/she has no title. They are not vulnerable.  
7
Some of the some entitlements under section are the same as previous rows as it is structured separately for each affected category and should not be 

duplicated in reading. 
8Other assets include, but is not limited to walls, fences, sheds, wells, etc. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
desired, a one-time 
financial assistance of 
not less than Rs. 1.5 
lakhs for construction of 
a house (or as decided 
by the GoM) 

 The above benefits will 
be in addition to the 
compensation and 
benefits against 
acquired land. 

3-b Loss of 
residential 
structure 

Residential 
structure and 
other assets 

Tenants and 
leaseholders 

 No resettlement benefit 
if non-resident. 

 If resident, a constructed 
house of not less than 
50 sq.m. plinth area (if 
required in multi-storied 
building) for a family. 
Alternatively, if so 
desired, a one-time 
financial assistance of 
not less than Rs. 1.5 
lakhs for construction of 
a house (or as decided 
by the GoM) 

 The above benefits will 
be in addition to the 
compensation and 
benefits against 
acquired land. 

Specific arrangements will 
have to be made to 
provide such housing 
which is different than 
that provided to Non-
titleholder PAPs 

 
 

MMRDA will identify 
and make available 
suitable housing 
stock. 

3-c Loss of 
residential 
structure 

Residential 
structure and 
other assets 

Non-Title Holders  If resident on Private 
Land : 

 A constructed house of 
not less than 50 sq.m. 

 Specific arrangements 
will have to be made to 
provide such housing 
which is different than 

 MMRDA will 
identify and make 
available suitable 
housing stock. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
plinth area (if required in 
multi-storied building) for 
a family. Alternatively, if 
so desired, a one-time 
financial assistance of 
not less than Rs. 1.5 
lakhs for construction of 
a house (or as decided 
by the GoM) 

 Training and skill 
development for job to 
one family member in 
the project or one-time 
payment of Rs. 5 lakhs 
or annuity policies that 
pay Rs. 2,000 per month 
per family for 20 years 
indexed to CPI 

 Monthly subsistence 
allowance of Rs. 3,000 
per month for a period of 
one year 

 One-time financial 
assistance of Rs. 50,000 
towards transportation 
cost for shifting 

 One-time resettlement 
allowance of Rs. 50,000. 

 Displaced 
families9belonging to 

that provided to Non-
titleholder PAPs 

 Specific method will 
have to be derived to 
determine cost of 
increased travel 
distance, assessment of 
past income and 
establishment of 
community operated 
fund. 

 

 MMRDA will 
formulate 
necessary 
guidelines and 
implement them.  

                                                 
9 Displaced family" as defined by the LARR Act–2013, means any family, who on account of acquisition of land has to be relocated and resettled from the affected area to the 

resettlement area. According to ADB SPS-2009, displaced persons are those who are physically displaced (relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
Scheduled Caste (SC) 
and Scheduled Tribe 
(ST) will receive 
additional one-time Rs. 
50,000 as subsistence 
allowance. 

 Additional assistance to 
Vulnerable Households 

 
 If on Govt. Land : 

 
 Occupants : A house of 

225 sq.ft. carpet area 
free of cost in multi-
storey building in R&R 
colony. 

 Structure Owners : 
Replacement cost of lost 
structure 

 Arrangement for actual 
transportation or 
payment of amount 
based on actual cost 

 For increased travel 
distance : Monetary 
compensation for  3 year 
travel 

 Permanent loss of 
Livelihood : Monetary 
compensation equivalent 
to 1 year income, access 

                                                                                                                                                                                                                         
restrictions on land use or on access to legally designated parks and protected areas. Thus, under this RF, the subsistence allowance is applicable for all affected families 
losing land irrespective of their nature of physical or economic displacement. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
to employment 
information and training 
facilities and assistance 
through community 
operated fund 

 
 Commercial Structures 
4-a Loss of 

commercial 
structure 

Commercial 
structure and 
other assets 

Legal titleholders  
 
Family with traditional 
land right 

 No benefit against 
structure to legal 
titleholder if he/she is not 
an occupant apart from 
as value of asset 
attached to land forming 
part of land 
compensation. 

 For Occupant, one-time 
financial assistance of 
minimum Rs. 25,000 for 
construction of shop as 
per the RTFCTLARR 
Act. 

 The above benefits will 
be in addition to the 
compensation and 
benefits against 
acquired land. 

 
 OR following benefits 

under MUTP R&R Policy 
 
 Occupants: A shop of 

equivalent area with a 
maximum 750 sq.ft. out 
of which 225 sq.ft. 
carpet area free of cost 

 PAPs will have to be 
requested to make a 
choice from the benefits 
available under the 
RTFCTLARR Act and 
those under the MUTP 
R&R Policy.  

MMRDA will provide 
R&R package based 
on the choice made 
by the PAPs. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
and additional area at 
Ready Reckoner rate in 
R&R colony. 

 
 Arrangement for actual 

transportation or 
payment of amount 
based on actual cost 

 For increased travel 
distance: Monetary 
compensation for  3 year 
travel 

 Permanent loss of 
Livelihood : Monetary 
compensation equivalent 
to 1 year income, access 
to employment 
information and training 
facilities and assistance 
through community 
operated fund 

 
4-b Loss of 

commercial 
structure 

Commercial 
structure and 
other assets 

Tenants and 
leaseholders 

 No benefit against 
structure to tenant and 
leaseholder if he/she is 
not an occupant apart 
from apportionment of 
land compensation. 

 For Occupant, One-time 
financial assistance of 
minimum Rs. 25,000 for 
construction of shop as 
per the RTFCTLARR 
Act. 

PAPs will have to be 
requested to make a choice 
from the benefits available 
under the RTFCTLARR Act 
and those under the MUTP 
R&R Policy.  

MMRDA will provide 
R&R package based 
on the choice made 
by the PAPs. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
 The above benefits will 

be in addition to the 
compensation and 
benefits against 
acquired land. 

 
 OR following benefits 

under MUTP R&R Policy  
 

 Occupants : A shop of 
equivalent area with a 
maximum 750 sq.ft. out 
of which 225 sq.ft. 
carpet area free of cost 
and additional area at 
Ready Reckoner rate in 
R&R colony. 

 
 Structure Owner : 

Replacement cost of lost 
structure 

 Arrangement for actual 
transportation or 
payment of amount 
based on actual cost 

 For increased travel 
distance : Monetary 
compensation for  3 year 
travel 

 Permanent loss of 
Livelihood : Monetary 
compensation equivalent 
to 1 year income, access 
to employment 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
information and training 
facilities and assistance 
through community 
operated fund 

 
4-c Loss of 

commercial 
structure 

Commercial 
structure and 
other assets 

Non-Title Holders  If structure on Private 
Land : 

 One-time financial 
assistance of minimum 
Rs. 25,000 for 
construction of shop as 
per the RTFCTLARR 
Act. 

 Training and skill 
development for job to 
one family member in 
the project or one-time 
payment of Rs. 5 lakhs 
or annuity policies that 
pay Rs. 2,000 per month 
per family for 20 years 
indexed to CPI 

 Monthly subsistence 
allowance of Rs. 3,000 
per month for a period of 
one year 

 One-time financial 
assistance of Rs. 50,000 
towards transportation 
cost for shifting 

 One-time resettlement 

PAPs will have to be 
requested to make a 
choice from the benefits 
available under the 
RTFCTLARR Act and 
those under the MUTP 
R&R Policy.  

MMRDA will provide 
R&R package based 
on the choice made 
by the PAPs. 



 Draft Social Impact Assessment and Resettlement Action Plan For  
Metro 5 Project (Thane -Bhiwandi -Kalyan) Phase 1 

EQMS India Pvt. Ltd.                                                                                                               200  

*OFFICIAL USE ONLY 

S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
allowance of Rs. 50,000. 

 Displaced 
families10belonging to 
Scheduled Caste (SC) 
and Scheduled Tribe 
(ST) will receive 
additional one-time Rs. 
50,000 as subsistence 
allowance. 

 Additional assistance to 
Vulnerable Households 

 
 If on Govt. land : 

 
 Occupants : A shop of 

equivalent area with a 
maximum 750 sq.ft. out 
of which 225 sq.ft. 
carpet area free of cost 
and additional area at 
Ready Reckoner rate in 
R&R colony or monetary 
amount of value of 
affected structure if more 
than 225 sq.ft. 

 Structure Owner : 
Replacement cost of lost 
structure 

 Arrangement for actual 

                                                 
10 Displaced family" as defined by the LARR Act–2013, means any family, who on account of acquisition of land has to be relocated and resettled from the affected area to the 

resettlement area. According to ADB SPS-2009, displaced persons are those who are physically displaced (relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks and protected areas. Thus, under this RF, the subsistence allowance is applicable for all affected families 
losing land irrespective of their nature of physical or economic displacement. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
transportation or 
payment of amount 
based on actual cost 

 For increased travel 
distance : Monetary 
compensation for  3 year 
travel 

 Permanent loss of 
Livelihood : Monetary 
compensation equivalent 
to 1 year income, access 
to employment 
information and training 
facilities and assistance 
through community 
operated fund 

 
 Livelihood 
5 Loss of 

livelihood 
Livelihood Legal titleholder 

losing business/ 
commercial 
establishment 
Family with traditional 
land right  
Commercial tenant 
Commercial 
leaseholder 
Employee in 
commercial 
establishment 
Agricultural laborer 
(long term) 
Artisans 
Squatters  

 Under the RTFCTLARR 
Act, the livelihood 
support / restoration 
measures are already 
incorporated in the form 
of compensation and 
additional benefits. 
However, these are 
restricted to people 
affected on account of 
acquisition of private 
land. 

 PAPs occupying 
Government Land are 
provided the following 
support for livelihood : 

 Vulnerable households 
will be identified during 
the census.  

 An assessment of loss 
of livelihood can be 
made post R&R and 
additional remedial 
measures can be 
undertaken, if 
necessary 

 
 

Assessment of 
vulnerable 
households and 
PAPs needing 
additional support for 
livelihood will be 
assessed by the 
MMRDA with the 
help of the NGO and 
necessary actions 
will be undertaken. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
 For increased travel 

distance : Monetary 
compensation for  3 year 
travel 

 Permanent loss of 
Livelihood: Monetary 
compensation equivalent 
to 1 year income, access 
to employment 
information and training 
facilities and assistance 
through community 
operated fund 

 
 Trees and Crops 
6 Loss of trees 

and crops 
Standing 
trees and 
crops 

Legal titleholder 
Family with traditional 
land right 
Agricultural tenant/ 
leaseholder 
Sharecroppers 
Non-Title Holders 
Squatter 

 Loss of trees located on 
private land will be 
incorporated as a part of 
the compensation 
payable to the 
concerned titleholders. 

 No compensation will be 
payable for loss of trees 
located on Government 
land and measures will 
be taken as per the 
conditions stipulated, if 
any, by the Tree 
Authority while granting 
permission to cut trees.  

 Value of trees on 
private land will have to 
be determined by the 
Competent Authority. 

 Permission of Tree 
Authority will have to be 
obtained. 

MMRDA will 
undertake measures 
as may be 
necessary. 

 Vulnerable 

7 Impacts on 
vulnerable 
Aps 

All impacts Vulnerable Aps  Additional benefits, if 
any, prescribed under 
the RTFCTLARR Act will 

Vulnerable households will 
be identified during the 
census and implementation 
of project.  

MMRDA will provide 
assistance as per the 
policy with the help of 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
be provided. 

 Under MUTP R&R 
Policy, vulnerable 
households such as 
women headed 
households, 
handicapped and the 
aged will be extended an 
additional package of 
rehabilitation services to 
help them overcome the 
difficulties on account of 
resettlement. This will 
include preference in 
allotment of dwelling 
units on the ground floor 
for the handicapped and 
preference in 
sanctioning of loans 
from the community 
operated fund. 

 

the NGO. 

 Temporary Loss 
8 Temporary 

loss of land11 
Land 
temporarily 
required for 
sub-project 
construction 

Legal titleholders 
 
Family with traditional 
land right 
 

 Any land required by the 
Project on a temporary 
basis will be 
compensated as per the 
legal provisions and in 
consultation with the 
landholders. 

 Rent at market value for 
the period of occupation 

Assessment of impacts if 
any on structures, assets 
and trees due to temporary 
occupation. 

 
Site restoration.  

MMRDA/ Valuation 
Committee will 
determine rental 
value and duration of 
construction in 
consultation with 
PAPs. MMRDA will 
ensure compensation 
is paid prior to site 
being taken-over by 

                                                 
11Temporary possession of land for project purpose can be taken only for three years from the date of commencement of such possession/occupation.  
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
 Compensation for assets 

at replacement cost 
 Restoration of land to 

previous or better 
quality12. 

 

contractor. 
Contractor will be 
responsible for site 
restoration. 

9 Temporary 
disruption of 
livelihood 

 Legal titleholders, 
non-titled Aps 

 Cash assistance based 
on the average earnings 
per month for the loss of 
income/livelihood for the 
period of disruption, and 
contractor’s actions to 
ensure there is no 
income/access loss 
consistent with the 
EMP.13 

 Assistance to mobile 
vendors/hawkers to 
temporarily shift for 
continued economic 
activity.14 

Efforts to be made to avoid 
such a situation 
Identification of alternative 
temporary sites to continue 
economic activity.  

MMRDA / valuation 
committee will 
determine income 
loss and will pay 
compensation 
accordingly. 
Contractors will 
perform actions to 
minimize 
income/access loss.  

 Common Resources 
10 Loss and 

temporary 
impacts on 
common 
resources 

Common 
resources 

Communities  Replacement or 
restoration / 
redevelopment of the 
affected community 
facilities – including 

Identification of suitable site 
for relocation, land 
clearance and financial 
assistance for re-
construction of community 
assets. 

MMRDA and 
Contractor. 

                                                 
12 If the land has become permanently unfit to be used for the purpose for which it was used immediately before the commencement of such term, and if the 

persons interested shall so require, the appropriate Government shall proceed under the Act to acquire the land as if it was needed permanently for a public 
purpose.  

13 This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and 
vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, 
phased construction schedule and working one segment at a time and one side of the road at a time.  

14For example assistance to shift to the other side of the road where there is no construction. 
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S.N. 
Type of 

Loss 
Application 

Definition of 
Entitled Person 

Compensation Policy Implementation Issues 
Responsible 

Agency 
public water stand posts, 
public utility posts, 
temples, shrines, etc. 

 Restoration or relocation 
/ redevelopment of 
community facilities like 
primary school, 
dispensary, playground, 
fair price shop as may 
be required, and site for 
religious places that 
existed in the old 
community. 

 Other 
11 Any other 

loss not 
identified 

- -  Unanticipated 
involuntary impacts will 
be documented during 
the implementation 
phase and mitigated 
based on provision 
made in this regard.. 

- MMRDA will finalize 
the entitlements in 
line with AIIB 
policies. 
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Annexure-VII: Monitoring of RAP Implementation 

Mumbai Metro 5 Project: Six-monthly Monitoring of RAP Implementation 

 
Report for the six-monthly period ending ………………………. 

Part-I: Quantitative monitoring format 

Activity Indicator 
Total 

Target 

Progress of Cases Dealt 
Cumulative 

Past Progress 
Reporting 

Period 
Total 

Rehabilitation 
and 
Resettlement 

No. of PAPs Surveyed  -- -- -- 

No. of PAPs / Structures 
Affected 

 -- 
-- -- 

No. of PAPs Held Eligible 
on Verification 

  
  

No. of PAPs opting for 
Retention of Part Structure 
/ Self Resettlement / SRS 

 -- -- -- 

Total No. of PAPs 
Required to be 
Rehabilitated 

  
  

No. of Res. PAPs provided 
Alternative Houses 

  
  

No. of Com. PAPs 
provided Alternative 
Shops 

  
  

No. of Com. PAPs 
provided Financial 
Compensation 

  
  

Amount of Financial 
Compensation Paid (Rs.) 

  
  

No. of R+C PAPs provided 
Alternative Built Space  

  
  

No. of Other PAPs / 
Structures Relocated 

  
  

No. of Title Holder PAPs 
provided Financial 
Benefits 

  
  

Amount Paid as Financial 
Benefits to TH PAPs (Rs.) 

  
  

No. of Non-Title Holder 
PAPs provided Structure 
Compensation  

  
  

Amount Paid as Structure 
Compensation to NTH 
PAPs (Rs.) 

  
  

No. of PAPs Paid 
Transportation Cost 

  
  

Amount Paid as 
Transportation Cost (Rs.) 

  
  

No. of Affected Structures 
Cleared on Site 
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Activity Indicator 
Total 

Target 

Progress of Cases Dealt 
Cumulative 

Past Progress 
Reporting 

Period 
Total 

Land 
Acquisition 

Total Area of Land 
Surveyed for Acquisition 
(sq.m.) 

 -- -- -- 

Total Area of Land 
Required (sq.m.) 

  
  

No. of Cases Requiring 
Acquisition of Private Land 
Permanently 

 -- -- -- 

No. of Cases of 
Permanent Acquisition 
without Fin. Compensation 
(FSI, TDR etc.)   

    

Area of Private Land 
Acquired Permanently 
(sq.m.) 

  
  

Amount of Financial 
Compensation Paid for 
Permanent Land (Rs.) 

  
  

No. of Cases Requiring 
Acquisition of Private Land 
Temporarily 

 -- -- -- 

Area of Private Land 
Acquired 
Temporarily(sq.m.) 

  
  

Amount of Financial 
Compensation Paid for 
Temporary Land (Rs.) 

  
  

Area of Govt. / Other Land 
Obtained (sq.m.) 

  
  

Amount of Financial 
Compensation Paid for 
Govt. / Other Land (Rs.) 

  
  

Grievance 
Redress 

FLGRC – No. of Cases 
Received 

--    

FLGRC – No. of Cases 
Dealt  

  
  

FLGRC – No. of Cases 
Held Eligible for Benefits 

--    

FLGRC – No. of Eligible 
Cases whom Benefits 
Extended 

  
  

SLGRC – No. of Cases 
Received 

--    

SLGRC – No. of Cases 
Dealt  

  
  

SLGRC – No. of Cases 
Held Eligible for Benefits 

--    

SLGRC – No. of Eligible 
Cases whom Benefits 
Extended 

  
  

Livelihood 
Support  

No. of Vulnerable and Any 
Other PAPs Losing 
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Activity Indicator 
Total 

Target 

Progress of Cases Dealt 
Cumulative 

Past Progress 
Reporting 

Period 
Total 

(if found 
necessary) 

Livelihood Permanently 
(Post Resettlement) 
provided Livelihood 
support through training 
etc.  
No. of Vulnerable and Any 
Other PAPs Losing 
Livelihood Permanently 
(Post Resettlement) 
provided Financial 
Assistance for Livelihood 

  

  

No. of PAPs Paid 
Financial Assistance for 
Losing Livelihood 
Temporarily during 
Construction 

  

  

Amount of Financial 
Assistance provided for 
Permanent Loss of 
Livelihood 

  

  

Amount of Financial 
Assistance provided for 
Temporary Loss of 
Livelihood 

  

  

No. of Employees of 
Commercial Establishment 
provided Financial 
Assistance 

  

  

Amount of Financial 
Assistance provided to 
Employees 

  
  

Post-R&R 
Support 

No. of Co-operative 
housing Societies 
Registered 

  
  

No. of CHS provided 
Tenements for Social 
Amenities 

  
  

No. of CHS to whom 
Interest on Maintenance 
Deposit paid 

  
  

 

The information should be based on and backed by detailed tables prepared in 
appropriate formats providing case-wise data covering PAP details (such as Name, ID No. 
Map. No., asset details {208 structures, land etc.}), eligibility, entitlement and benefit details 
and also dates of dealing with them. For GRC data, suitable details such as date of application 
of complainant, hearing, decision taken etc. should be added. 

 
Part-II- Qualitative Monitoring format 

1. Notes / reports on consultations / negotiations carried with individual or groups of PAPs 
(e.g. commercial PAPs, PAPs with partly affected structures, community structures) 
including documentation of notices issued / correspondence, attendance sheets, 
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minutes, photographs etc. 
2. Notes on process followed for deciding eligibility, entitlements and delivery of 

entitlements in the form of allotment of alternative accommodation, payment of financial 
compensation etc. including related documentation. 

3. Notes on process adopted for valuation of various assets for deciding entitlements / 
compensation. 

4. Notes on process adopted for the relocation of Community structures such as religious 
places, public toilets and others.  

5. Notes on process adopted for the dealing with grievances by FLGRC and SLGRC. 
6. Notes on process adopted for establishment of need, identification and implementation 

of Livelihood support activities. 
7. Notes on process adopted for Post R&R support activities. 
8. Major issues faced during RAP implementation and actions taken to resolve it. 
9. Major lessons learned and documented. 

 
 
Out of the various notes specified above, process notes will have to be mostly prepared one-
time and revised in case of change in the process while other notes and documents will have 
to be prepared as per the events. 

 
Signature 

Name and Designation of the Reporting Officer 
Date: 
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Annexure-VIII: Terms of Reference for Independent Evaluation Agency 

 

1. Project Description 

Mumbai authorities are in the process to implementing the Metro Project. The project 
involves construction of 182 Km long corridor. This project is being implemented by the 
Executing Agency (EA) with financial support of international funding agencies. The project 
gives utmost importance to the Rehabilitation and Resettlement of project affected families. 
Accordingly, a Resettlement Action Plan has been developed for implementation. 

 The project includes a provision for monitoring and evaluation of the implementation of 
the Resettlement Action Plan (RAP) by an external monitor. Therefore, the EA, which is the 
Executing Agency (EA) for this project, requires services of a reputed Social Sector specialist 
individual /firm for monitoring and evaluation of RAP implementation referred to as the 
“Independent Evaluation Agency”(IEA). 

2. Scope of Work of IEA- Generic 

 To review and verify the progress in resettlement implementation as outlined in the RAP 

 To evaluate the effectiveness and efficiency of MMRDA and the concerned agency in 
RAP implementation. 

 To assess whether resettlement objectives, particularly livelihoods and living standards 
of the affected persons have been restored or enhanced 

 To assess the efforts of MMRDA and concerned agency in implementation of the 
‘Community Participation strategy’ with particular attention on participation of vulnerable 
groups namely (i) those who are below poverty line (BPL), (ii) those who belong to 
Scheduled Castes (SC) and Scheduled Tribes (ST), (iii) Women headed families, (iv) 
elderly and (v) disabled persons. 

 To assess resettlement efficiency, effectiveness, impact and sustainability, drawing both 
on policies and practices and to suggest any corrective measures, if necessary. 

3. Scope of work- Specific 

 The independent evaluation agency (IEA) will be involved in evaluation of the 
resettlement efforts by the EA. The major tasks expected from the external evaluator are: 

 Review pre-displaced baseline data on income and expenditure, occupational and 
livelihood patterns, arrangements for use of common property, social organization, 
community organizations and cultural parameters. 

 To review and verify the progress in land acquisition/resettlement implementation of 
subproject on a sample basis and prepare reports for the EA. 

 To evaluate and assess the livelihood opportunities and income as well as quality of life 
of affected persons of project induced changes. 

 To evaluate and assess the adequacy and effectiveness of consultative process with 
affected persons, particularly those vulnerable, including the adequacy and effectiveness 
of grievance procedures and legal redress available to the affected parties and 
dissemination of information about these. 

 Identify an appropriate set of indicators for gathering and analyzing information on 
resettlement impacts; the indicators shall include but not limited to issues like restoration 
of income and living standards and level of satisfaction by the Aps in post-resettlement 
period. 
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 Review results of internal monitoring and verify claims through random checking at the 
field level to assess whether resettlement objectives have been generally met. Involve 
the PAPs, host population, and community groups in assessing the impact of 
resettlement for monitoring and evaluation purposes. 

 Conduct both individual and community level impact analysis through the use of formal 
and informal surveys, key informant interviews, focus group discussions, community 
public meetings, and in-depth case studies of PAPs and host population from various 
social classes to assess the impact of resettlement. 

 Identify the strengths and weaknesses of basic resettlement objectives and approaches, 
implementation strategies, including institutional issues, and provides suggestions for 
improvements in future resettlement policy making and planning. 

4. Time frame and Reporting 

 The independent evaluation agency will be responsible for independent evaluation of 
the RAP implementation. The work is scheduled to start in and continue till the end of the 
project. The duration of RAP implementation is as per the given RAP time schedule. The 
evaluation report should be submitted to EA. 

5. Qualifications 

 The evaluation agency will have significant experience in resettlement policy analysis 
and RAP implementation. Further, work experience and familiarity with all aspects of 
resettlement operations would be desirable.  

 Interested agencies should submit proposal for the work with a brief statement of the 
approach, methodology, staff strength, and relevant information concerning previous 
experience on evaluation of resettlement and rehabilitation implementation and preparation of 
reports. 

6. Budget and Logistics 

 Copies of the proposal- both Technical and Financial- should be submitted and the 
budget should include all cost and any other logistics details necessary for resettlement 
monitoring. Additional expense claims whatsoever outside the budget will not be entertained. 
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Annexure-IX: AIIB Policy on the Project-affectedPeople’s Mechanism Dec. 7, 

2018 

Introduction 
 
The Environmental and Social Policy (ESP) of the Asian Infrastructure Investment Bank 
(AIIB) guides sound environmental and social management of AIIB-financed projects 
(Projects). The ESP provides a mechanism for public consultation and disclosure of 
information on the environmental and social risks and impacts of Projects and for use of 
Project-level Grievance Redress Mechanisms (Project-level GRMs). The ESP also provides 
that AIIB will establish a mechanism to receive submissions from Project-affected people 
who believe they have been or are likely to be adversely affected by AIIB’s failure to 
implement the ESP. 
 
This Policy, adopted by the Board of Directors, establishes such a mechanism, known as 
the Project-affected People’s Mechanism (PPM). The Complaints- resolution, Evaluation 
and Integrity Unit (CEIU)1 shall be responsible for the proper functioning of the PPM. 
 
While the President manages AIIB under the supervision of the Board of Directors pursuant 
to Article 29(4) of AIIB’s Articles of Agreement, this Policy recognizes that the President has 
delegated significant aspects of this management authority in relation to investment 
operations to the Vice President and Chief Investment Officer; and Vice President, Policy and 
Strategy. Accordingly, where in this Policy any action is required of Management, the term 
“Management” shall mean Vice President and Chief Investment Officer; and Vice-President, 
Policy and Strategy. 
 
This Policy is deemed a “major policy” of the Board of Directors, in accordance with Article 26 
of AIIB’s Articles of Agreement. 
 
This Policy shall enter into effect on 31 March 2019 and applies to all Projects2 whose 
Financings are under consideration or approved on or subsequent to that date. Projects 
whose Financings are under consideration or approved prior to that date are subject to this 
Policy provided the relevant submission in relation to any 
 
 

This is the new name for the Compliance, Effectiveness and Integrity Unit proposed in the Oversight 
Mechanismpaper for consideration in the September 2018 Board Meeting. This footnote will be deleted once 
the PPM isapproved. 
AProjectreferstoaspecificsetofactivitiesforwhichAIIBis(i) consideringtoprovideFinancing (ii) orhas 

Approved Financing or (iii) has provided Financing. For purposes of this definition, AIIB will be deemed to be 
“considering to provide Financing” if the Project Summary Information Sheet (PSI) for the Project has 
beendisclosed. Such Project is filed within the applicable time period set down in Section 4 (Time Limits for 
Filing). 
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PPM and its Functions 
 
Functions: The PPM shall provide an opportunity for an independent and impartial review of 
submissions from Project-affected people who believe they have been or are likely to be 
adversely affected by AIIB’s failure to implement the ESP in situations when their concerns 
cannot be addressed satisfactorily through Project- level GRMs or AIIB Management 
processes. AIIB’s accountability is to be enhanced through the following three functions of 
the PPM: 
 
Handling of Project Processing Queries (Project Processing Queries), the objective of 
which is to enable Project-affected people to obtain rapid resolution of their concerns over 
simple matters which arise during AIIB’s environmental and social due diligence of a 
Project and which do not require dispute resolution; they may include inquiries about the 
consultation process related to a Project or requests to address any environmental 
nuisance such as dust, noise or mobility restrictions experienced during Project 
preparation. 
 
Dispute Resolution Function (Dispute Resolution), which shall seek to facilitate a dialogue 
between AIIB, the Project-affected people and/or Client3 with a view to agreeing on actions 
to mitigate known and quantifiable, potential or actual material adverse environmental or 
social impacts that arise during AIIB’s environmental and social due diligence of a Project 
or during Project implementation. 
 
Compliance Review Function (Compliance Review), which is designed to investigate 
allegations by Project-affected people that AIIB has failed to comply with its obligations 
under the ESP in its environmental and social due diligence of a Project or its oversight of 
the Project during implementation, thereby causing or being likely to cause material 
adverse environmental or social impacts on the Project-affected people and, if the 
allegations are substantiated, to review any action plan proposed by Management to 
address these impacts. 
 
In carrying out the PPM functions, the PPM shall have the following competencies: 
 

 To determine the eligibility of submissions. 
 

 To assess the submissions and make determinations regarding them. 
 

 To carry out such other tasks as are reasonably related to the discharge of the 
above competencies. 

 
 
 

3 Client means the recipient of the Bank financing for a Project and any other entity responsible 
forimplementationoftheProject(seetheESP). 
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MD-CEIU: The Managing Director, CEIU (MD-CEIU) shall represent the PPM in all matters 
before the Board of Directors and the President. The MD-CEIU shall have unimpeded 
access to the Policy and Strategy Committee of the Board of Directors to report on the work 
of the PPM. 
 
Resourcing: The President shall ensure that the PPM is adequately resourced and staffed 
in order to fulfill its functions. The President shall also ensure that the MD- CEIU has full 
access to AIIB’s staff and files, including electronic files, relevant to submissions received 
and processed by the PPM, and will ensure that AIIB personnel fully cooperate with the 
PPM. 
 
Persons Who May File a Submission 
 
Two or more Project-affected people (Requestors) may file a submission. They may 
authorize an in-country representative (Authorized Representative) to file a submission on 
their behalf. In exceptional situations, when in-country representation is unavailable, the 
Requestors may designate an individual or organization outside of the country as their 
Authorized Representative to file a submission. 
 
Time Limits for Filing a Submission 
 
Project Processing Query may be submitted after the Project summary information (PSI) in 
relation to a Project has been disclosed by AIIB and before the approval of the Financing.4 
 
Request for Dispute Resolution or Compliance Review may be submitted (i) after the PSI in 
relation to a Project has been disclosed by AIIB, in case of Dispute Resolution and (ii) after 
the approval of the Financing, in case of Compliance Review, and before one of the 
following dates: 
 
For Sovereign-backed Financings: The Closing Date.5 In exceptional circumstances where 
the Client continues to be bound by environmental and social undertakings beyond the 
Closing Date, the PPM may consider the request as eligible if it is submitted during the 24 
months following the Closing Date. 
 
For Nonsovereign-backed Financings: the date 24 months following the date of the last 
disbursement of AIIB’s funds or, in the case of guarantees, the date 24 months following 
the date of the last disbursement under the underlying obligation or, in the case of equity 
funding, prior to AIIB’s exit from its investment. 

 
4 “Financing” means a Sovereign-backed Financing and Nonsovereign-backed Financing (for details, see 
AIIB’sOperational Policy on Financing.) 
5 “Closing Date” means: (a) for loans the date specified in the Loan Agreement (or such later date as the Bank 
shall establish by notice to the Loan Parties) after which the Bank may, by notice to the Loan Parties, terminate 
the right of the Recipient to withdraw from the Loan Account (for details, see General Conditions for Sovereign-
Backed Loans, Appendix, No. 8.); and (b) for guarantees, the date of completion of the Project. 
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EligibilityofSubmissions 
 
A submission shall be ineligible to be considered by the PPM, if: 
 

 It does not relate to a Project that has been approved for financing by AIIB or in 
relation to which a PSI has been disclosed; 

 
 It is anonymous; 

 
 It raises allegations of Prohibited Practices6 or relates to procurement; 

 
 It relates to any AIIB policy other than the ESP; 

 
 It relates to the adequacy of the ESP; 

 
The Project is co-financed with another multilateral development bank (MDB) or bilateral 
development organization and AIIB has agreed to the application of the environmental and 
social policies and procedures and to rely on the Independent Accountability Mechanism 
(IAM) of such institution; 
 

 It is filed outside of the time limits set out in this Policy; 
 

 The Requestors have not made good faith efforts to resolve the issues with the 
Project-level GRM and with Management or have not indicated to the satisfaction 
of the PPM why they have been unable to do so; 

 
 It raises issues that have already been considered by the PPM, unless there is new 

evidence or circumstances not known at the time of the previous submission; or 
 

 It has been filed fraudulently, with frivolous, malicious or improper intent or to gain 
undue competitive advantage. 

 
Further, a request for Compliance Review shall be ineligible if: 
 

 It relates to actions or inactions that do not involve AIIB’s failure to comply with the 
ESP or otherwise raises issues unrelated to AIIB’s failure to comply with the ESP; 

 
 It relates to activities, parties or impacts beyond the reasonable control of AIIB 

(including the conduct of the Client or any third party, unless that conduct is directly 
relevant to assessment of AIIB’s compliance with the ESP); 

 
 It relates to laws, policies, or regulations of AIIB’s Member government, unless 

they directly relate to AIIB’s compliance with the ESP; 
 

 
6See,theBank’sPolicy onProhibitedPracticeswhichprovidesdefinitionsofProhibitedPractices. 
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 It relates to matters concurrently under arbitral or judicial review, save 
whentheBoardofDirectorsauthorizesthePPMtoprocesssuchrequest; or 

 
 It relates to the subject matter of an ongoing Project Processing Query or 

aDisputeResolution. 
 
ProcessingofSubmissions 
 
Submission: The submission shall identify the Requestors making the submission. The 
Requestors shall be encouraged but not required to indicate under which PPMfunction they 
propose their submission to be reviewed. Other information to beincluded in the submission 
shall be detailed in the sample submission form to be 
setoutintheRulesofProcedureforthePPM. 
 
Language of Submission and Other Written Communications With the PPM: The 
submission may be written in English or in any official or national language oftheRequestors’ 
country. The 
PPM’sacknowledgmentofsubmissionreceiptshallbeinEnglishandinthelanguageofthe 
submission, ifsuchlanguageisnotEnglish. 
Thereafter, PPM’s communications with the Requestors shall be in English. ThePPM shall 
also translate the substantive part of these communications into thesubmissionlanguage if 
such language is not English. However, the Englishlanguage version of AIIB’s 
communications shall prevail in the case of a discrepancybetweentheEnglishandtranslated 
version. 
 
Acknowledgement of Receipt of Submission: The PPM shall acknowledgereceipt of a 
submission to the Requestors and recommend the most 
suitableprocessingoptionbasedonsubmissioncontent, timingandeligibilitycriteria,takingthe 
Requestors’ proposal, if any, into account. The Requestors’ decision on which process they 
wish to pursue will, however, be final, subject to the submissionmeeting the applicable 
requirements of Section 4 (Time Limits for Filing 
aSubmission)andSection5(EligibilityofSubmissions). 
 
Screening for Eligibility; Registration: The PPM shall determine whether the submission 
meets the eligibility criteria set out in Section 5.1 and inform theRequestors, Management 
and the Board of Directors of its determination. If thesubmissionmeetsucheligibilitycriteria, 
itshallberegisteredinthePPMregistry. 
 
Site Visits: The PPM may, unless the Member in which the Project is located objects, 
undertake site visits to the Project area at any time after a submission has been filed, in 
order to better understand submission issues and possible ways toaddress them. If the 
Member rejects a site visit request, the PPM will inform the Board of Directors and shall 
conduct its review on the basis of the available evidence. In the spirit of AIIB’s partnership 
with its Members assistance fromMembersinfacilitatingtimelyPPMsitevisitsisanticipated. 
 
 
Project Processing Queries: Once the submission has been registered in the PPMregistry, 
the PPM shall provide a copy of it to Management. Management 
shallprovideitsresponsetothe submission. ThePPMshall facilitate a constructive. 
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dialogue between Management, the Client, the Requestors and any other relevantparties to 
identify solutions to address the concerns raised. The Project ProcessingQueries shall be 
handled as promptly as possible in order to facilitate resolution 
ofconcernsduringProjectpreparation. 
 
RequestsforDisputeResolution 
 
Once the submission has been registered in the PPM registry, the PPM shallprovide a copy 
of it to Management. Management shall provide its responsetothesubmission. 
 
The PPM shall forward Management’s response to the submission to 
theRequestors.Managementshallforwarditsresponse to theClient. 
 
The PPM shall seek consent of the parties to the dispute to undertake dispute resolution and 
document the agreed approach and methodology, as well as 
identifiedissuesandtimelinesforthedisputeresolutionprocess. 
 
The PPM shall aim to facilitate the formulation and signing of a disputeresolution 
agreement containing a time-bound, monitorable 
implementationscheduleforspecificagreedactions. 
 
The PPM shall monitor the implementation of the dispute 
resolutionagreementinaccordancewiththeagreedschedule. 
 
ThePPMshallprepareasummaryofactionstakentoresolve the dispute. 
 
The PPM shall encourage the parties to the dispute to reach an agreement. However, 
ifagreementisunlikelytobereachedwithinareasonableperiodoftime,thePPMmayterminatethere
viewofthesubmission. 
 
Anypartytothedisputemayterminatethedisputeresolutionprocessatanystage of the review. In 
such case, the Requestors may submit a request forCompliance Review, provided that it 
meets the eligibility criteria for suchsubmission. 
 
RequestsforCompliance Review 
 
Once the submission has been registered in the PPM registry, the PPM shallprovide a copy 
of it to Management. Management shall provide its responseto the submission, including its 
view, if any, on whether the submission meetsthe eligibility criteria setout 
inSection5.2(EligibilityofSubmissions). 
 
Based on the information provided in the submission, Management’sresponse (including 
any actions proposed by Management to address 
theissuesraisedinthesubmission),andadditionalinformationobtainedduringsite visits, from 
the Board Director concerned and any local authorities oragenciesinvolvedintheProject, 
thePPMshalldeterminewhether
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submission meets the eligibility criteria set out in Section 5.2 anddecidewhether to 
recommend that the Board of Directors approve thecommencement of the Compliance 
Review. The PPM may decide thatanother course of action in lieu of a Compliance Review 
is appropriate. Insuch case, itshallalsodecidewhetherapprovalbytheBoardofDirectorsofsuch 
course of action is required. If the PPM decides not to recommend aCompliance Review or 
other course of action, it shall submit to the Board 
ofDirectorsandManagementforinformationareportexplainingitsdecision. 
 
IfthePPMrecommendsapprovalofthecommencementoftheComplianceReview or other 
appropriate course of action, the decision of the Board ofDirectors shall be communicated 
by the PPM to the Requestors and byManagementtotheClient. 
 
If the Board of Directors approves the PPM’s recommendation to commencethe Compliance 
Review, the PPM shall seek comments from the Policy andStrategy Committee of the Board 
on the terms of reference for ComplianceReview and share the final terms of reference with 
the Board of Directors for information. The PPM shall form a Project-specific task force to be 
chaired bythe MD-CEIU. to carry out the Compliance Review. The Requestors, theClient, 
local authorities and agencies involved in the Project, the BoardDirector concerned, 
Management and other AIIB staff shall be provided 
anequalopportunitytobeheardduringtheComplianceReview. 
 
If at any point during the Compliance Review the PPM learns of arbitral orjudicial proceedings 
involving substantive issues raised in the submission, thePPM shall assess the implications 
of such parallel processes and submit arecommendation to the Board of Directors on whether 
to continue with theCompliance Review. As an interim measure, the PPM may suspend 
theComplianceReviewuntiltheBoardofDirectorsdecides on thematter. 
 
Once the Compliance Review has been completed, the PPM shall prepare adraft 
Compliance Review report. The PPM shall circulate the draftCompliance Review report to 
the Requestors for comment and toManagement for a response. Management shall 
circulate the draft report totheClientforcomment. 
 
Management shall prepare its response to the PPM’s draft ComplianceReview report and 
seek comments on it from the Client. Management shallupdateitsresponse, 
takingintoaccountcomments received. 
 
If the PPM determines that there has been noncompliance with the ESP, 
ManagementshallalsoprepareaproposedManagementActionPlan(MAP).The MAP shall 
include actions to address issues set out in the PPM’s draftCompliance Review report. 
Management shall circulate its draft MAP to theClient and Requestors for comment. 
Management shall update the MAP, 
takingintoaccountcommentsreceived,andsendittothePPMforcomment. 
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The PPM shall then finalize the Compliance Review report taking into accountManagement’s 
response (and the MAP, if applicable) and send it toManagement. Management shall then 
finalize the MAP, if applicable, toaddressthefindingsofthefinalComplianceReview report. 
 
The PPM shall submit to the Board of Directors its final Compliance Review report. 
Management’s response and the MAP, if applicable, shall be attachedto the final Compliance 
Review report. The MAP shall be subject to theapprovaloftheBoardofDirectors. 
 
Management shall monitor and submit monitoring reports to the Board ofDirectors on 
the implementation of the MAP in accordance with timelines specified in the MAP. The 
PPM shall review Management’s monitoringreports. 
 
EffectofaSubmissionontheProject 
 
The fact that a submission has been found eligible shall not affect ongoing 
Projectpreparation or implementation. The review by the PPM of an eligible submissionshall 
not prevent Management from addressing the issues it raises directly with 
theRequestoftheClient.Duringitsreview,thePPMmayconsideractionstakenbyManagementtoa
ddress issues raisedinthesubmission. 
 
The PPM shall inform Management in writing if, during its review of the submission,it 
identifies that the information about the Project-level GRM or the PPM has notbeen 
adequately disclosed or that the Project-level GRM has not been establishedor that it is 
ineffective. The MD-CEIU shall inform the President if Management fails to take action to 
address such matters within a specified period following the PPM’snotice to Management, in 
order to enable the President to work with Management toaddress such matters. If 
appropriate action is not taken within a set period of time following the PPM’s notice to the 
President, the MD-CEIU shall inform the Board ofDirectorsofthesituationonaconfidentialbasis. 
 
If, during its review of the submission, the PPM concludes that continued Projectpreparation 
or implementation may potentially result in irreversible material adverseimpacts that have not 
been adequately addressed in accordance with the ESP, thePPM shall inform Management 
in writing of such possible impacts and the reasonsfor reaching this view. The PPM may also 
request Management to consider thematter and take appropriate action to address the 
situation. In such case, the MD-CEIU shall inform the President if Management fails to take 
action to address thesematters within a specified period of time following the PPM’s notice to 
Management,in order to enable the President to work with Management to address such 
matters. If appropriate action is not taken within a set period of time following the 
PPM’snotice to the President, the MD-CEIU shall inform the Board of Directors of 
thesituationonaconfidentialbasis. 
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Disclosure 
 
Disclosure of information by the PPM shall be carried out in accordance with theBank’s 
Policy on Public Information. Accordingly, unless a request for confidentialityhas been 
granted by the PPM, all eligible submissions, PPM acknowledgements ofreceipt of such 
submissions and PPM eligibility reports for all submissions shall bedisclosed on the 
PPMwebsite. 
 
ThefollowingadditionalinformationwillbedisclosedonthePPMwebsite: 
 
In the Case of a Project Processing Query: a summary of actions taken at the 
Projectlevel. 
 
In the Case of a Dispute Resolution: The Dispute Resolution agreement (if the parties 
agree to disclose the agreement) or, if no Dispute Resolution agreement has been reached 
or if the parties do not agree to disclose it, asummary of the Dispute Resolution process 
and its outcomes; and DisputeResolutionmonitoringreports. 
 
In the Case of a Compliance Review: The decision of the Board of Directorson PPM’s 
recommendation to approve the Compliance Review or other course of action; the terms of 
reference prepared by PPM for the ComplianceReview; the final Compliance Review report; 
Management’s response to theCompliance Review report; the MAP approved by the Board 
of Directors; andanyperiodicMAPstatusreports. 
 
Confidentiality; Retaliation 
 
Confidentiality:TheRequestormayrequestconfidentialityforavarietyofreasons, including risk 
of retaliation. The request for confidentiality and the reasonsfor the request shall be provided 
with the submission. The request for confidentialityshall be considered by the PPM and all 
reasonable efforts will be made to grantconfidentiality. The PPM will advise all PPM 
personnel, and Management will adviseall other AIIB personnel, of their obligations to ensure 
the requested confidentiality when handling any submissions received. If, however, 
confidentiality becomes animpediment to eligibility assessment or to effective resolution of 
issues raised, thePPM shall advise the Requestors of such concerns and seek to agree on 
how toproceed. Failing such agreement, the PPM may terminate the review of 
thesubmission. 
 
Retaliation Risk: The PPM shall recognize and assess the risks of retaliationagainst the 
Requestors, any in-country Authorized Representative and, ifdetermined by the PPM, other 
relevant persons in connection with a submission. The PPM shall advise the Requestors and 
the in-country Authorized Representativeabout the inability of the PPM to assist with the 
physical protection measures andexplore with them if confidentiality of the identity of the 
Requestors or the in-countryAuthorized Representative and, if applicable, other relevant 
persons and/or anyotherinformationwouldmitigatetheretaliationrisks. 
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Co-financing 
 
In cases where the Project is co-financed with another MDB or bilateraldevelopment 
organization and AIIB has agreed to apply the environmental andsocial policies and 
procedures of such institution and to rely on the co-financier’sIAM to handle submissions 
from Project-affected people under the Project, thePPM shall coordinate closely with the 
co-financier’s IAM on the handling of thesubmissions and report to the Board of Directors 
on the outcome of the review bytheco-financier’sIAMofthesesubmissions. 
 
GeneralProvisions 
 
Periodic Reporting to the Board of Directors: The PPM shall submit periodicreports to 
the Board of Directors on the status of the submissions, including 
ontheimplementationstatusoftheMAPs. 
 
Outreach, Learning and Training: The PPM shall raise awareness of theopportunities it 
provides with Clients and other stakeholders that may beinterested in, or affected by, 
AIIB-financed Projects. The PPM shall alsocollaborate with the other IAMs and MDBs and 
systematically capture and 
sharelessonslearnedtoenhanceeffectiveimplementationoftheESP. 
 
Implementation: The President shall issue a Directive, which, among other things, will 
authorize the MD-CEIU to issue and when necessary, interpret theRules of Procedure 
for the PPM to ensure the effective and efficientimplementationofthisPolicy. 
 
Review of the Policy: The Policy shall be reviewed no later than five years fromits 
adoption. The MD-CEIU shall initiate and guide the review. The review shalltake into 
account the views gathered through public consultations, including withProject-
affectedcommunities,AIIB’sMembers,clientsandotherstakeholders. 
 


